

BOEING

Solar Power Satellite System Definition Study

PHASE II

**Research Planning
Interim Report**

D180-25381-1

NASA CR

160377

BOEING

GENERAL ELECTRIC

GRUMMAN

Arthur D Little Inc

TRW


W80-11121

Unclass
46034

63/15

(NASA-CR-160377) SOLAR POWER SATELLITE
SYSTEM DEFINITION STUDY, PHASE 2. Interim
Report (Boeing Aerospace Co., Seattle,
Wash.) 265 p HC A12/MP A01 CSCL 22B

NAS9-15696



**SOLAR POWER SATELLITE
SYSTEM DEFINITION STUDY
(PHASE 2)**


Contract NAS9-15636

**Research Planning
Interim Report**

July 9, 1979

D180-25381-1

Approved by


Gordon R. Woodcock
Study Manager

Boeing Aerospace Company
Ballistic Missiles and Space Division
Advanced Space Programs Group
P.O. Box 3999
Seattle, Washington 98124

SPS RESEARCH PLANNING INTERIM REPORT

Introduction and Summary

This report was prepared as part of the solar power satellite systems definition study, Contract NAS9-15636. It was developed to aid in planning for the research phase of the solar power satellite program. It is intended to serve as a data base rather than as a definitive final plan. Accordingly, it includes backup information to allow a detailed evaluation of all elements of the research plan.

The document is organized as follows:

A brief planning overview and discussion of major issues is followed by a detailed issue-oriented list of research tasks. This list contains all of the input data that were used to formulate the overall plan. Each task is described in terms of a series of questions that it is intended to answer, their relevance, their applicability (i.e., to what kinds of SPS's), a summary description of the task to be carried out, its duration, the resources required in terms of costs for materials and special test equipment, task head count by skill, and utilization of major facilities. The task list also contains the network information that was used to perform the critical path analysis and develop the schedules. The resources data are numerically coded according to the resources library, Table 1.

TABLE 1.
RESOURCES LIBRARY

1.0	<u>DESIGN & ANALYSIS</u>	4.0	<u>MANUFACTURING</u>
1.1	MECHANICAL (Includes structural, thermal, propulsion, mech. equipt. ect.)	4.1	MECHANICAL DEVELOPMENT SHOP
1.2	AERO/PERFORMANCE & FLIGHT CONTROLS	4.2	ELECTRICAL/ELECTRONIC DEVELOPMENT SHOP
1.3	ELECTRIC POWER	4.3	MECH/STRUCT PRODUCTION SHOP
1.4	ELECTRIC/RF/DIGITAL	4.4	ELEC/ELECTRONIC PRODUCTION SHOP
1.5	CHEMICAL/PROCESS	4.5	SPECIALITY SHOP
1.6	PHYSICS	4.6	FINAL ASSY SHOP
1.7	MATH, COMPUTER SOFTWARE	4.7	TEST & CHECKOUT LAB
1.8	INDUSTRIAL DESIGN & PLAN ENGRG.	4.8	PROCESS PLANT SHOP
1.9	CIVIL, FACILITIES ENGRG.	5.0	<u>CONSTRUCTION & FIELD OPERATIONS</u>
2.0	<u>SYSTEMS INTEGRATION & ENGR.</u>	5.1	SITE PREPARATION
2.1	SYSTEMS ANALYSIS/CONFIG. DEVEL.	5.2	BRICK & MORTAR
2.2	REQMTS & SYSTEM DOCUMENTATION	5.3	SITE ACTIVATION & OPERATION
2.3	CONFIGURATION MANAGEMENT	5.4	LAUNCH/MISSION OPS
2.4	SYSTEMS TEST ENGINEERING	10.0	<u>SPECIAL FACILITIES</u>
2.5	SYSTEMS MANAGEMENT	10.1	LARGE-SCALE COMPUTER (370/7600 EQUIV)
2.6	HF & SIMULATION	10.2	SMALL COMBINED ENVIRON. CHAMBER
3.0	<u>TECHNICAL SUPPORT</u>	10.3	LARGE COMBINED ENVIRON. CHAMBER
3.1	AIDES, DRAFTING	10.4	SMALL ANECHOIC
3.2	CLERICAL & GRAPHICS	10.5	LARGE ANECHOIC
3.3	COMPUTER OPS.	10.6	LARGE THERMAL/VAC
3.4	LAB TECH - MECH.	10.7	SYSTEMS INTEGRATION LAB
3.5	LAB TECH - ELEC/ELEC		

D180-25381-1

The task descriptions are followed by a network listing that includes the short title for each task, the task numbers, the duration, and the total estimated cost for each task. The network listing also includes milestone events marking the beginning of, and decision points at the conclusion of, major research activities.

The network logic for each task area is provided as a set of drawings in the back pocket. The network logic charts also show duration of each task, the total float in the schedule, and the cost of each.

The logic networks are followed by a recommended schedule for each major task area developed using assumed resource limitations. (This schedule requires approximately one and one-half years longer to complete than the shortest possible or "early start" schedule. Schedule dates on the network logic charts apply to the early start schedule).

The schedule charts are followed by the resource analysis details. These details provide the man-loading data by skill for each task. Summary resource time spreads, according to the resource constrained schedule, are also contained in this section.

The final section contains cost spreads by major technical area and by overall program elements. Cost and resource utilization rate plots are in dollars and mandays per month, respectively.

SPS PROGRAM APPROACH

We have developed an overall program approach for SPS that we believe is appropriate to a new venture of this magnitude. The philosophy calls for increasing program commitments in measured steps, in response to successful fulfillment of decision criteria. This approach defers major resource commitments until a high confidence of success is established. Success is measured in terms of environmental acceptability, social, political and economic acceptability, cost confidence, and technical practicality. This overall program approach is illustrated in Figure 1. This figure shows the major activities to be conducted in each phase, the criteria to be met, and the key issues to be resolved in each area of concern. Following the research, development, and evaluation phase, the program would move into an engineering development and cost verification phase, followed by a phase of prototype construction, and finally a period of commercialization.

The duration of these phases is thought to be roughly five years each for the first two phases. One would cover the research, development, and evaluation, and the second covers engineering development and cost verification. A prototype phase lasting roughly ten years would follow. In a practical sense, divisions between the phases will be somewhat less distinct than indicated by Figure 1. We expect that, to some degree, decisions will be made incrementally and that certain activities will not fit cleanly into one phase or another. Further, some degree of overlap between the phases is possible. The amount of overlap must be selected based on a trade-off of risk versus need. Overlap of the phases would allow accomplishment of end results earlier, but would subject the program to an expenditure of a higher level of commitment before all criteria from a previous phase are met.

SPS PHASED PROGRAM APPROACH ACTIVITIES AND DECISION CRITERIA

AREA OF CONCERN • KEY ISSUES	PROGRAM PHASE				
	RESEARCH, DEVELOPMENT & EVALUATION	ENGINEERING DEVELOPMENT & COST VALIDATION	COMMERCIAL PROTOTYPE DESIGN & DEMONSTRATION	COMMERCIALIZATION	
ENVIRONMENTAL ACCEPTABILITY • MICROWAVE BIOLOGICAL EFFECTS • MICROWAVE COMMUNICATION EFFECTS • POLLUTION	• TEST ECOLOGICAL MITIGATION EFFECTS • EVALUATE POLLUTION SOURCES, LEVELS & EFFECTS • TEST & ANALYZE EM/RFI • EVALUATE OCCUPATIONAL HAZARDS • PREPARE PRELIMINARY ENVIRONMENTAL IMPACT STATEMENTS	ENVIRONMENTAL EFFECTS UNDERSTOOD • REVIEW & FINALIZE ENVIRONMENTAL IMPACT STATEMENTS • DEFINE ENVIRONMENTAL STANDARDS • MODIFY SYSTEM SPECIFICATIONS & DESIGNS AS REQUIRED	DRAFT ENVIRONMENTAL IMPACT STATEMENT COMPLETE STANDARDS ADOPTED • MONITOR & ASSESS ENVIRONMENTAL EFFECTS OF DEVELOPMENT SYSTEMS • DEVELOP DESIGN & OPERATIONAL MODIFICATIONS TO MINIMIZE ENVIRONMENTAL IMPACTS	ENVIRONMENTAL ACCEPTABILITY DEMONSTRATED • MONITOR & ENFORCE ENVIRONMENTAL STANDARDS	
SOCIAL POLITICAL & ECONOMIC ACCEPTABILITY • LAND USAGE • COMPETITIVE ECONOMICS • POWER CENTRALIZATION • INTERNATIONAL ACCEPTANCE • SOCIAL & POLITICAL INVOLVEMENT	• CONDUCT COMPARATIVE ASSESSMENTS • CONDUCT PUBLIC HEARINGS • ANALYZE EFFECTS ON U.S. & WORLD ECONOMIES & SOCIAL STRUCTURES • EVALUATE SYSTEM SITING • EVALUATE UTILITY ECONOMICS • EVALUATE MILITARY IMPLICATIONS	ISSUES DEFINED AND POTENTIAL RESOLUTIONS IDENTIFIED • SELECT PROTOTYPE SITE(S) • CONDUCT INTERNATIONAL NEGOTIATIONS • FINALIZE ORBIT SLOT SELECTION & FREQUENCY ASSIGNMENT • SELECT FINANCIAL MGMT APPROACH • DEFINE REGULATORY STRUCTURE	ACCEPTABLE IMPLEMENTATION SPECIFICS ESTABLISHED • IMPLEMENT PROTOTYPE SITE(S) • MONITOR & ANALYZE EFFECTS OF DEVELOPMENT PROGRAM ON U.S. & WORLD ECONOMY • IMPLEMENT TREATIES • IMPLEMENT MGMT FINANCIAL & REGULATORY ARRANGEMENTS	SOCIAL BENEFITS & ACCEPTABILITY DEMONSTRATED • REGULATE SPS INDUSTRIES TO SOCIALLY ESTABLISHED STANDARDS	
COST ACHIEVABILITY • COST PREDICTION • COST UNCERTAINTY • RISK MANAGEMENT	• CONDUCT COSTING & UNCERTAINTY ANALYSES • EVALUATE DESIGN APPROACH & TECHNOLOGY APPLICATION COST EFFECTIVENESS • CONDUCT PROGRAM COST/RISK TRADEOFF STUDIES	COST EFFECTIVE TECHNOLOGIES IDENTIFIED • DEVELOP & DEMONSTRATE COST CRITICAL PROCESSES AND SUBSYSTEMS • CONDUCT IN DEPTH COST ESTIMATES & UNCERTAINTY ASSESSMENTS • DEFINE RISKS & ESTABLISH RISK MANAGEMENT PLAN	COST ACCEPTABILITY OF DESIGNS & PROCESSES ESTABLISHED RISKS DEFINED AND CONTROL IMPLEMENTED • CONTROL COSTS & MANAGE RISKS • UPDATE ENERGY-ECONOMICS ASSESSMENTS	ECONOMIC COST/BENEFIT DEMONSTRATED • CONTROL COSTS & IMPROVE ECONOMIC PERFORMANCE	
TECHNICAL PRACTICALITY • LARGE SCALE POWER GENERATION • EFFICIENT POWER TRANSMISSION • SPACE TRANSPORTATION • SPACE ASSEMBLY • SYSTEM LIFE	• CONDUCT TECHNOLOGY RESEARCH & TESTS • EVALUATE TECHNOLOGY RESULTS FOR SYSTEM APPLICATION • MAINTAIN/UPDATE REFERENCE DESIGNS	KEY TECHNICAL ISSUES RESOLVED • DEVELOP & DEMONSTRATE TECHNICALLY CRITICAL SUBSYSTEMS & PROCESSES • DEVELOP PRELIMINARY DESIGN FOR PROTOTYPE & SUPPORT SYSTEMS • COMPLETE SYSTEM DEVELOPMENT & MANAGEMENT PLAN	DESIGN APPROACHES AND PRODUCTION PROCESSES SELECTED DESIGN SPEC COMPLETE • DESIGN, DEVELOP FAB & TEST SPS PROTOTYPE & SUPPORTING SPACE SYSTEMS (HLLV, CONSTRUCTION BASE) • MODIFY COMMERCIAL DESIGNS BASED ON PROTOTYPE RESULTS	OPERATIONAL SUITABILITY DEMONSTRATED • DESIGN, BUILD & INSTALL COMMERCIAL SATELLITES • INCORPORATE & IMPLEMENT DESIGN FEATURES TO IMPROVE ECONOMIC, ENVIRONMENTAL & TECHNICAL PERFORMANCE	

FIGURE 1

D 180-25381-1

MAJOR ISSUES

The research plan was divided into eleven major technical areas. Each area was developed in terms of detailed questions and responsive tasks. The following is an overview of the research issues in each technical area.

1. Solar Arrays

SPS solar arrays must combine significant improvements in performance and weight with major reductions in cost per unit area. Silicon and gallium arsenide arrays are the two reference options; but there is some possibility that an alternative technology will emerge and prove to be better for SPS than either of these.

The research plan addresses the determination of which solar array technology is best suited for SPS and what solar cell and array fabrication, production, and performance restoration technologies will provide the most economic energy conversion.

2. Thermal Engines and Thermal Systems

Earlier SPS system studies have determined that if the solar array performance and cost projected for SPS can be achieved, photovoltaic energy conversion will provide lower cost than thermal engine conversion. Thermal engines, however, represent a hedge against the possibility that the desired photovoltaic performance and cost will not be achieved. In addition, SPS's require a number of thermal control systems for heat rejection and temperature control. This research activity addresses lifetime and performance of thermal control system technologies and maintains a low-key effort to carry along the thermal engine as a viable backup energy conversion technology. (Little effort is

recommended in basic turbo-generator technology since that technology is in a relatively mature state and is being advanced in other programs.)

3. Power Transmission

Some form of directed energy beaming must be used to get SPS power from geosynchronous orbit to Earth. Most analysis up to the present time has been directed to radio frequency power transmission using a power beam frequency of 2450 megahertz. (The wavelength is 12.24 centimeters.) Some work has been done on other frequencies; recently increased interest has been expressed in power transmission by infrared or visible laser.

The major research issues in power transmission are related to the achievability of the required extremely narrow beam and high efficiencies. Related issues include the control of beam sidelobes, noise, and harmonics and the determination of the degree to which environmental concerns can be eliminated in this system. For laser transmission principal concerns are the achievement of the necessary efficiencies and high powers, and minimizing heat rejection problems.

4. Large Space Structures

The main issues in this area are the development of structural design and fabrication approaches that satisfy the SPS requirements for lightweight and constructability, and in the case of the transmitter antenna, precision and dimensional stability.

5. Materials Technology

The main issue in materials technology is demonstration of the requisite long life of the materials to be used. Selection of materials, and resolution of additional specialized issues associated with materials and their performance for some of the special applications are additional objectives.

6. System Control

The issues in this area are the controllability of these large area systems in space, suppression of unwanted structural dynamics (the latter could cause potential interference with the microwave or laser transmission system) and overall issues of control and data management as well as hardware and software architecture that will minimize problems with failures and system lifetime.

7. Space Construction

The major issues in space construction are the feasibility of constructing these very large structures and the attainability of crew and facility productivity high enough to make space construction of these systems economically practical.

8. Space Transportation

The principal issues in space transportation are achievability of adequately low freight cost, minimization of environmental concerns related to launch vehicle and orbit transfer operations and reduction of the nonrecurring costs that will be necessary to bring the space transportation fleet into being.

9. Power Distribution

The main issues are the stability, controllability, and fault isolation and damage prevention for operation of this lightweight, high power system, and achievement of adequate lifetime for systems such as power processors and switchgear.

10. Space Environment Effects

Principal concerns in the space environment effects are the effects of space plasmas, outgassing, and particulates in the vacuum environment interfering with the operation of the high voltage solar arrays, power distribution, and power processing systems.

SUMMARY OF PLANNING RESULTS

The overall research program includes 173 activities, 26 milestone events, all connected by approximately 300 network precedences. The program was assumed to start in January of 1980 with an earliest possible completion date of 1 April 1986 and a **resource constrained** scheduled completion date of July 1987. The total program cost is \$438,000,000, of which ground based research was \$240,000,000 with most of the balance being associated with flight research projects.

Figures 2 and 3 show cost spreads for the early start and **reference resource-constrained** schedules. Figure 4 shows the overall manpower utilization by major skill for the total program. Cost and resources are shredded out at a lower level of detail of the cost package in the major part of this report.





FIGURE 2

“Early Start” Schedule Costs

BOEING

SPS-2968






FIGURE 3

Total Research Program: Nominal Costs

SPS-2965

PROJECT 63ER

TOTAL CONSUMPTION IS 438443600. DOLLARS

BORING

DOLLARS

20000000.

17500000.

15000000.

12500000.

10000000.

7500000.

5000000.

2500000.

0.0

20000000.

17500000.

15000000.

12500000.

10000000.

7500000.

5000000.

2500000.

0.0

13 224 434 642 849 1058 1268 1480 1687 1896

/...1980.../...1981.../...1982.../...1983.../...1984.../...1985.../...1986.../...1987.
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

INTERVAL IS 1 MONTH(S)

PAGE 1 OF 1

0180-25381-1




FIGURE 4

Example Resources Results (Manpower)

BOEING

SPS-2959
Man Days per Month
40000.

PROJECT GBER GROUND & FLIGHT RESEARCH TOTALS

T: TECHNOLOGY ENGINEERING
P: PROJECT ENGINEERING
S: SUPPORT PERSONNEL
M: MANUFACTURING
O: FIELD OPS

Headcount

1500

1250

1000

750

500

250

0

35000.

30000.

25000.

20000.

15000.

10000.

5000.

0.0



Crewing. Part is
of poor quality

D180-25381-1

A total of four alternative schedules were examined to develop some initial understanding of schedule/funding interrelationships. Two of these alternative schedules were based on completion at the earliest date allowed by the network critical path. These are the "early start" schedule noted above and the "late start" schedule. The former initiates each task at the earliest possible date and the latter at the latest possible date, consistent with the network interrelationships and the critical path completion date. Figure 5 shows the funding profile associated with the "late start" schedule. The "early start" schedule shows how much funding could be usefully employed early in the program: about \$60 million in the first year. The "late start" schedule shows how little one could get by with, and how much funding peaking occurs in later years as a result of minimizing early-year funds.

Resource-constrained schedules were generated by limiting the manpower available in early years. The software employed for this analysis adjusts the schedule to conform to these limits. Constrained schedules may take longer to complete than the nominal critical path; those analyzed here do. The constrained schedule of Figure 3 was so developed, as was the alternate constrained schedule of Figure 6. This latter constrained schedule allows slightly more early-year funding and completes the program about six months earlier than the reference constrained schedule.

Figures 7 and 8 compare the two constrained schedules with the late start schedule. (Constrained #1 is the reference schedule.) These illustrate




FIGURE 5

“Late Start” Schedule Costs


BOEING

SPS-2860

PROJECT GBER

TOTAL CONSUMPTION IS 438443600. DOLLARS

DOLLARS



D180-25381-1



Alternate Constrained Schedule Costs


• DEFINE

[illegible]

15

D 180-25381-1

PAGE 1 OF





SPS-2919

FIGURE 7

Three Funding Options For Research Phase

BOEING






SPS 2020

FIGURE 8

Technology Decision Schedule Comparison



D180-25381-1

some of the sensitivity of schedule to early-year funding. Present indications are that an increase in third-year funding to something near the "late start" level will be necessary to finish by the critical path time limit. Constraints presently applied defer major engineering on critical-path flight research projects to year #4. Additional studies of funding constraints will be included in the final issue of this planning document.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SOLAR ARRAYS 01 (01)	SILICON SOLAR BLANKET TECHNOLOGY (010101)	What efficiency can be achieved with thin silicon solar cells?	Size and cost of solar array increase if nominal efficiency of 17% cannot be achieved.	Silicon reference SPS and EOTV	Solar cell fabrication and process development. 010101 01B	750	\$250K Mats & STE	010101028 SS100 010101038 SS50 010101058 SS200 011101018	3 Parallel Efforts! 1.3:1 x3=3 4.2:2 x2 = 6 1.6:1 x3=3 3.2:1 x3=3 3.5:1 x3=3
		How much degradation will occur for various levels of radiation fluence? Do techniques such as lithium doping help?	Frequency and need for annealing and/or oversizing are dependent on degradation	Silicon reference SPS and EOTV	Radiation environment testing with statistically significant samples and range of cell types, radiation types, levels and energies. 010101 02B	500	\$250K Mats & STE	010101 04B SS 100 011101018	1.3:2 1.6:2 3.2:1 3.5:2 10.3:0.5 4.5:1
		What annealing recovery is possible and what time/temperature profiles are best?	Oversizing of silicon array is minimized with good recovery. Feasibility of silicon EOTV is dependent on recovery from deep degradation.	Silicon reference SPS and EOTV	Annealing tests on thin cells.... statistically significant and range of all types, radiation types, levels and energies. 010101 02B	AS ONE TASK			
		How can the thin solar cell be integrated into lightweight blankets that are compatible with annealing temperatures and long life?	A practical process is needed. Cost and energy consumption of integration processes may be significant	Silicon reference SPS and EOTV	Test and evaluate alternative techniques for encapsulating thin cells in glass blanket panels and providing interconnects and shunting diodes. 010101 03B	750	\$250K Mats & STE	010101048 SS 200 010101058 SS 200 010104018 SS 400	2 Parallel Efforts! 1.3:1 x2=2 3.2:2 x2=4 1.6:1.5x2=3 1.5:2 x2=4 3.5:2 x2=4 4.2:1 x2=2 4.5:1 x2=2

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-3 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SOLAR ARRAYS	SILICON SOLAR BLANKET TECHNOLOGY	What annealing performance can be achieved on integrated blankets?	Achievability of annealing recovery is tied to blanket compatibility and effects	Silicon reference SPS and EOTV	Perform environment (radiation) and annealing tests on integrated blanket samples. 010101048	300	\$100K Matls & STE	010101058 SS100 011101018	1.3:2 1.6:2 3.2:1 3.5:2 10.3:0.5 4.5:1
		What processes can be used for mass production?	Energy consumption, cost, and raw material requirements.	Silicon reference SPS and EOTV	Analyze, test, and evaluate cell/blanket production processes. 010101058	750	\$750K Matls, Equip., & STE	010101068 PS-100 011101018	1.8:4 1.9:1 1.1:1 1.3:1 1.5:1 1.7:2 3.1:2 3.2:2 3.4:2 3.5:2 4.5:1 4.8:4 4.1:1 4.2:1
		What is the achievable performance of integrated blanket panels made by candidate production processes?	1) Selection of processes for engineering development. 2) Cost evaluation of the silicon technology.	Silicon reference SPS and EOTV.	Test and evaluate sample panels made by proto-typical (subscale) processing equipment. 010101068	150	\$50K	01 11 01 018	1.3:1 3.1:1 3.2:1 3.5:2
					Silicon Assessment (system study) 01 11 01 018	60	-	01 15 01 018 (Solar Array Technology Selection)	1.3:1 2.1:2 2.2:1 2.5:1

D180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD F
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SOLAR ARRAY 0101	GALLIUM ARSENIDE SOLAR BLANKET TECHNOLOGY 010102	What thin-film gallium arsenide cell technology is appropriate for SPS?	Thin-film high-efficiency technology may yield low cost.	Gallium Arsenide reference SPS and EOTV	Test cell fabrication and substrate techniques; measure performance. 010102018	850	\$250K	010102028 SS200 010102033 SS50 010102058 SS200 011101028	3 Parallel Efforts! Same as 010101018
		How much radiation degradation will occur for various levels of radiation fluence? What are proton/electrons ratios, energy dependence and how does this vary with cell construction, e.g. junction depth?	Frequency and need for annealing and/or oversizing are dependent on degradation.	Gallium Arsenide reference SPS and EOTV's	Radiation environment testing with statistically significant samples and range of cell types, radiation types, levels and energies. 010102028	500	\$250K	010102048 SS 100 011101028	Same as 010101028
		What annealing recovery is possible, and what time/temperature profiles are best?	A practical process is needed. Cost and energy consumption of integration processes may be significant, and quantities of gallium required are affected.	Gallium Arsenide reference SPS and EOTV	Test and evaluate alternative techniques for encapsulating thin cells in blanket panels and providing interconnects and shunting diodes. 010102038	750	\$250K	010104018 SS200 010102048 SS 200 010102058 SS 200	2 Parallel Efforts! Same as 010101038
		What annealing performance can be achieved on integrated blankets?	Achievability of annealing recovery is tied to blanket compatibility and effects.	Gallium Arsenide reference SPS and EOTV	Perform environment (radiation) and annealing tests on integrated blanket samples. 010102048	300	\$100K	010102058 SS 100 011101028	Same as 010101048

NOTES

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.
- Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.
- Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays
- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SOLAR ARRAYS	GALLIUM ARSENIDE SOLAR BLANKET TECHNOLOGY	What processes can be used for mass production?	Energy consumption, cost, and raw material requirements.	Gallium Arsenide reference SPS and EOTV	Analyze, test, and evaluate cell/blanket production processes. 010102058	750	\$750K Mats. Equip. & STE	010102068 FS-100 011101028	Same as 010101058
		What is the achievable performance of integrated blanket panels made by candidate production processes?	1) Selection of processes for engineering development. 2) Cost evaluation of the gallium arsenide technology.	Gallium Arsenide reference SPS and EOTV	Test and evaluate sample panels made by prototypical (subscale) processing equipment. 010102068	150	\$50K	011101028	Same as 010101068
		What recovery of gallium can be achieved with bauxite and other potential sources?	Practicality of gallium arsenide SPS depends on developing an economical source of gallium with adequate production capability.	Gallium Arsenide reference SPS and EOTV	Conduct test and demonstration program for gallium recovery. 010102078	400	\$100K	011101028	1.5:2 3.2:1 4.8:2 4.1:1 1.8:1
					Gallium Arsenide Assessment (Sys Study) 011101028 Milestone (Solar Array Tech. Selec.) 011501018	60		011501018	Same as 011101018

D180-25381-1

NOTES

- | | | | |
|---|--|---|---|
| <p>(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.</p> <p>(2) Non-resource costs are for materials and equipment not included in resources library.</p> | <p>(3) Lag notation: SS - start-to-start
FS - finish-to-start</p> <p>(4) Resources are defined in resources library.
Values are headcount for each type.</p> | <p>(5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays</p> | <p>CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.</p> |
|---|--|---|---|

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SOLAR ARRAYS (0101)	ALTERNATIVE PHOTO- VOLTAICS TECHNOLOGIES (010103)	What alternative technologies are most attractive? (e.g., multiple-band gap, thin films, photo emissive, etc.). How do they affect SPS array cost? Mass (and therefore transport cost)? Are any of these potential alternatives to the present baselines or are they farther-future options?	Solar array advancements could enhance SPS economics in four ways: 1) lower array cost; 2) lower array mass and reduced transport cost; 3) less array area and reduced construction cost; 4) less sensitivity to radiation and reduced maintenance cost.	All Photovoltaic SPS's	Conduct research on alternative photovoltaic technologies. (010103018)	750	\$250K	010103028 SS3u0 011101038	2 Parallel Efforts 1.3:1 x2=2 3.5:1 x2=2 1.6:1 x2=2 4.2:1 x2=2 3.2:1 x2=2
					Explore array fabrication processes. (010103028)	750	\$350K	011101038 010104018	2 Parallel Efforts 1.3:1x2=2 4.2:1x2=2 1.6:1x2=2 4.5:1x2=2 1.5:1x2=2 3.2:1x2=2 3.5:1x2=2
					Evaluate performance and assess benefits and technology readiness in systems studies. (011101038)	60	-	011501018	Same as 011101018
	OPERATING ENVIRONMENT (010104)	What are the plasma, spacecraft charging, and high voltage breakdown effects that may limit SPS array voltage or dictate aspects of the solar blanket design?	If voltages must be reduced from the baseline, more mass and cost will be invested in power distribution and processing.	All SPS and EOTV designs	1) Conduct chamber environment tests of candidate array elements. (010104018)	300	\$100K	011101018 011101028 011101038 010104028 SS1u0	1.3:1 10.2:1 1.6:1 3.2:0.5 3.4:1 3.5:1
					2) Analyze and trade off effects and mitigating design options to select most cost-effective array design, array voltage, and power distribution and processing approach (010104028)	150	-	011501018	1.3:1 1.6:1 2.1:1 3.2:0.5

NOTES

(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.

(2) Non-resource costs are for materials and equipment not included in resources library.

(3) Lag notation: SS - start-to-start
FS - finish-to-start

(4) Resources are defined in resources library.
Values are headcount for each type.

(5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
THERMAL ENGINES & SYSTEMS (0102)	THERMAL CONTROL COATINGS (010201)	What thermal control coatings are best for SPS use? How much will they degrade in the space environment? Are there ways to restore them?	Degradation of thermal control coatings may limit performance of SPS's. Restoration techniques could be an important part of maintenance.	Reference and advanced technology SPS's	Perform long duration accelerated life tests in simulated space environment. Develop concepts for, and test, coating restoration techniques. 010201018	1250	\$200K	011105018	1.1:0.25 1.5:0.25 1.6:0.25 3.4:1 10.2:0.5 (combined with 010501038) Coordinate with Task 010501038
	THERMAL CONCENTRATORS (010202)	What ideas can be developed for high performance concentrators that would be simple to construct and operate?	Easily-constructed concentrators would improve the attractiveness of thermal engine SPS's. This option is important as a hedge against problems in achieving low photovoltaic costs.	Thermal engine SPS's photovoltaics using concentrators.	Conduct studies and small-scale model tests of new or novel concentrator designs. 010202015	200	\$10K	011102018 01C707015 SS 100	1.1:1 2.1:1 3.1:0.5
	THERMAL ENGINES (010203)	What improvements can be made in the thermal engine SPS design concepts of 1977?	Design simplicity would increase viability of thermal engines as a hedge against high photovoltaic costs.	Alternative SPS's	Conduct design and systems analysis studies of thermal engine SPS's. 011102015	300	-	010202015 011102028	Same as 01102028
					Thermal Engine Assessment 011102028	60	-	011502018 011102038	1.1:1 1.7:1 3.1:1 2.1:1 10.1:0.01 3.2:0.5

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code. AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
THERMAL ENGINES & SYSTEMS	THERMAL ENGINES (010203)	Can advanced ceramics technologies be applied to turbines or heat exchangers?	Performance of thermal engine SPS's would be much enhanced if cycle temperatures could take advantages of ceramic temperature ranges	Alternative SPS's	1) Research ceramic turbine parts and heat exchanger elements (augment existing research). 010203015 2) Evaluate bene- fits of ceramics for thermal engine SPS applications. Part of 01102015	750	\$50K	011107028	1.1:2 4.1:0.5 1.5:0.5 4.5:0.2 3.1:1 3.4:1 3.2:0.5
						/	/	/	/
	FLUID SYSTEMS (010204)	What is the best way to provide meteoroid protection for fluid and other SPS systems?	Meteoroid punctures dominate life expect- ancy for fluid systems and can influence life of other systems.	Primary: thermal engine systems. Secondary: large heat rejection systems	Analyse, design, test, and evaluate alternative fluid joint systems, e.g. brazed sleeves, butt weld, and joint fabrication, repair, and inspection techniques. Tests include hv impact. 010204017	450	\$50K	011167028	1.1:2 1.6:0.5 3.1:1 3.4:1 4.1:1 4.5:0.5

25

0180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library.
Values are headcount for each type

- (5) Task numbering code. AA BB CC DD E
- AA designates program phase:
01 = ground-based research;
02 = research flight tests.
- BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
- DD designates task #
- E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
THERMAL ENGINES & SYSTEMS	FLUID SYSTEMS 010204	What performance can be achieved from heat-pipe radiators in the 70K-500°C temperature range? What life?	Heat pipe performance is critical to micro-wave tube and power processor cooling.	All SPS designs.	Design, test, and evaluate various heat pipe designs and fluids over a range of temperatures and thermal powers. Coordinate with microwave amplifier and power processor research. 010204027	500	\$50K	010204017 SS 200 010204047 SS 200 010204067 FS-100	1.1:0.5 1.6:0.5 3.1:0.5 3.4:1
		What performance can be achieved with circulating systems? What life and reliability?	Circulating systems are an alternative to heat pipe and may be more applicable to systems with large concentrated thermal loads.	All SPS designs.	Design, test, and evaluate circulating systems over a range of temperatures and thermal powers. 010204037	500	\$50K	010204017 SS 200 010204047 SS 200 010204067 FS-100	Same as 010204027
		What techniques for in-space assembly, inspection, and repair are suitable for use with SPS fluid systems? How can one minimize risk of damage from fluid leaks?	Long service life and high reliability will require occasional repair, e.g., of meteoroid puncture.	All SPS systems that may involve use of fluids.	Analyze, design, test, and evaluate various candidate approaches for inspection, removal, patching, replacement, in-situ repair, and fluid recharging. Cover a range of fluids, types of systems, and operating temperatures. 010204047	300	\$50K	011102028	1.1:0.5 2.6:0.5 1.5:0.5 3.2:0.5 3.3:0.5 4.5:1 4.1:1

26

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SS PROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & TAGS	RESOURCES
THERMAL ENGINES & SYSTEMS	FLUID SYSTEMS	What heat transfer performance can be expected at zero-g, especially if phase change is involved?	Certain heat transfer problems will involve phase change, e.g., heat pipes; thermal engine boilers and condensers.	Unclear but probably most SPS designs.	Test, analyze, and evaluate zero-g heat transfer under nucleate and film boiling, condensing, and heat pipe conditions. Drop towers, etc., can be used but shuttle flights may be needed. 010204057	400	\$50K	011102028	1.1:2 1.6:0.5 3.1:1 2.1:0.5 3.4:1 4.1:1
		What performance can be obtained from integrated thermal radiators?	Some aspects of SPS design are constrained by available heat rejection area and attainable heat rejection performance.	All SPS design, especially power transmitters and power processors.	Design, analyze, test, and evaluate integrated radiator systems, including heat pipe or circulating fluid elements and thermal control coatings. 010204067	400	\$50K	011102038 010204088 55250	Same as 010204057
		What materials and processes will be needed to ensure long-life containment of liquid metals?	If liquid metals are used, e.g., in klystron cooling heat pipes, leaks in high-voltage areas could lead to serious damage.	Klystron cooling; thermal engines	Perform long-life accelerated corrosion and transport tests with mercury and sodium heat pipes. 010204078	700	\$50K	011102038	1.1:1 1.5:0.5 3.4:0.5 4.1:0.5 3.2:0.5
					Thermal/Fluid Overall Systems Assessment 111102038	150	-	011502028	Same as 011102028

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
THERMAL ENGINES & SYSTEMS	FLUID SYSTEMS	What production processes can be employed to obtain high rates, high quality, and low cost for integrated radiators.	Thermal control systems are second in cost importance for the reference power transmitter	Reference SPS's and thermal engines	Study, analyze and prototype test manufacturing techniques 010204088	500	\$100K	011102028	1.1:1 1.6:2 4.1:1 4.8:1
					Thermal Engine Technology Continuation decision. 011502018M				3.2:1
					FLUID SYSTEMS TECHNOLOGY SELECTION 011502028				
POWER TRANS- MISSION	RF AMPLIFIERS	What efficiency can be achieved with a klystron? What is the best compromise of cavity design, circuit design, and depressed collector design for maximum efficiency? How much noise and harmonics are generated by the tube?	High DC-RF conversion efficiency is essential to minimizing SPS costs. A confident estimate of tube efficiency must be in hand to finalize the transmitter specifications.	Reference SPS designs.	Analyze, develop, test, evaluate, and iterate the basic klystron RF configuration design. 010301019	750	\$100K	010301029 \$5200 010301038 \$5400 010301046 \$5400 010304019 \$5250	1.1:0.5 1.4:2 3.1:0.5 3.2:0.5 3.5:2 4.2:2 4.5:1
		What is the best way to thermal control the klystrons?	Heat removal is a key design consideration in klystron design. A mature thermal control design will minimize failure problems.	Reference SPS designs.	Analyze and test heat pipe and circulating cooling schemes over a range of temperatures. Marry with klystron tube under development and conduct integrated tests. 010301029	600	\$100K	010301038 \$5250 010301119 \$5250 011103019 \$5250	1.1:2 1.4:0.5 3.1:0.5 3.4:0.5 4.1:0.5 4.7:0.5

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 240 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS- MISSION	RF AMPLIFIERS	Can the klystron be designed for semi-automated assembly and to avoid extensive burn-in or tune-up testing? Can precision manufacturing produce cavities on frequency?	Test and checkout labor may be a large contributor to production tube cost. Careful design and process development to minimize this would have a large payoff.	Reference SPS designs.	Carry out integrated tube design and test activities, and manufacturing and process development. 010301038	500	\$100K	011103029	1.1:0.5 1.4:1 1.8:1 3.1:1 3.5:1 4.8:2 3.2:0.5
		Can permanent magnets be used to reduce tube mass and parasite power consumptions?	Significant reduction in mass and improvement in efficiency.	Reference SPS designs.	Analyze, design, and test PM options. 010301046	200	\$10K	011103029	1.1:1 1.4:1 3.5:1 4.1:1 3.2:0.5
		What efficiency can be achieved with a magnetron or amplatron? What is the best way to use this device, i.e., as an amplifier or as an oscillator in a directional amplifier configuration? How much noise and harmonics are generated by these configurations?	The magnetron (or amplatron) is a potential alternative to the klystron. The preferred approach is not yet determined.	Alternate SPS designs using magnetrons in place of klystrons.	Analyze, develop, test, evaluate and iterate the basic magnetron/amplatron design. Trade-off the two approaches and select the best. 010301059	750	\$100K	010301069 SS200 011103019 SS100 010304019 SS200	1.1:0.5 1.4:2 3.1:0.5 3.2:0.5 3.5:2 4.2:1 4.5:0.5

29

D 180-25381-1

NOTES

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.
- Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.
- Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays
CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SLS PROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS- MISSION	RF AMPLIFIERS	What is the best way to thermal control the magnetrons? How does this vary with tube power level?	Heat removal is a key design consideration. Earlier studies assumed passive (conductive fin) thermal control, resulting in limitations of power per tube. Higher tube power may be desirable and can be facilitated by semi-active thermal control.	Alternate SPS designs using magnetrons in place of klystrons.	Analyze thermal control effects on tube design point and integration considerations. Analyze, test, and evaluate alternative thermal control techniques. 010301069	400	\$50K	010301078 SS 200 011103029 010301119 SS 250 011103019 SS 250 011103029	1.1:1 1.4:0.5 4.1:1.0 3.4:0.5 3.1:0.5
		Can a combination of design approach and precision manufacture avoid the use of active devices and/or test procedures for tube tune-up?	Test and checkout labor may be an important contributor to tube costs. Elimination of active devices will improve reliability and reduce maintenance.	Alternate SPS designs using magnetrons in place of klystrons	Carry out integrated tube design and test activities, and manufacturing and process development. 010301078	500	\$100K	011103029	Same as 010301038

30

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task /
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FFD & LAGS	RESOURCES
POWER TRANS- MISSION	RF AMPLIFIERS	What kinds of solid-state microwave amplifier devices are most applicable to SPS use? What efficiency can be expected? What life? What operating temperature limitations? How much power per device? How much radiation protection will they need?	Solid-state RF amplifiers can be expected to have longer life and require less maintenance than tubes. They will, however, have more stringent temperature limitations, be more sensitive to radiation, and exhibit relatively low power per device. Their characteristics need to be defined to assess their advantages and disadvantages.	Alternate SPS designs using solid-state microwave amplifiers. Power per RF link will probably be in the 2 to 4 gigawatt range.	Fabricate and/or purchase and test amplifier devices with potentially attractive characteristics. 010301089	400	50K	010301099 SS 50 01103019 SS 50	3 efforts 1.6:0.5 x 3 = 1.5 1.4:1 x 3 = 3 3.1:0.5 x 3 = 1.5 4.2:1 x 3 = 3 3.2:1 = 3
					Design, fabricate, test and evaluate high efficiency amplifiers, e.g., switched-mode types. 010301099	400	20K	010301109 SS 100 010301119 SS 50	1.4:1.5 1.1:0.5 3.1:0.5 3.5:1 4.2:1
		What production processes can be used to achieve high-rate, low-cost production for solid-state amplifier and related devices? Can the amplifier and related preamp and control circuitry be integrated on a low-cost chip?	Current gallium arsenide FET's cost on the order of \$100/watt. Costs need to be reduced to the 5¢ to 10¢ per watt range.	Alternate SPS designs using solid-state microwave amplifiers.	Design integrated GaAs FET amplifiers. Devise and test production processes suitable for desired cost targets at high rates. Test and evaluate units produced by these processes. 010301109	500	50K	011103029 010304019 SS 50	1.4:1 1.1:1 1.8:1 3.1:1 3.2:0.5 4.2:1 4.4:0.5 4.8:0.5

31

D 180-25381-1

NOTES

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.
- Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library.
Values are headcount for each type.
- Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays
- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUSPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS-MISSION	RF AMPLIFIERS & CIRCUITS	How can solid-state amplifiers be integrated with radiating elements to achieve efficient coupling and combining of the amplifiers so that RF power generated is efficiently radiated? How can these designs be formulated to maximize heat rejection capability? What will be the noise and harmonics performance of the integrated amplifier-radiator?	The solid-state systems may require a much different approach to radiator design. Efficient combining and efficient heat removal and radiation are potential problems. Unless high-q output circuits can be used, noise and harmonics from high-efficiency amplifiers may be a problem.	Alternate SPS designs using solid-state microwave amplifiers	Integrate representative amplifiers with couplers and radiators. Test and evaluate various design approaches. Measure efficiencies and noise and harmonics. Evaluate heat rejection capability. 010301119	500	\$50K	010304048 SS250 010304019 SS250 010302079 SS150 010304038 SS250	2 efforts 1.4:1.5 x 2 = 3 1.1:0.5 x 2 = 1 3.1:0.5 x 2 = 1 3.5:1 x 2 = 2 4.2:1 x 2 = 2 3.2:0.5
		Are there other potential amplifier devices (of either tube, solid state, or hybrid nature) that should be evaluated (and possibly developed) for SPS?	New or alternative amplifiers may provide important advantages for SPS application, e.g., high efficiency; low noise.	Alternative SPS design.	Survey literature and technology; select candidate devices and conduct exploratory tests; evaluate for SPS application. 010301128	400	\$20K	011103019 FS-100	1.4:1 1.6:0.5 4.2:1

32

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation. SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests;
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUSPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANSMISSION 0103	PHASE CONTROL 010302	What phase control systems are applicable to SPS microwave power transmission?	Phasing of RF amplifiers must be maintained within about 10 degrees (one-sigma) over the entire aperture in order to obtain high efficiency and minimize spurious emissions.	All SPS designs	1) Continue analysis and definition of spread spectrum retrodirective baseline. 010302019 2) Investigate alternatives such as traveling-wave interferometry; two-tone pilot. 010302029 3) Breadboard test and evaluate promising options. 010302039	400 400 400	- \$20K	010302039 SS 20 010302049 SS 50 010302069 SS 50 01103019 SS 50 010302039 SS 20 010302049 SS 50 020302019 SS 50	1.4:2 1.7:1 3.1:0.5 3.2:0.5 2 parallel efforts 1.4:2 x 2 = 4 3.2:0.5 x 2 = 1 1.7:1 x 2 = 2 3.1:0.5 x 2 = 1 2 parallel efforts 1.4:2 x 2 = 4 3.1:0.5 x 2 = 1 1.1:0.5 x 2 = 1 3.2:0.5 x 2 = 1 1.7:0.5 x 2 = 1 4.7:1 x 2 = 2 3.5:1 x 2 = 2 Same as 010302039
		What means of distributing phase reference signals on the transmitter is best? What network topology should be used? What frequency should be used? What types of phase conjugation and regeneration circuits should be used? How much redundancy is needed?	The accuracy of phase control is dependent on the precision of phase distribution. Transmitter cost, mass, and maintenance requirements are also involved. EMI attenuation, and signal discrimination may be problems.	All SPS designs	1) Design and test elements such as fiber optic links, power splitters, phase conjugation and regeneration circuits, etc. under realistic operating conditions. 010302049 2) Conduct analytic simulations based on test results and select most favorable options. Part of 01103019 3) Breadboard and brassboard selected options for integrated test and evaluation. 010302059	400 400	\$20K \$20K	010302059 SS 100 01103029 FS-100 010304019 SS 200	Same as 010302039

33

0180-25381-1

NOTES

- | | | | |
|---|--|---|---|
| (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year. | (3) Lag notation: SS - start-to-start
FS - finish-to-start | (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays | CC designates subject; e.g., solar cells
DD designates task #
E designates priority, 0-9 with
9 highest. |
| (2) Non-resource costs are for materials and equipment not included in resources library. | (4) Resources are defined in resources library.
Values are headcount for each type. | | |

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS-MISSION	PHASE CONTROL	What approaches are most suitable for phase control receiver implementation. Can receiver-on-a-chip techniques be used? What are the sensitivities, phase errors, costs? How does the cost of pc receiver & distribution circuitry affect the selection of pc system topology & level to which active phase control is distributed.	Phase control receiver design is central to complete definition of the phase control system: method of implementation on the transmitter, cost-optimal level of distribution; thermal control; uplink signal acquisition; sensitivity & phase errors.	All SPS systems using retro-directive phase control.	1) Perform preliminary design studies of pc receivers. 2) Analyze as system element and select best approaches. 3) Design and test breadboard/brass-board receivers. 010302069 4) Evaluate test results and finalize design approach. Part of 011103019	300	20K	011103019 SS 50 020302019 SS 100 010304019 FS-50	Same as 010301099
		What means of receiving the uplink signal is best? (This assumes the use of a retrodirective system as in the base-lines) How can the uplink signal be coupled to phase control receivers?	The uplink signal must be close in frequency to the power signal, yet enough separated to allow discrimination. Diplexing from the power signal distribution system may be practical, and utilizes the entire transmitter as receiver aperture. Transmitter bandwidth is an issue. A solid-state transmitter may be entirely different in design than the waveguide baseline and may require a unique approach.	All SPS systems using retro-directive phase control.	1) Test baseline antenna design for bandwidth, phase distortion, and diplexing feasibility. 2) Test alternate designs especially those for solid-state systems. 010302079 3) Analyze results to ascertain suitability for spread-spectrum and two-tone uplinks. Determine uplink power/gain required. Select most practical system design approaches. Part of 011103019	400	40K	011103019 SS 50	1.1:0.5 1.3:0.5 1.4:0.5 3.1:1 3.2:0.5 3.4:0.5 3.5:0.5 4.1:0.5 4.2:0.5
						/	/	/	/

0180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS-MISSION	PHASE CONTROL	Will ionospheric disturbances or irregularities perturb the retrodirective uplink signal in a way that degrades beam-forming performance? Are there mitigating strategies, e.g., ground commanded compensation, that will negate or minimize such effects if they exist?	Adequate control of beam forming, jointing, and sidelobes depends on the ionosphere having reciprocal properties for up and downlinks. There is some evidence that multipath conditions sometimes exist.	Any SPS design that uses retro-directive phase control.	1) Continue and extend analytic investigations of ionosphere effects 2) Employ measurements using existing satellites where practicable 010302089	1000	-	011103029	1.6:1.0 1.7:0.5 10.1:0.01
					1) Design, develop, and test at GEO a "large aperture phase array technology satellite" to confirm phase control operation. This satellite should be capable of testing alternative techniques (Phase A in SYS studies) Phase B 020302019	200	-	020302028 FS 60	2.1:1x2 1.4:1x2 3.2:1x2 2.2:1x2 1.1:1x2 1.7:1x2 1.3:1x2 2.5:1x2 3.1:2x2
					Design 020302028	375	-	020302038 SS 300	2.1:10 2.5:10 1.4:25 3.1:10 2.2:12 1.1:15 1.6:5 3.2:7 2.3:14 1.3:4 1.7:5 3.3:2 10.1:01

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS-MISSION	PHASE CONTROL				Fab 020302038	300	1,000,000	020302048 SS 150	1.3:3 1.4:10 2.1:5 1.1:9 2.2:9 4.1:4 4.3:40 2.3:5 2.5:10 4.2:5 4.4:40 4.5:10 4.6:20
					Test & C/O 020302048	200	250K	020302058	2.1:3 1.1:5 1.4:10 3.2:10 2.2:6 10.6:25 3.5:15 1.3:2 1.6:1 3.3:1 2.3:4 4.7:20 4.3:10 4.5:2 3.1:7 10.1:01 2.5:10 3.4:7 4.4:10
					Launch 020302058	90	\$25M	020302068	1.1:2 1.3:2 1.4:2 2.3:2 2.5:2 3.1:3 3.2:2 3.4:5 3.5:5 4.7:10 5.4:10
					Flight 020302068	400			2.5:2 1.4:4 3.3:1 3.1:1 2.1:2 1.6:2 1.7:1 3.2:2 5.4:5 10.1:0.02

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS-MISSION	IONOSPHERE EFFECTS 010303	Will power beams adversely affect the ionosphere or create disturbances such as thermal instabilities that in turn may influence or scatter the power beam? What power density and/or beam size limits should be specified to prevent ionosphere problems? Will scattering from severe weather systems increase RFI or sidelobe levels?		All SPS's that use microwave power transmission.	1) Continue and extend ionosphere heating studies. 030303019*	750	\$2M	011103029	1.1:0.5 3.1:1 4.5:1 1.3:1 3.2:1 1.4:3 5.3:3 1.6:2 4.1:1 1.7:1 4.2:1
					2) Perform analyses and tests of scattering effects 030303028*	400	100K	011103029	Same as 010303019
					3) Assess results and reflect any impacts in systems studies. (Part of 011103019)				
	SUBARRAY OR ANTENNA ELEMENT INTEGRATION 010304	Do the subarray designs (all types: klystron, magnetron, solid-state) properly integrate all requirements and constraints, i.e., structural, thermal, rf amplification and radiation, uplink reception, phase control, DC power supply, and arc suppression and other amplifier protective measures? Does the resulting power signal exhibit acceptable signal purity and phase stability?	A successful power transmission system must respect all requirements and constraints. A careful design integration job must be done to minimize cost, risk, and operating problems.	All SPS's using microwave power transmission	1) Continue integration design studies under system studies (Part of 011103019)				
					2) Design, fabricate and test subscale or prototype integrated subarrays. 010304019	700	100K	011103029 010305019 SS 100	1.1:2 3.2:0.5 2.1:0.5 1.3:0.5 3.4:1 1.4:2 3.5:2 3.1:1 4.1:1 10.5:0.5 4.2:2
					3) Use test results to improve and finalize subarray design approaches. (Part of 011103019)				

* NOTE: 03 designates DOE tasks carried here for completeness.

NOTES

(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.

(2) Non-resource costs are for materials and equipment not included in resources library.

(3) Leg notation: SS - start-to-start
FS - finish-to-start

(4) Resources are defined in resources library. Values are headcount for each type.

(5) Task numbering code: AA BB CC DD E

AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS-MISSION	SUBARRAY OR ANTENNA ELEMENT INTEGRATION	What low-coefficient-of-expansion materials approach is best suited for distribution and waveguides? What are the effects of power level and thermal cycling? How well can aluminum waveguides be made to work?	A low CTE waveguide has significant cost and beam precision payoff. A fully satisfactory approach has not been identified.	All SPS designs using waveguides for rf distribution or radiation.	Test various low CTE approaches and aluminum under representative SPS operating conditions; select preferred approach. 010304028	150	\$10K	010304019 011103029 010304038	1.1:1 1.4:0.5 1.5:1 3.1:0.5 4.1:1
		Do multipactor effects constrain power levels on other aspects of distribution or radiating waveguide designs?	The SPS reference design is in the multipactor risk range. Multipactor will cause unacceptable degradation of waveguide hardware.	All SPS designs using waveguides for rf distribution or radiation.	Test for multipactor effects; alter design as necessary to eliminate. 010304038	300	\$10K	011103029 010304019 SS 100	1.1:1 1.4:1 1.6:0.5 3.2:0.5 3.4:0.5 3.5:0.5 4.1:0.5 10.2:0.5
		What lightweight materials or design approaches could minimize mass/area, especially for solid state transmitter?	Low mass/area approaches could make large-aperture techniques much more attractive.	All SPS's using microwave transmission	Design, test and evaluate low mass/area techniques 010304048	300	\$10K	011103029	1.1:1 1.4:1 1.5:0.5 2.1:0.5 4.1:1 4.2:1 3.1:0.5 3.2:0.5

38

D180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS- MISSION	ANTENNA POWER DISTRIBUTION 010305	Will the power processing and distribution system cause modulation of the power beam due to internal EMI? Can transients and arcs be prevented or controlled to prevent or at least limit damage to the system?	Chopping-frequency EMI effects could modulate the power beam unless appropriate preventative design measures are adopted. Transient damage is a potential risk in any high power system.	All SPS's except those that may use solar pumped lasers.	1) Analyze transient and EMI effects. 2) Select design approaches to mitigate. 010305019	400	-	010305028 SS300	1.3:2 1.7:1 1.1:0.5 2.1:0.5
					3) Conduct simulations and subscale tests. 010305028	200	\$10K	011103029	1.1:1 4.1:1 1.3:1 4.2:1 3.1:1 3.5:1 3.2:0.15
		Can series-parallel connection schemes be used to minimize power processing requirements for solid-state SPS's?	Power processing requirements can result in 10% to 20% cost increases in SPS hardware. Series-parallel interconnect could minimize this impact.	Solid-state SPS	1) Conduct through simulation and analysis. 010305038	200	-	010305048 SS 150	1.3:1 3.1:0.5 1.4:0.5 1.7:0.5
					2) Test series-parallel connected subarray or partial subarray. 010305048	300	\$50K	011103029 010304019	1.1:0.5 4.1:0.5 1.3:1 4.2:1.5 1.4:1 3.5:1 3.1:1 3.2:0.15
	STRUCTURE DYNAMICS 010306	Will mechanical vibrations influence performance of the power transmission system? Can undesirable oscillations be suppressed?	Structural oscillations, if of sufficient amplitude, could affect phase control of the power transmitter.	All SPS's using microwave power transmission	1) Develop definition of structure design including joint characteristics; define representative forcing functions. 2) Perform structure/control dynamics analyses to assess severity of this problem. 3) Analyze and simulate suppression techniques. 010306018	400	-	011103029	1.1:1 1.7:2 10:1:0.01 3.2:0.5

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS- MISSION	ANTENNA MECHANICAL POINTING 010307	What is the best arrangement for achieving the requisite mechanical aiming precision (about one arc-minute)?	Precision aiming is required to maximize gain and minimize grating lobes. Dynamic noise, unless confined to small amplitudes, may degrade phase control or cause phase modulation of the power beam. Mass and cost of the aiming and control systems are predicted to be an appreciable part of overall SPS mass and cost.	All SPS's employing microwave power transmission	1) Develop adequately detailed integrated dynamics models of candidate SPS configurations. (Part of 010401017)	/	/	/	/
		Should distributed sensing and actuation be used?			2) Simulate and analyze aiming systems and develop a cost-effective design approach.	200	-	011103029	1.1:2 1.2:1 1.4:1 1.7:1 10.1:01
		Should sensing of the desired aim point be derived from the uplink signal or from some independent (e.g. stellar-inertial) source?			010307018				
		How can the electrical and mechanical rotary joints be designed to minimize the impression of structural and control dynamics noise on the transmitter?							

40

D 180-25381-1

NOTES

(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.

(2) Non-resource costs are for materials and equipment not included in resources library.

(3) Lag notation: SS - start-to-start
FS - finish-to-start

(4) Resources are defined in resources library. Values are headcount for each type.

(5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS- MISSION	ANTENNA MECHANICAL POINTING								
	BEAM SAFETY 010308	<p>Can potentially hazardous incursions (e.g., aircraft; balloons, etc.) into the power beam be sensed?</p> <p>Can the power beam be shut off quickly enough without damage to the SPS?</p> <p>Are the appropriate emergency measures compatible with power grid operations?</p>	<p>Although SPS beams would presumably be marked as prohibited on aeronautical charts, air traffic might occasionally stray into a power beam.</p> <p>A means of detecting such entry and shutting off the beam may be necessary.</p>	All SPS's using microwave power transmission	<p>1) Analyze sensor systems (e.g., using doppler detection of scattered radiation) that can be employed.</p> <p>2) Define automated processing schemes that can avoid false alarms and provide adequate beam safety.</p> <p>3) Incorporate results in systems studies and assess impact on grid operations.</p> <p>010308019</p>	400	-	011103029	<p>1.1:1</p> <p>1.4:3</p> <p>1.7:1</p> <p>3.1:1</p> <p>3.2:0.5</p>

D180-25381-1

NOTES

- | | | |
|---|--|---|
| <p>(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.</p> <p>(2) Non-resource costs are for materials and equipment not included in resources library.</p> | <p>(3) Lag notation: SS - start-to-start
FS - finish-to-start</p> <p>(4) Resources are defined in resources library.
Values are headcount for each type.</p> | <p>(5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays</p> <p>CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.</p> |
|---|--|---|

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANS-MISSION	LASER TRANS-MISSION C10309	Can laser power transmission provide acceptable SPS economics?	Laser power transmission would circumvent the environmental concerns associated with microwave power transmission (and would perhaps raise new ones).	Alternative SPS's using laser power transmission	Because of the relative immaturity of this technology, research tasks and objectives may change substantially during the five-year period. Representative early tasks:	/	/	/	/
		Are there combinations of laser power generation, transmission, and reception technologies that can compete with microwave transmission? Specifically, 1) Can closed cycle lasers be operated over periods of years at high efficiency? 2) Can adequate beam control be achieved with high-efficiency multi-link lasers? 3) Can direct solar pumping achieve adequate performance? 4) Are FEL's a promising option? 5) What is the best way to work around atmosphere/weather cutoff problems? High intensity? Alternate receivers? Receivers in favorable locations? Just live with the problem?	Because of the much shorter wavelength, laser transmitters would be suited to much smaller apertures and lower link powers than microwave transmitters.		1) Assess conventional, solar-pumped, and free-electron lasers. Perform laboratory measurements of efficiency, beam quality, and performance degradation vs. time. 010309019	750	\$100K	011103019 SS100	1.1:0.5 4.1:1 1.3:0.5 4.2:1 1.4:0.5 4.5:1 1.6:2 3.1:0.5 3.2:0.5
					2) Conduct experiments with photo-voltaic conversion of laser light to confirm high efficiency potentials. 010309029	400	\$20K	01103019 SS100	1.3:0.5 1.6:1.0 3.1:0.5 4.5:1
					3) Explore (experimentally) rectification, plasma approaches, and inverse FEL's. 010309039	600	\$150K	011103019 SS100	Same as 010309019
					4) Assess laser options in systems studies. Part of 011103019	/	/	/	/

42

D180-25381-1

NOTES

- | | | | |
|---|--|---|--|
| (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year. | (3) Lag notation: SS - start-to-start
FS - finish-to-start | (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays | CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest. |
| (2) Non-resource costs are for materials and equipment not included in resources library. | (4) Resources are defined in resources library.
Values are headcount for each type. | | |

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
		6) What approaches offer promise for efficient re-conversion (to electricity)? Photovoltaics? IR rectification? Plasma devices (e.g., telec)? High temperature thermal engines? Inverse FEL's?							

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER TRANSMISSION	POWER RECEPTION	What is the best rectifier element design approach? Will high gain elements pay off? What is the best way of combining elements to drive diode/filter assemblies, or should they be combined? What can be done to reduce reradiated noise and harmonics without unduly increasing efficiency?	Rectifier efficiency is a most significant parameter in the overall cost of the SPS, as the size, mass, and cost of the SPS itself is extremely dependent on rectifier efficiency. The rectification process generates noise and harmonics that may introduce RFI problems unless adequately suppressed. The rectifier itself represents 25-35% of the SPS system cost.	All SPS's employing microwave power transmission.	1) Analyze various rectifier configurations, select promising candidates. 2) Fabricate and test a large number of carefully controlled conditions. Try various rectifier, combiner, and rectifier/filter combinations. Measure efficiency, reflected energy, and noise and harmonics at various RFI intensities, intensity variations, and load conditions. Test panels should be large enough that edge effects do not dominate.	200 500	- \$250K	010310029 SS100 011103019 SS100 011103029	1.1:0.5 3.2:0.5 1.3:0.5 1.4:1 1.7:0.5 1.1:1 1.3:1 1.4:2 1.7:0.5 3.1:1 3.2:1 3.4:1 3.5:1 4.1:1 4.2:1 4.7:0.5
	SYS STUDY				3) Assess results in systems studies and select design approaches for engineering and productivity development.	750	011103029		1.1:2 1.4:3 3.2:1 1.3:2 3.1:1 2.1:2
	SYS STUDY	ASSESS & COMPARE POWER TRANSMISSION TECHNOLOGY			011103019 011103029	60	0111503019		Same as 011103019
	MILESTONE				011503019	0			

D180-25361-1

NOTES

- Duration are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.

- Log notation SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library.
Values are headcount for each type.

- Task numbering code. AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with
9 highest

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPS STUDIES	STRUCTURE, CONTROL, & THERMAL DYNAMICS 010401	Will active damping be a necessary or desirable part of the SPS attitude and configuration control scheme? If so, how can active damping be safely applied, considering the inaccuracies of modeling and the risk of exciting unmodeled or poorly modeled modes?	SPS structures will presumably have very little dissipative damping and will have very low-frequency modes. The time required for oscillations to decay may be so long that undesirable or hazardous oscillations may be a problem unless actively damped.	All SPS's	Develop detailed, integrated structural and control dynamics models including forcing functions such as gravity gradient, attitude control, and thermal cycling. Apply various types and degrees of passive and active damping and mode suppression. Introduce variations into the model representative of modeling errors and assess system stability. Assess need for active damping. 010401017	500	-	010307018 SS 200 010401027 SS 250 011104018	1.1 2 1.7 1 3.1 0.5 3.2 0.5 1.2 2 10.1 0.01
		Can advanced control technology be applied to permit use of more flexible (and therefore possibly lighter and cheaper) structures than represented in the current baseline?	Mass and cost savings, if structure cost savings exceed control costs.	All SPS's	Develop models as for previous task, but for very lightweight flexible structures. Assess stability and controllability. 010401027	400		011104018	Same as Above

NOTES

(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.

(2) Non-resource costs are for materials and equipment not included in resources library.

(3) Lag notation: SS - start-to-start
FS - finish-to-start

(4) Resources are defined in resources library. Values are headcount for each type.

(5) Task numbering code: AA BB CC DD E

AA designates program phase:
01 = ground-based research,
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WOPY DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPS STRUCTURES	STRUCTURAL DESIGN 010402	What structural design approaches are best suited to the various SPS requirements? How are these influenced by considerations of precision loads, stiffness, mass, cost, thermal environment, constructability, packaging, materials selection, and life? What are the appropriate design techniques and allowables?	Additional structural design and analysis is needed to ensure that structural options, requirements, and issues are defined to the degree necessary for structural dynamics and materials technology tasks.	All SPS's	1) Perform structural design and analysis tradeoffs in greater detail than thus far accomplished. 011104028	250	-	010402018 SS200 010405017 SS200 011104018	1.1:2 2.1:1 3.1:1 3.2:0.5
					2) Fabricate representative test parts to develop allowables data 010402018	300	\$50K	011104018 010403018 SS50	1.1:1 3.1:0.5 3.2:0.2 3.4:0.5 4.1:1
	JOINTS & FASTENERS 010403	What structural joining & fastener techniques are appropriate to SPS, considering all the requirements and constraints? Can fasteners be designed to avoid joint slip? How can joint integrity best be determined or assured?	Joints are the most important part of a structural design. Joint slip if significant will greatly complicate structure and control dynamics. The integrity of the structure must be verified during or after fabrication in space.	All SPS's	Design, analyze, fabricate and test alternative joint & fastener technologies and means of verification. Cover applications to main structure, solar array support, and MPTS structure. Evaluate and select best approaches 010403018	450	\$25K	011104018 010405017 SS200	1.1:2 3.1:1 3.2:0.5 3.4:1 4.1:2

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPS STRUCTURES	THERMAL PROTECTION & CONTROL 010404	How can structural elements best be provided thermal protection and control, especially in high thermal loading areas? Can selective foil wrapping and/or thermal control coat cause the structure to run cooler than the predominant thermal environment, e.g., to allow use of composites in hot areas? How can we minimize sunlight from thermal control surfaces?	The SPS designs involve severe thermal environments, e.g., in the power transmitter. In these same areas, use of composite materials such as graphite is highly desirable, yet such materials are not compatible with severe thermal environments.	All SPS's but particularly important for those employing high-power microwave links, e.g., above 3-4GW.	Conduct design, analysis, and detailed modeling of protection/control methods. Fabricate test articles for promising approaches test in representative SPS thermal environments and evaluate. 010404016	500	\$10K	011105018	1.1:2 3.1:0.5 1.6:0.5 3.4:1 4.1:1
	HARDWARE PRODUCTION 010405	What production processes can be used to produce SPS structural elements, or space beam fabricator prepared stock, with the required precision at low cost? This question particularly applies to automated layup, etc., of composites.	Low-cost production of large space structures is an important element of achievement of SPS economics goals. Some of the SPS structures will require high precision.	All SPS's	Analyze production processes and relate processes to achievability of cost and precision goals. Conduct exploratory tests of promising production techniques. 010405017	500K	\$20K	01110401H	1.1:1 1.4:0.5 1.8:2 3.1:1 3.2:1 3.4:2 4.8:2
				Assess					
				Select	011104018	60		011504018	1.1:1 2.1:2 3.2:0.5 2.5:1
				Select	011504018	0			

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
MATERIALS & PROCESSES (0105)	CRITICAL MATERIALS (010501)	What materials applications are critical? In those applications, what candidate materials offer potential of adequate life in the applicable environment? How can materials be protected (e.g., by metal plating or foil wrapping of composites to protect from U.V.)? Can we find materials that don't need coatings? How can we improve accelerated life testing of materials to provide assurance of very long (>50 years) life in a reasonable test period?	SPS's need long life to achieve favorable economics. Further, even though book life (writeoff period) may be 30 years, actual service life should be longer, up to 50 to 100 years, to further enhance economics and minimize problems of ultimate disposal of worn-out plants.	All SPS's	1) Survey materials usage versus environment and application 2) Select candidate materials 010501018	200	-	010501038 011105028	1.1:1 1.5:1 2.1:1
					3) Develop life-testing methods, including new approaches such as Paul Lindenmeyer's thermodynamic approach. 010501028	300	\$10K	010501038 SS150	1.1:1 10.2:0.2 1.5:1 4.1:0.5 3.4:1
					4) Life-test materials and protection methods. 010501038	1000	\$50K	011105018 FS-200	Coordinate with Task 010201018 1.1:1 4.1:0.5 10.2:2 1.5:2 3.4:2
					5) Set allowables and other design parameters as appropriate. 011105018	100	-	011505018	1.1:2 2.1:1 2.5:1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Log notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

U 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
MATERIALS & PROCESSES	HIGH TEMPERATURE COMPOSITES	What composites (especially low-CTE composites) are best suited to SPS applications in high temperature areas, e.g., the MPS or thermal radiator systems? What can be done to enhance life? Are there applicable metal-matrix (e.g., graphite-aluminum, sapphire or silica-reinforced aluminum) technologies?	Some of the SPS systems are thermally stressed, e.g., the baseline power transmission antenna; optics and heat rejection systems for lasers. Thermally hot areas may need good dimensional stability. Some of these needs are significant challenges to the composites technologies.	All SPS's	Test high-temperature composites in appropriate thermal environments. Develop / Test new materials systems as available and appropriate. Evaluate particulates and outgassing problems (see following task area). Conduct evaluation tests of metal matrix systems. Evaluate and select promising materials systems. Part of 011105028	700	\$100K	011105028	2 parallel efforts 1.1:2 1.3:2 1.4:1 1.5:1 1.6:1 3.1:1 3.2:1 3.4:2 3.5:2 4.1:1 4.2:1 4.5:1 10.2:2 Total for 2
MATERIALS & PROCESSES	OUTGASSING & PARTICULATES	Can emission of gases, vapors, and particulates as a result of the combined vacuum, thermal, plasma, UV and radiation environments, be controlled to the degree necessary for successful operation of high voltage and microwave systems? What constraints are placed on materials selection and system design?	Outgassing and particulates emission could cause chronic, unacceptable problems with high-voltage or microwave system operation.	All SPS's (may be of secondary importance for solar-pumped laser SPS's).	Test and evaluate, in conjunction with previously noted MBP tasks, particulates and gas/vapor emission. Assess by test in conjunction with stressed insulators and microwave/laser devices, problem severity. Select and evaluate materials and system design approaches that can minimize this problem area. 010502019				

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
MATERIALS & PROCESSES	MICROWAVE WAVEGUIDE & LARGE OPTICS SUBSTRATE MATERIALS	What materials options provide the combination of low coefficient of thermal expansion (CTE), high surface conductiv- ity and long life at high microwave power under thermal cycling conditions, appropriate to SPS microwave wave- guide applications? Are there analogous questions as to laser optics substrates? What materials are applicable?	Low-CTE is essential to high efficiency for the baseline microwave distribution and radiation system. Materials needs for long operating life optics systems are less explored (vis-a- vis SPS) but may involve similar needs.	Mainly baseline SPS's but also may apply to solid-state and laser options.	Develop, test and evaluate candidate approaches such as plated or foil- coated composites, metal-impregnated composites; metal matrix composites; low-CTE metals. 010503018	350	20K	011105028	1.1:1 4.1:0.5 1.4:1 3.4:0.5 1.5:0.5 3.5:0.5 3.1:0.5 3.2:0.5
					Analyze optics requirements and conduct appropriate materials develop- ments and tests. 010503027	350	10K	011105028	1.6:1 4.5:0.5 1.5:1 3.4:0.5 3.1:0.5 3.2:0.5
					Assess and select materials 011105028 011505018	200 0	--	011505018	1.1:1 3.2:0.5 2.1:1 2.5:1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
FLIGHT CONTROLS & SYSTEM CONTROL	THEORY & SOFTWARE 01060	What mathematical approach is best suited to flight control of large flexible space structures? Are adaptive algorithms, e.g., that sense actual modes, possible or practical?	Structural and control frequencies will not be as far separated as one might wish; they may even overlap. Active damping of structural dynamics may be required. Control system and software operation must be validated by simulation ---full-scale ground tests are not possible.	All SPS's	Review applicable research and technology in structure and control dynamics. Develop appropriate extensions and advancements in theory. 010601017	500	---	010601027 010602017 SS 200	1.2:2 1.7:0.5 3.1:1 3.7:0.3
		What software design approaches are best considering the realities of projected sensing, computing, and actuation technologies? How can the software be validated?			Develop software and systems architecture approaches; simulate as appropriate. Develop software validation concepts and approaches. 010601027	700	---	011106028 SS 200	1.2:1 1.7:3 3.3:0.1 10.1:0.02
FLIGHT CONTROLS & SYSTEM CONTROL	SENSING 010602	What sensor performance can be achieved consistent with long life? What kinds of gyros, star sensors, etc., should be used? How should sensors be installed, e.g., on structure or on specially-designed platforms?	Sensor performance may be critical to stable and reliable operation of the flight control system.	All SPS's	Analyze sensor requirements and assess sensor technology. 010602017	200	---	010602027 011106018 SS 100	1.2:1 1.1:0.5 1.6:0.5
					Conduct critical experiments as necessary to define development approaches. Analyze sensor installation factors. 010602027	500	10K	011106028 SS 250	1.2:1 1.1:1 3.1:1 4.2:1 3.5:1

D180-25381-1

NOTES

- (1) Durations are given in normally scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.
- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.
- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays
- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
FLIGHT CONTROLS & SYSTEM CONTROL	ACTUATION 010603	Can large, e.g., 10,000 kg, CMG's be built with adequate efficiency and long life?	CMG's are a prime candidate for antenna precision control.	All SPS's.	Analyze and Conceptually design large CMG's. 010603016	200	---	010603026	1.1:1 1.7:0.5 3.2:0.5 1.2:1 1.3:0.5 3.1:1 1.4:0.5
		Is bearing technology, for example, adequate?	Torque requirements will dictate use of large CMG's.		Conduct wheel, motor, and bearing tests as appropriate to ensure precision attainability and life. 010603026	300	10K	011106028	1.1:1 4.1:1 1.2:1 4.2:1 3.4:1 3.5:1 3.1:1
		What mechanical (i.e., force or displacement) actuation technology should be used for these large systems? How can active damping actuation be implemented?	Mechanical actuation is needed for antenna drives, adaptive optics, subarray alignment, and other functions.	All SPS's	Analyze electro-mechanical, electro-magnetic, piezo-electric, and electrostatic systems. Conduct feasibility tests as appropriate. 010603036	300		011106018 SS100	1.1:1 4.1:0.5 1.2:1 4.2:0.5 1.6:1 3.2:0.5 3.4:0.5 3.5:0.5
		Can electrostatic control be used for large thin-film reflectors?			Analyze Flight Controls Technology Applications to SPS systems. 011106018	200		011106028	2.1:1 1.2:1 2.2:1 2.5:1
					Assess Flight Controls Tech. 011106028	60		011506018	
					Select Flight Controls Tech. 011506018	0			

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LASS	RESOURCES
FLIGHT CONTROLS & SYSTEM CONTROL	DATA ACQUISITION & MANAGEMENT 010604	Can a low-cost microprocessor be developed to serve as a remote acquisition and command unit? Will it require radiation shielding?	Each SPS will likely require thousands of such devices. Their cost could be significant.	All SPS's	Develop preliminary hardware and software design for a standard microprocessor RACU. Analyze radiation sensitivity and determine shielding requirements. 010604017	200	---	010604027 SS 100	1.4:2 1.7:1 1.1:1 1.5:0.5 3.2:0.5
		Can the system be designed to incorporate fault-tolerant computers and software with high degree of on-board autonomy as regards fault detection, isolation, and correction?	Operations cost can be minimized by reducing operations personnel required for system monitoring and control, and for replace/repair maintenance.	All SPS's	Develop systems architecture and software design approach. Perform software simulations to assess practicality of approach; evaluate and update approach. 010604027	400	---	011106038	1.4:2 1.7:2 3.1:0.5 3.2:0.5 10.1:0.01
		Can data acquisition be designed to use electro-optical devices with fiber optic interconnection?	Fiber optics will minimize mass, cost, EMI susceptibility, and radiation sensitivity.	All SPS's	Design, fabricate, test, and evaluate electro-optical or optical instruments for measurement of voltage, current, temperature, strain position, and pressure. 010604037	300	10K	011106038	1.4:2 1.6:1 1.1:1 3.1:1 3.4:1 3.5:1
					Assess data acquisition and management technology. 011106038	200	---	011506028	2.1:1 1.4:1 1.7:1
					Select data acquisition and management technology. 011506028	0			

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE CONSTRUCTION & MAINTENANCE	STRUCTURE FABRICATION 010701	What quality of structure can be made by beam machines (i.e., how straight, how strong, etc.)? How fast can they operate? Can they be used to make high-temperature composites? Can they accomplish secondary tasks such as installing hardpoints, wrapping with foil or other UV protection? How long will they last? How adaptable are they to various structural designs, e.g., closed sections?	Beam machines solve a major problem in the construction of very large space structures: packaging density. Their performance and technical features are critical to the integrity, mass, cost, and life of large space structures. The technology programs should ascertain where they can be used and where alternative methods must be employed.	All SPS's.	Continue beam machine technology. Analyze applicability to a variety of applications and to secondary tasks. Design, fabricate, and operate test machines to demonstrate key features and capabilities. 010701017	500	100K	020701017 011107016	Two Efforts 2.1:2 3.4:4 1.1:6 4.1:4 1.3:1 2.4:2 1.4:2 1.1:2 3.2:1
					Conduct a flight verification of operability of a test machine on a shuttle flight. 020701017	400	15E6	011107018	2.1:2 1.1:6 4.1:10 10.6:0.5 2.2:3 1.2:3 4.2:10 10.7:0.5 2.3:3 1.4:3 3.4:3 4.7:10 2.4:5 1.7:2 3.5:3 2.5:2 3.1:5 4.5:5 2.6:2 3.2:3 5.4:1 1.3:3
		What alternative (to beam machines) technologies are necessary or desirable to round out an adequate inventory of structure fabrication technologies? How do these relate to special problems such as high-precision or high-temperature composite structures? Special shapes, etc.?	A wide range of requirements exists for many types, shapes, etc. of structures. Beam machines will not likely be able to fulfill all requirements.	All SPS's	Derive a comprehensive set of structure design and operational requirements. 010701027	200	---	010701037	1.1:1 3.2:1 1.2:1 2.2:2
					Analyze, design, fabricate, test, and evaluate candidate structure/fabrications solutions to those requirements, not best served by beam machines. 010701037	400	10K	011107018	1.1:3 2.1:1 1.7:0.5 3.1:1 3.2:0.5 3.4:1 4.1:1

NOTES

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.
- Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.
- Task numbering code: AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests.
BB designates technical area, e.g., solar arrays
- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WOPK. DAYS)	NON-RESOURCE COST	TASKS #FD & LAG	RESOURCES
SS	CONSTRUCTION & EQUIPMENT HANDLING 010702	How effective will manipulators be for construction and assembly tasks? How dextrous are they? What kinds of tasks can they perform? How fast can they work? What kinds of software or auto-pilot help can be provided to the operator? To what degree will the dynamics of assembly tasks be complicated by the dynamics of cherry-pickers? What about operator viewing? Should the operator be at the unit or can he be remote?	Many assembly tasks have been identified that will require use of manipulators. The speed and effectiveness of their operation may be significant in setting overall construction pace and cost, and will certainly influence the design of construction operations as well as SPS hardware.	All SPS's	Develop simulations and tests using existing and/or breadboard/brass-board manipulators. Test representative assembly tasks with zeroing simulation. Investigate software/autopilot aids. Perform key tests on shuttle sortie if necessary. 010702017	500	\$50K	011107018 010703017 SS250 010706017SS270 010707015 SS250 010709017 010709018 SS300	1.1:2 2.1:1 1.2:0.5 2.2:1 1.7:1 2.6:3 2.1:1 3.2:1 3.4:1 4.1:1 4.7:1 (Resource level assumes no shuttle flight)
	JOINT & ASSEMBLY INTEGRITY 010703	How can we best provide means of assurance of structural/mechanical or fluid joints made in a construction operation? What combination of SPS hardware design and construction operations procedures are appropriate?	SPS's cannot be assembled and tested in the ground. Accordingly, quality assurance procedures and design approaches are essential to the ability to successfully construct one of these large artifacts in space.	All SPS's	Design, analyze, fabricate, and test integrity assurance devices and procedures. Coordinate with thermal systems and structures tasks. #s 010204047 & 010403018 010703017	500	\$10K	011107018	1.1:2 3.1:0.5 3.2:0.5 3.4:1 4.1:1 2.6:1

D 180-25381-1

NOTES

- | | | |
|---|--|---|
| <p>(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.</p> <p>(2) Non-resource costs are for materials and equipment not included in resources library.</p> | <p>(3) Lag notation: SS - start-to-start
FS - finish-to-start</p> <p>(4) Resources are defined in resources library. Values are headcount for each type.</p> | <p>(5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests.
BB designates technical area, e.g., solar arrays</p> <p>CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.</p> |
|---|--|---|

SFS RESEARCH PLANNING DETAILED WORKSHEET

56

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE CONSTRUCT- TION & MAINTENANCE	BERTHING & DOCKING 010704	Can large vehicles and/or facilities be docked or berthed to large space systems as SPS. Can large structures be berthed to one another? Can direct fly-together be used or will tethered or other indirect approaches be used? Will thruster plume impingement be a problem?	Docking or berthing will be necessary to enable vehicles to transfer payloads to facilities, to enable berthing of main-tenance vehicles and/or facilities to SPS's and docking vehicles to construc-tion bases.	All SPS's	Develop dynamic models for repre-sentative docking and berthing problems; analyze and evaluate. Prepare documenta-tion of design requirements and constraints result-ing from this analysis. 010704017	300	-	011107018 011104018	1.1:2 1.7:2 3.1:0.5 3.2:1 2.2:1
	SOLAR ARRAY DEPLOYMENT 010705	How can the deployment of large lightweight solar arrays best be accomplished with ade-quate control? Will accordion folds or rolls be best? What is the best way to package the arrays for launch and subsequent deployment? Would it be practical to have an array assembly machine that would assemble the array from panels and tapes as it is deployed?	Lightweight solar arrays will be fragile and may be difficult to handle and control, especial-ly in the large SPS sizes. Safe, reasonably compact packaging for launch may be a problem. An array assembly machine could improve packaging and would allow a final check-out of each panel just before it is assembled into the array.	All Photovoltaic SPS's	Analyze alternative deployment methods, including dynamic mathematical simu-lations. Evaluate packaging methods. Fabricate and test candidate packaging and deployment schemes. Perform preliminary design of an array assembly machine. Select most promising deployment technology and test on shuttle flight. 020705017	500 010705018	\$50K	011107018 020701017 (010101038- 010705018)	1.1:3 2.5:2 4.7:1 1.2:1 2.4:3 1.3:2 3.1:3 1.4:2 3.2:3 1.8:1 3.4:3 2.1:1 3.5:3 2.2:1 4.1:3 4.2:3
						400		15e6 011107018	Same as 320701017

C180-25381-1

NOTES

- | | | |
|---|--|---|
| <p>(1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.</p> <p>(2) Non-resource costs are for materials and equipment not included in resources library.</p> | <p>(3) Lag notation: SS - start-to-start
FS - finish-to-start</p> <p>(4) Resources are defined in resources library. Values are headcount for each type.</p> | <p>(5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests.
BB designates technical area,
e.g., solar arrays</p> <p>CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.</p> |
|---|--|---|

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FFD & LAGS	RESOURCES
SPACE CONSTRUCTION & MAINTENANCE	FLUIDS CHARGING 010706	Can a technique for charging SPS fluids systems be devised that will minimize leakage, contamination, and losses?	All SPS's will have fluid systems, e.g., stationkeeping, propellant, thermal control coolants. On-orbit charging for construction, replenishment, or repair will be required.	All SPS	Develop design approaches; analyze, select, and fabricate promising candidates for test. 010706017	500	\$10K	011107018	1.1:1.5 1.5:0.5 3.1:0.5 3.2:0.5 3.4:1 4.1:1
	REFLECTORS 010707	What design approaches and construction techniques can be used to successfully deploy large plastic film reflectors while maintaining adequate contour or flatness?	Many reflector applications, e.g., for photovoltaics, require maintenance of even illumination. At high concentration ratios, accurate contours are necessary to achieve intended performance.	SPS's employing optical concentration.	Perform design studies and analysis. Fabricate and test subscale examples as appropriate. Coordinate with concentrator task No. 010202015. 010707015	500		010202015- 010707015 SS100 011107018	2.1:1 1.1:1 3.1:1 3.2:0.1 3.4:1 4.1:1
	CONDUCTORS 010708	What design approaches and construction techniques can be used to install power conductors? How can joint continuity be assured?	Power conductors may be located in difficult-to-access locations. Conductor integrity is critical.	All SPS's	Design and analyze techniques; test subscale and evaluate quality of conductors. 010708018	500	\$50K	011107018	1.1:1.5 2.1:1 3.4:1 1.3:1 2.6:1 3.5:1 1.5:0.5 3.1:1 4.7:2 1.8:0.5 3.2:0.5

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests.
BB designates technical area, e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE CONSTRUC- TION & MAINTENANCE	SUBARRAYS, EQUIPMENT, & CABLING 010709	What design approaches and construction tech- niques can be used to install antenna sub- arrays and other equip- ment and cabling? What means is best to accomplish checkout, adjustment, and verifi- cation? How can equipment damage be avoided?		All SPS's	Design and analyze techniques, test full size or sub- scale as appropri- ate and evaluate results. 010709018	700	\$50K	01:107018	1.1:2 2.1:1 3.4:1 1.3:0.5 2.2:1 3.5:1 1.4:0.5 2.6:2 4.7:2 1.8:1 3.2:1 10.7:0.5

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE CONSTRUCTION & MAINTENANCE	TRACKS & BASE MOBILITY 010710	How can mobility for equipment and crews be provided? What track designs are most practical and can be attached to or integrated with base structure? What track/wheel or other approaches can provide reliability, long service life, and light weight? How should crews be transferred, e.g., bus/airlock vs vacuum and suited? Is free-flying, e.g., by backpack an option?	Typical construction bases are several kilometers in extent. Equipment and crews must move freely about. Without an effective and safe crew transfer/mobility system, a large fraction of available working hours could be spent in shift change operations.	All SPS's	Analyze and design base mobility systems to sufficient depth to ensure understanding of design requirements and technical options. Fabricate and test, under appropriate thermal/vacuum conditions, promising mobility hardware approaches 010710017	500	\$10K	011107018 010709017 SS250	2.1:1 1.1:2 1.3:1 1.8:0.5 3.1:0.5 3.2:0.5 4.1:0.5 10.6:0.2
	SIMULATORS 010711	What simulation capabilities will be required for procedure development and crew training? How much in-space training and development will be needed?	Simulators and training could be significant contributors to development and on-going costs.	All SPS's	Analyze and test key operations simulations. Evaluate simulation and training needs. 01071117	500	---	011107018	2.1:1 1.1:1 2.6:2 1.7:0.2 3.2:0.5
				Sys. Anal.	011107018 011507018	200 0		011507018	2.1:2 1.1:1 1.8:1 3.2:1

NOTES

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.
- Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.
- Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays
CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE TRANSPORTATION	MAIN PROPULSION 010801	What can be done to improve engine life, reliability, and safety, particularly with respect to thrust chamber low cycle fatigue and turbopump bearings and seals?	Low transportation costs are predicated on engine life of 5-10 hours with infrequent major maintenance and high vehicle reliability with loss (a trillion) rates of 0 % or less.	All SPS's.	Analyze and test key engine design improvements 010801017	500 Note: this task is viewed as being conducted at the component technology level.)	\$50K	011108018	1.1:3 3.1:1 4.1:3 3.4:2
		What is the best design for a new booster engine? Is methane fuel a good idea? What chamber pressure, cycle, and thrust should be used?	A booster engine in the F-1 thrust class is needed to provide a fully reusable low-cost booster. Fuel, cycle, etc., questions need to be decided.	All SPS's.	Perform basic combustion and heat transfer tests on methane and other fuels a. necessary to establish design data. Conduct Phase A engine study, coordinate with vehicle study. 010801037	300 010801027	\$10K	010801037 SS100 011108018	1.1:3 1.5:1 4.1:3 3.4:2
						200	-	011108018	2.1:1 1.1:3 2.2:1 1.4:1 2.5:1 3.2:1

NOTES

- Durations are given in mutually-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.
- Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.
- Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays
- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE TRANSFOR- MATION	HLLV 010802	What size should the HLLV be? Can a size be selected that provides commonality with a liquid flyback booster for Shuttle? What technology level should it use? How large should the payload bay be? How does this affect payload packaging and space construction? What configuration, i.e., series or parallel burn? How will environmental impact alleviation influence the vehicle design? How can the vehicle be designed to minimize turn-around time?	The HLLV is a primary contributor to space transportation recurring and nonrecurring cost. This vehicle should be carefully cost-optimized and cost effective technology advancements should be employed. Turn-around is a key driver on fleet size and operations cost.	All SPS's	Perform HLLV design and operations study with sufficient depth to get into subsystems design, technology, payload packaging and integration and flight operations. Analyze subsystems and built-in diagnostic instrumentation and software to minimize turn-around and other ops costs. 010802017	250	-	010801037 SS100 011108018	2.1:2 2.2:1 2.5:1 1.1:3 1.2:1 1.3:0.5 1.4:1 3.1:1 3.2:2
		What is the best technical approach to providing a fully reusable LH ₂ insulation?	Present-day launch vehicle LH ₂ insulations are not fully reusable. A suitable technology is essential for an internally-tanked orbiter.	All SPS's	Design and test reusable insulation concepts including foam types, gas barrier films, and titanium honeycomb. Evaluate for cost and producibility. 010802027	400	\$20K	011108018	1.1:2 1.5:1 3.1:1 1.8:1 3.4:1 4.1:2

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

US PROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE TRANSPORTATION	HLLV	How can a fully reusable TPS be provided? Is the best approach to improve shuttle RSI or develop a new technology?	These are concerns regarding RSI durability and serviceability. Improved RSI, however, may be a more promising avenue than alternatives. The TPS for HLLV may be a cost and turn-around driver.	All SPS's	Design and test improved RSI approaches. Analyze and evaluate relative to alternatives, e.g., hot structure active cooling. Conduct tests of alternatives as appropriate. 010802037	500	\$50K	011108018	1.1:2 1.5:1 3.1:0.5 3.4:1 4.1:1 4.5:1 2.1:1
	ELECTRIC PROPULSION	How can argon ion thrusters be improved for higher current, larger size, higher efficiency, lower mass, longer life, and less complex power processing?	Electric propulsion is needed for SPS attitude control and stationkeeping and offers substantial reductions in transportation cost to geosynchronous orbit.	All SPS's	Perform design and analysis of improved ion thrusters. Test promising improvements. Develop design data and approach for SPS-class argon ion thruster. 010803017	600	\$50K	011108018 010803027 SS100	1.2:2 1.3:1 1.4:1 1.6:1 3.1:1 3.4:1 3.5:1 4.1:1 4.2:1 4.5:1
		What is the potential of magnetoplasma-dynamic thrusters relative to ion engines?	MPD's may provide lower mass and cost and need less power processing. However, they are ill-understood at present.	All SPS's	Conduct exploratory research program (design, analysis, and test) on MPD thrusters. Evaluate relative to ion systems. 010803027	600	\$30K	011108018	1.2:1 1.3:0.5 1.4:0.5 1.6:1 3.1:0.5 3.4:0.5 3.5:0.5 4.1:0.5 4.2:0.5 4.5:0.5 2.1:0.5
		How much will solar cells degrade during Van Allen belt transfer exposure?	Transfer exposures may accumulate up to 10X the dose expected for 30-year SPS on-orbit service.	All SPS's	Extend radiation tests (010101028 & 010102028) to high fluences. Analyze benefits of the other shields. 010803047	500	\$250K	011108018	1.3:2 1.6:2 3.2:1 3.5:2 10.3:0.5 4.5:1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Leg notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE TRANSPORTATION	ELECTRIC OR OTHER LOW-THRUST PROPULSION	What guidance, navigation and control algorithms should be used to fly an EPS vehicle, considering orbit raising, plane change, gravity gradients, occultations, seasonal and orbit geometry variations, destination targeting, thruster pointing restrictions, vehicle configurations, and vehicle flexible-body dynamics?	Algorithms suitable for flying large electric orbit transfer vehicles have not been developed. The partially-applicable solutions that exist are complicated, consume a lot of machine time, and do not consider thruster pointing restrictions or vehicle dynamics.	All SPS's	Conduct a comprehensive analysis, simulation, and algorithm development program. 010803037	600	-	011108018	1.2:2 2.1:1 1.7:2 10.1:0.02
	LASER PROPULSION	What is the best engine approach, CW or pulsed? What are the power level and cooling constraints for each in terms of ISP and thrust? What are the best propellants? How do orbit geometry and systems considerations influence the design and the potential attractiveness of a laser DTV.	Laser propulsion for orbit transfer offers the opportunity to separate the power source from the vehicle. Thus the power source, for example, could be at GEO and need not be exposed to intense Van Allen radiation; it needs to be transported only once. Additional thrust-to-weight level flexibility is also provided.	All SPS's	Conduct feasibility tests of thruster concepts at adequate laser power levels (>100 kW). Evaluate and assess potential in system studies. 010804016	400 011808018	\$100K	011108018	1.2:2 1.3:1 1.4:1 1.5:1 1.6:2 3.4:1 3.5:1 3.1:1 4.1:1 4.2:1 4.5:1

D180-25381-1

NOTES

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.
- Log notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.
- Task numbering code: AA BB DD E
AA designates program phase
01 = ground-based rese.
02 = research flight tests.
BB designates technical area, e.g., solar arrays
- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE TRANSPORTA- TION	SPACE BASING & PROPELLANT TRANSFER	How should vehicles, e.g., OTV's be designed to facilitate space basing? What service life can be attained? How should the vehicles be maintained and how designed for maintenance? What kinds of support will they need, e.g., what sort of bases? What components does it make sense to periodically return to Earth for service?	Space basing offers significant perfor- mance advantages and attendant cost savings and is, indeed, the only practical approach for large electric or laser OTV's.	All SPS's	Perform an inte- grated design and operations study of space basing. Develop design requirements for vehicles and sub- systems. Conduct tests and evalua- tion of key or novel design features, e.g., subsystem remove/replace/ checkout. 010805015	200	-	011108028	2.1:2 2.2:1 1.1:2 3.1:1 1.2:2 3.4:0.5 4.1:0.5 2.5:1 2.6:1
					Integrated Transp Analysis 011108018	350		011108028	Same as 010802017
					Tech Assess 011108028	60		011508018	Same as 010802017
					Milestone 011508018	0			
	LAUNCH OPERATIONS TECHNOLOGY	Is a sea-based launch site a practical low latitude option?	Sea-basing, if economically practical, offers significant advantages over low-latitude land-based sites.	All SPS's	Perform a detailed design and ops study, emphasizing design-to-cost. 010806017	350	-	011108018 010802017 SS 150	1.1:1 1.9:1 3.2:1 1.2:0.5 2.1:2 1.3:1 2.2:1 1.4:0.5 2.5:1 1.8:1 2.6:1 3.1:1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D 180-25381-1

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER DISTRIBUTION & PROCESSING	SHEET CONDUCTORS 010901	Can thin, e.g., 1 mm sheet conductors be anodized or otherwise coated to provide good passive heat rejection at ~ 1000°? How can cracking of coatings due to differential expansion be avoided? How long will the coatings last? How must sheet conductors be supported to ensure that electro-static or electromagnetic forces will not deform them excessively? How can they be joined during deployment in space? Can they sustain damage, e.g., from meteoroids?	Baseline SPS's employ aluminum sheet conductors for efficient operation, low mass, and passive heat rejection. Performance of heat rejection coatings is critical. Electromagnetic forces, especially during transients, may be a problem and need to be considered.	All SPS's using some form of electric power generation onboard	Fabricate samples of sheet conductors with coatings and test for performance and life. 010901017	500	\$10K	011109018	1.1:1 1.3:1 1.5:1 3.1:1
					Analyze forces and support requirements. Test large section under e/m transient forces to confirm load predictions. 010901028	300	\$40K	011109018	1.3:1 1.1:2 1.5:1 3.4:1 3.5:1 4.1:1
	TRANSIENTS ANALYSIS 010902	What effects will be caused by travelling waves in the power distribution system as a result of fault currents? What effects will be caused by startup and shutdown?	Magnetic forces, electromagnetic impulses, and over-voltage and reverse bias damage to system components are potential effects. Major damage to an SPS is a possibility if the design does not include features that will limit these effects.	All SPS's using onboard electric power generation.	Develop detailed transient analytic models. Analyze fault currents and traveling waves. Analyze normal and emergency startup and shutdown transients. Assess structural requirements and insulation requirements; determine impact on design features, mass, and cost. 010902018	500		010901028	1.1:1 1.3:3 1.6:1 1.7:2 2.1:1 2.5:1

NOTES

- (1) Durations are given in normally-scheduled work - i.e., approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER DISTRIBUTION & PROCESSING	INSULATORS & STANDOFFS	How should high-voltage insulators be designed? What standoff distances are needed? What are the critical uses of insulation? What materials should be used? How can the effects of particulates and vapor (outgassing) emission be minimized? Can contaminated insulators be cleaned and refurbished?	High voltage breakdown can lead to damage (see previous sheet on transients) and if it recurs, could force system shutdown until repairs are made. This would adversely affect plant availability and power cost.	All SPS's using high voltage power distribution	Perform design and analysis studies on high voltage insulators and standoffs. Conduct tests of promising designs in appropriate thermal/vacuum environment, including particulate and outgassing conditions. Evaluate and define appropriate SPS design requirements. 010903018	350	\$10K	011109018	1.1:1 1.3:2 1.5:1 3.4:1 4.1:1 4.2:1 10.2:0.5
	INSULATION MATERIALS	What materials can be used that will provide long life and flexibility in the thermal/vacuum/UV/radiation environment?	Terminal distribution, e.g., to RF power amplifiers, and other interconnects, will need to use insulated cabling.	All SPS's using high voltage power distribution	Conduct literature search to identify promising materials. Analyze and test for life and suitability in appropriate environment. 010904018	700	\$10K	011109018 010903018 SS100 011105028	1.1:1 1.3:0.5 1.5:0.5 3.4:0.5 3.5:0.5 4.2:0.5 10.2:0.5

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER DISTRIBUTION & PROCESSING	PROCESSORS & PROCESSING	What is the best way to achieve lightweight and long life in high voltage, high power transformers?	Power processing equipment represents a significant (~10%) fraction of the mass of some SPS systems. Long life is a problem.	All SPS's using high voltage distribution	Perform design study for lightweight, long-life transformers, especially liquid-cooled. 010905018	200	-	010905038 SS+D 010905028	1.1:1 3.2:0.5 1.3:2 1.4:0.5 3.1:0.5
					Evaluate and test high-performance magnetics and materials. Construct test articles, and test for life, efficiency and breakdown. 010905028	450	\$10K	011109018	1.1:1 3.4:1 1.3:1 3.5:1 3.1:1 4.2:1
		Can integrated synthesizer/transformer and transformers-rectifier designs be developed that allow transformers and cooling systems to be used to shield sensitive high-voltage solid-state components?	High-PIV solid-state components are highly sensitive to radiation damage.	All SPS's using high voltage distribution	Perform subsystem design study of power processors. Include a detailed radiation dose/shielding/damage analysis. 010905038	200	-	010905048 SS100 011109018	Same as 010905018 + 1.6:0.5
	SPLIT PROCESSORS	What performance can be achieved with split processing and AC power distribution? What frequencies should be used? How well can this technique adapt to supplying low voltages for solid state amplifiers?	Split processing would enable use of lower voltage solar arrays and would remove much of the equipment from the transmitter. It would facilitate final processing to the low voltages that may be needed for solid-state systems.	All SPS's using electric power distribution.	Conduct a design study of a split processing system for 2 or 3 representative SPS designs. Assess efficiency, mass, EMI, and radiative losses to select frequency. 010905048	200	-	011109018	Same as 010905018

NOTES

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.

- Lag notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.

- Task coding code: AA BB CC DD E
AA designates program phase:
BB designates research flight tests.
CC designates technical area.
DD designates solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
POWER DISTRIBUTION & PROCESSING	BREAKERS & INTERRUPTERS	What performance, especially fast response, can be achieved with hvdc circuit breakers? How reliable can they be? What type (vacuum, plasma, mechanical) should be used?	Fast and reliable power cutoff is essential to minimize damage from RF arcs and power supply or distribution faults.	All SPS's using elec. power distribution.	Conduct a design and analysis study of circuit breakers 010906018	200	-	010906028	Same as 010906038
					Fabricate and test promising designs. Include zero-g tests (drop tower, KC-135, or Shuttle) as appropriate. 010906028	400	100K	011109018	1.1:2 4.1:2 2.4:2 1.3:4 4.2:4 2.5:1 1.4:1 3.4:2 1.6:0.5 2.5:2 3.1:1 2.1:1
	EMI EFFECTS	Will power processing and distribution lead to EMI effects? In particular, will the chopping frequency ripple modulate the power beam? If so, can some form of localized filtering or processing of sensitive supplies mitigate this effect?	EMI on the power beam could exacerbate RFI problems. EMI on other subsystems could interfere with control, data acquisition, commands, or communication	All SPS's using power distribution.	Conduct detailed simulation analyses to assess EMI problems. Modify power distribution and other configuration features as necessary to get acceptable levels of EMI 010907018	400	-	011109028	1.3:2 1.4:2 1.7:2 3.1:1 3.2:1
					PD&P Design 011109018	20		011109028	1.1:2 1.4:1 3.2:1 1.3:2 3.1:1 2.1:2 2.2:1 2.5:1
					Tech. Assess 011109028	60		011509018	Same as 011109018
					Decision 011509018	0			

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WOPY DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
	SLIP RINGS	What slip ring and brush designs will provide adequate (>30 year) life? Will there be problems with wear particles tracking h.v. insulators?	The slip ring is a potential single-point failure item.	All SPS's using slip rings for power transfer.	Test slip ring brush systems for life in a simulated vacuum and high voltage environment. 010903018	800	20000	011109018	Same as 010903018

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment; not included in resources library.
- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.
- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays
CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
SPACE ENVIRONMENT & PLASMA EFFECTS (CYOT)	SPACECRAFT CHARGING	How will spacecraft charging at geosynchronous orbit affect a large-area spacecraft such as an SPS? Will currents be imposed on the power distribution system? What design approaches can be used to avoid EMI and breakdown? Will the currents and electrostatic or magnetic fields distributed over the SPS introduce new charging effects?	Spacecraft charging and resulting effects has produced significant problems for some geosynchronous spacecraft. SPS's may result in new or unexpected effects due to size, high voltage, and high currents.	All SPS's	Conduct a review study and analytical simulation to predict effects. Conduct chamber and flight tests (e.g., shuttle sortie, test s/c at GEO) as necessary to augment existing and projected data base on this subject to include SPS-peculiar problems.	Review & Anal 011001019 500	-	011001029	2.1:1 3.2:1 1.3:0.5 1.6:2 1.7:1
						Chamber 011001029 200	\$10K	021001019	1.1:1 3.1:1 4.1:1 1.3:1 3.4:1 4.2:1 1.6:1 3.5:1 10.3:0.5
						Sortie 021001010 300	\$25 Million	011110019 021002019 \$530 021004019 \$530	2.1:2 1.1:3 4.1:2 4.7:3 2.2:3 1.4:2 4.2:5 2.3:3 1.3:3 3.4:3 2.4:3 1.6:2 3.5:2 2.5:2 1.7:1 4.5:1 2.6:1 3.1:5 5.4:10 3.2:3
	HIGH VOLTAGE BREAKDOWN	Can solar arrays be operated at high voltages? What can be done to eliminate breakdown due to plasma and space charge effects? Will these effects influence the power distribution or transmitter systems?	Breakdown effects may limit solar array and/or power distribution voltages. If so, the array/power distribution design will have to be re-thought.	All SPS's using high voltage electric power.	Conduct a review and analysis study. Perform chamber and flight tests to discover/confirm effects. Evaluate results in systems studies and modify reference designs accordingly (if necessary).	300	Piggy back on 021001019	011110019	Same as 021001019
					021002019				

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Log notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates team #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

PROJECT	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
71	MAGNETIC TORQUES	Will SPS currents lead to significant attitude torques? Can these be put to constructive use?	Torque effects have not been assessed. Some spacecraft use magnetic torquing for attitude control.	All SPS's using electric power.	Conduct a study and analysis of magnetic fields and torque effects 011003018	300	-	011110019	Same as 011001019
	ELECTRIC THRUSTER PLASMAS	Will plasmas from electric thrusters provide a significant leakage path for SPS electric power, or will they cause other problems?	Thruster plasmas could cause significant power loss through plasma currents.	All SPS's using electric power and electric propulsion	Conduct a detailed plasma effects simulation analysis. Perform a flight test with an electric thruster on a Shuttle sortie. 021004019	011004019 300	-	021004019 011004029	Same as 011001019
						300	Piggyback on 021001019	011110019	Same as 021001019
		What effects will electric propulsion plasmas have on the geomagnetosphere and trapped radiation belts?	Preliminary studies suggest significant effects: geomagnetic waves, trapping of plasma. Weather effects are not out of the question.	All SPS's using electric propulsion, especially for orbit transfer.	Conduct a thorough analytical study. Integrate test activities with above task. 011004029	750	-	011110019	Same as 011001019
					011110019 Anal Assess 011110029 Milestone	200 60 0	-	011110029 011510019	Same as 011001019

D180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEM STUDIES	How well is silicon solar array technology suited for SPS?	Assessment is required to select best array technology.	All photovoltaic SPS's	Review research results; assess mass, cost, degradation, annealing effects, array fabricability. 011101018	60	-	011501018	1.3:1 2.1:2 2.2:1 2.3:1
		How well is gallium arsenide solar array technology suited for SPS?	Assessment is required to select best array technology.	All photovoltaic SPS's	Review research results; assess mass, cost, degradation, annealing effects, gallium production and array fabricability. 011101028	60	-	011501018 011509018	Same as 011101018
		Are any of the alternate photovoltaic technologies ready for SPS development? What benefits do they provide?	Assessment is required to determine whether alternate technologies should move into development or continue in research.	All photovoltaic SPS's	Review research results; assess mass, cost, degradation, technical uncertainty, production, and fabricability. 011101038	60	-	111501018	Same as 011101018

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests;
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

D180-25381-1

SP: RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEMS STUDIES	Can existing thermal engine SPS designs be improved to make thermal engine technology more attractive for SPS use?	If so, it would improve the benefit of thermal engine options as a "lid" on photovoltaics costs. Also would benefit laser options using thermal engine technology.	SPS's in general.	Review thermal SPS designs, especially concentrator and radiator technology. Review Brayton/Rankin/Cascade trade. 011102015	300	-	011102028	1.1:1 1.7:1 2.1:1 3.1:1 3.2:0.5 10.1:0.01
		Should the thermal engine option be continued into next phase?	Affects planning and designs for subsystem and process engineering developments.	SPS's in general	Review thermal engine design studies and technology; assess costs and benefits. 011102028	100		011102038	Same as 011102015
		What thermal and fluid systems development activity should be conducted in the next phase?	Affects planning and designs.	SPS's in general	Review and assess thermal/fluid technology status. Make final development recommendations. 011102038	150		011502018 011502028	Same as 011102015

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Log notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	1) SYSTEMS STUDIES	What guidance should be given to the MPTS technology program? What do the evolving technology results mean in terms of efficiency, mass, cost, noise and harmonics, and life?	The integrated performance of MPTS technology is critical to overall SPS assessment.	All Microwave SPS's.	Maintain continuing review and assessment of microwave technology. Provide guidance; reflect research results in updates of reference microwave systems. 011103019	750		011103029 FS-50	1.1:2 1.3:2 1.4:3 2.1:2 3.1:1 3.2:1
		What microwave and laser technologies should be carried forward into development?	Assessment is required to select best technologies	All SPS's	Review research and systems study results; assess mass, cost, performance, RFI, life, reliability, and maintainability 011103029	60	-	011503019	Same as 011103019
		What is the best integrated MPTS systems design?	MPTS design sets design point for entire SPS.	All Microwave SPS's.	Conduct integrated tradeoff analysis of MPTS efficiency, mass, reliability, power level, and cost. 011103028	200	-	011103019	1.4:3 1.7:1 2.1:2 2.2:2 3.1:1 3.2:0.5

D 190-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEMS STUDIES	What structural designs, including details of joints and fasteners, are best for SPS?	Better structural definition needed for space construction and system dynamics research.	All SPS's	Perform detailed structural design tradeoffs and select design approach; develop design details as needed. 011104028	250	-	010402018 SS 200 010405017 SS 200 011104018	1.1:2 2.1:1 3.1:1 3.2:0.5
		What structures/technologies should be carried forward into development?	Assessment is needed to select best technologies.	All SPS's	Review research and systems study results; assess mass, cost, constructability; dynamics predictability; life. 011104018	60	-	011504018	1.1:1 2.1:2 2.5:1 3.2:0.5
		What is the best mechanical/electrical rotary joint design? How does this vary with configuration, e.g., power level, solid-state vs tube? How do constructability and dynamics influence the design?	This design is a significant factor in establishing overall configuration as well as in construction engineering and packaging.	All SPS's	Design, analyze, and evaluate alternative mechanical/electrical rotary joint configurations 011104038	200	-		1.1:2 2.1:2 3.1:1

D180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 - ground-based research;
02 - research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLAN, DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEMS STUDIES	What materials technologies are best suited for SPS use.	Materials are critical to life and performance of structures and systems.	All SPS's	Review research results; assess life, cost, influence on system/subsystem design 011105028	200	-	011505018	1.1:1 2.1:1 2.5:1 3.2:0.5
		What are the design allowables and other materials-related design criteria that should be used for SPS.	These will affect designs and hence mass, cost, and performance.	All SPS's	Review materials, structures, and subsystems technology and designs; set criteria 011105018	100	-	011505018	1.1:2 2.1:1 2.5:1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Log notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLAN DETAILED WORKSHEET

SUBPROGRAM	SYSTEM	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK N°	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEMS STUDIES	What flight controls technologies should be carried forward into development?	Assessment is necessary to select best technologies.	All SPS's	Review research & systems study results: stability, controllability, dynamics suppression, mass, cost, complexity, configuration effects, and reliability. Set design criteria and select technologies. 011106028	60	-	011506018	Same as 011106018 (next page)
		What data management technologies, and software and hardware architectures are best suited to SPS? Are there configuration considerations?	Review and assessment is necessary to select best technologies.	All SPS's	Review research & systems study results: mass, cost, complexity, risk of software validation, failure tolerance and system life. Select best approaches and technologies. 011106038	200	-	011506028	1.4:1 1.7:1 2.1:1 2.5:1 3.2:1
		How well will the developing flight controls, data, and structures technologies work together to control an SPS?	Integrated understanding of dynamics and control are essential to SPS success. Verification of actual system stability and controllability must be by simulation & analysis.	All SPS's	Integrate structures dynamics and controls analysis with configuration options. Perform an integrated dynamics simulation and assessment.	350	-	011106028	.1:2 1.2:2 1.4:2 1.7:2 2.1:1 3.1:2 3.2:1

D180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEM STUDIES	What is the most economical overall integrated space transportation system (and evolution thereof) for SPS? What size and performance should each of the vehicles have? How do they interface among themselves and with other operational elements?	Space transportation is expected to be the most costly operational element of SPS. Savings in this area will have high economic leverage.	All SPS's	Conduct an integrated, in-depth space transportation analysis and definition, taking into account the developing research and SPS systems study results. 011108018	350	-	011108028	1.1:3 1.2:1 1.3:0.5 1.4:1 2.1:2 2.2:1 2.5:1 3.1:1 3.2:2
		What space transportation developments should be pursued in the SPS development phase? What is the timing for others?	Space transportation systems are inherently long-lead schedule items.	All SPS's	Review and assess space transportation systems research and study results and future needs. Recommend development actions. 011108028	60		011508018	Same as 011108018
		What is the best implementation of the developing flight controls technologies to the SPS systems?	The relationships of flight controls and systems dynamics are primary design and cost drivers.	All SPS's	Review configurations and detailed dynamics and controls research developed under other tasks. Conduct an integrated systems review. Provide system design guidelines and criteria. 011106018	200	-	011106028	1.2:1 2.1:1 2.2:1 2.5:1

0180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 p.r. calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.
- (3) Log notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.
- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area, e.g., solar arrays
- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	SYSTEMS STUDIES	What is the preferred overall systems approach to SPS construction, including all supporting needs such as warehousing, logistics, command and control, data management, etc. What specific development problems exist that should be resolved by the development phase.	A complete and detailed review is essential to final planning for the development phase.	All SPS's	Conduct integrated review, analysis, and assessment of all SPS construction technology and study work. Recommend development phase activities to resolve problems. 011107018	200	-	011507018	1.1:1 1.8:1 2.1:2 3.2:1
		What are the overall integrated operations required, including details not covered in earlier studies such as secondary equipment installation; SPS configuration control, quality assurance, and incremental checkout?	Detailed analysis and definition is essential to understanding total costs, problem areas, and development needs.	All SPS's	Conduct an in-depth integrated construction ops. analysis with simulations as appropriate. 011107028	350	-	011107018	1.1:2 1.8:1 2.1:2 2.2:1 2.6:2 3.1:1 3.2:2
		What should the power distribution and processing detail design be, taking into account all relevant research and systems study work? (e.g., hv solar arrays, plasma effects, transients, power transmitter needs)	Power transmission system must respond to a wide variety of interface and environmental constraints. Design update is needed to select technologies and guide development.	All SPS's	Conduct a detailed, integrated analysis and design study. 011109018	250	-	011109028	1.1:2 1.3:2 1.4:1 2.1:2 2.2:1 2.5:1 3.1:1 3.2:1

D 180-25381-1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library.
Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEMS STUDIES	What power distribution and processing technologies should be carried into the next phase? What development activities are needed?	Assessment is required to select best technologies and plan developments.	All SPS's	Review research & systems study results. Assess mass, cost, life, controllability; damage limitation capability; maintainability and repairability. 011109028	60	-	011509018	Same as 011109018
		How will transient effects influence power distribution and processing design? What is necessary to avoid serious transient problems?	The SPS is a high power, high voltage, lightweight system. Transients are a potential critical problem.	All SPS's	Conduct a detailed, integrated transients analysis and simulation. 011109038	300	-	011109018	1.3:2 2.1:1 1.6:1 3.1:1 1.7:2 3.2:1
		What design modifications and features must be adopted to accommodate space environment effects (such as spacecraft charging)?	Space environment effects could be destructive to SPS's if the proper design features are not adopted.	All SPS's	Review research and analysis on space environment effects. Integrate these into design modifications and design criteria. 01110019	200	-	011110029	1.3:0.5 1.6:2 1.7:1 2.1:1 3.2:1

NOTES

- (1) Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- (2) Non-resource costs are for materials and equipment not included in resources library.

- (3) Lag notation: SS - start-to-start
FS - finish-to-start
- (4) Resources are defined in resources library. Values are headcount for each type.

- (5) Task numbering code: AA BB CC DD E
AA designates program phase:
01 = ground-based research;
02 = research flight tests.
BB designates technical area,
e.g., solar arrays

- CC designates subject; e.g., silicon solar cells
DD designates task #
E designates priority, 0-9 with 9 highest.

SPS RESEARCH PLANNING DETAILED WORKSHEET

SUBPROGRAM	SUBJECT	KEY QUESTIONS	IMPLICATIONS	APPLICABILITY	TASKS & NETWORK NO.	DURATION (WORK DAYS)	NON-RESOURCE COST	TASKS FED & LAGS	RESOURCES
01 GBED	11 SYSTEM STUDIES	How are the changes required by space environment effects? What specific development activities are needed?	Assessment is needed to finalize plans for next phase.	All SPS's	Conduct review and assessment, evaluate impact on SPS mass, cost, reliability, availability. Recommend development effort. 011110029	200		011510019	Same as 011110019
		How are the overall integrated research and analysis results reflected in SPS reference design improvements or change?	An integrated reference design is necessary to provide a basis for SPS mass, cost, and economics assessment.	All SPS's	Maintain cognizance of all SPS research and analysis; periodically update reference systems. 01111018	1400		01111038 SS 100	1.1:2 3.1:1 1.3:0.5 3.2:1 1.4:2 2.1:2 2.2:2 2.5:2

NOTE.

- Durations are given in normally-scheduled work days, approx. 250 per calendar year.
- Non-resource costs are for materials and equipment not included in resources library.

- Notation: SS - start-to-start
FS - finish-to-start
- Resources are defined in resources library. Values are headcount for each type.

Task numbering code: AA BB CC DD E
 AA designates program phase:
 01 = ground-based research;
 02 = research flight tests.
 BB designates technical area,
 e.g., solar arrays

CC designates subject; e.g., silicon solar
 DD designates priority, 0-9 with 9 highest.
 E designates

ACTIVITY NUMBER(S)	D E S C R I P T I O N	DURA- TION	A CODE	B CODE	C CODE	EST'D COST (\$)
M	10100000 SU AR ARRAY TECHNOLOGY: START	0	10100000	0	0	0
P	10101000 SILICON ARRAYS: START	0	10101000	0	0	0
	10101014 DEVELOP BASIC CELL DESIGN & PROCESS	750	10101014	0	0	5398000
	10101024 CONDUCT RADIATION EFFECTS AND ANNEALING TESTS	500	10101024	0	0	4310000
	10101038 DEVELOP ENCAPSULATION TECHNIQUES	750	10101038	0	0	6434000
	10101044 RADIATION & ANNEAL TEST GLASSED PANELS	300	10101044	0	0	2536000
	10101054 TEST & EVALUATE CELL/BLKT PROD PROCESSES	750	10101054	0	0	8298000
	10101064 TEST & EVALUATE SAMPLE PRODUCTION PANELS	150	10101064	0	0	266000
M	10102000 GALLIUM ARSENIDES: START	0	10102000	0	0	0
	10102014 TEST CELL FAB & SUBSTRATE TECHNIQUES	850	10102014	0	0	6084400
	10102024 RADIATION & ANNEAL TEST GAAS CELLS	500	10102024	0	0	4310000
	10102034 TEST & EVALUATE ENCAPSULATION TECHNIQUES	750	10102034	0	0	6334000
	10102044 RADIATION & ANNEAL TEST SAMPLE PANELS	300	10102044	0	0	2536000
	10102054 TEST & EVALUATE CELL/BLKT PROD PROCESSES	750	10102054	0	0	8298000
	10102064 TEST & EVALUATE SAMPLE PRODUCTION PANELS	150	10102064	0	0	266000
	10102074 TEST & DEMONSTRATE GALLIUM RECOVERY	400	10102074	0	0	1312400
	10103014 RESEARCH ALTERNATE P/V TECHNOLOGIES	750	10103014	0	0	2874000
	10103024 EXPLORE ARRAY FAB PROCESSES FOR ALTS	750	10103024	0	0	4874000
	10104014 CONDUCT CHAMBER PLASMA TESTS ON CANDIDATE ARRAYS	300	10104014	0	0	817600
	10104024 DEVELOP MITIGATING DESIGN OPTIONS AS REQD	150	10104024	0	0	175200
F	10201000 THERMAL SYSTEMS - START	0	10201000	0	0	0
	10201014 LONG-DUR THERMAL CONTROL COAT TESTS	1250	10201014	0	0	1515000
	10202015 NEW/NOVEL SUN CONCENTRATOR DESIGNS	200	10202015	0	0	179600
M	10203000 THERMAL ENGINES - START	0	10203000	0	0	0
	10204015 CERAMIC TURBINE & HTX DEV & TEST	750	10204015	0	0	1800800
	10204017 FLUID SYS & JOINTS METEOROID PLOT TESTS	450	10204017	0	0	1173200
	10204027 HEAT PIPE TECHNOLOGY DEVELOPMENT	500	10204027	0	0	442000
	10204037 CIRCULATING THERMAL CONTROL DEVEL	500	10204037	0	0	442000
	10204047 SPACE REPAIR OF FLUID SYS TECHNOLOGY	300	10204047	0	0	734000
	10204057 ZERO-G HEAT TRANSFER	400	10204057	0	0	936400
	10204067 DEVEL INTEGRATED RADIATOR TECHNOLOGY	400	10204067	0	0	936400
	10204078 DEVEL SPACE LIQUID METAL CONTAIN TECHNOLOGY	700	10204078	0	0	803200
	10204094 DEVELOP RADIATOR PRODUCTION TECHNOLOGY	500	10204094	0	0	1324000
	10300000 POWER TRANSMISSION & RECEPTION - START	0	10300000	0	0	0
	10301019 DEVELOP BASIC KLYSTRON TECHNOLOGY	750	10301019	0	0	2872000
	10301029 DEVELOP KLYSTRON COOLING CAPABILITY	600	10301029	0	0	1096000
	10301034 DEVEL INTEGR KLYSTRON & PRODUCTION TECHNOLOGY	500	10301034	0	0	1468000
	10301046 ANAL DES & TEST KLYSTRON PH OPTIONS	200	10301046	0	0	347600
	10301059 DEVELOP BASIC CFA TECHNOLOGY	750	10301059	0	0	2128000
	10301069 ANALYZE & DEVELOP CFA THERMAL CONTROL	400	10301069	0	0	610000
	10301078 DEVELOP CFA PRODUCTION TECHNOLOGY	500	10301078	0	0	1468000
	10301099 ACQUIRE & TEST CANDIDATE SOLID STATE DEVICES	400	10301099	0	0	1768400
	10301099 DESIGN & TEST HI-EFF AMPLIFIERS	400	10301099	0	0	746400
	10301109 DESIGN & TEST INTEGR AMPS, DEVEL PROD TECH	500	10301109	0	0	1352000
	10301119 INTEGRATE AMPS WITH RADIATORS	500	10301119	0	0	1778000
	10301128 SELECT & TEST OTHER AMP DEVICES	400	10301128	0	0	445600
	10302019 CONTINUE DEVEL OF SPREAD SPECTRUM PH CON	400	10302019	0	0	524800
	10302029 INVESTIGATE ALTERNATE PH CON OPTIONS	400	10302029	0	0	1049600
	10302039 BREADBOARD & EVAL PHASE CONTROL OPTIONS	400	10302039	0	0	1620000

0180-25381-1

ACTIVITY NUMBER(S)	DESCRIPTION	DURA- TION	A CODE	B CODE	C CODE	EST'D COST (\$)
10302049	DESIGN & TEST PH CON SYSTEM COMPONENTS	400	10302049	0	0	1620000
10302059	BREADBOARD REF PHASE DISTR OPTIONS	400	10302059	0	0	1620000
10302069	DESIGN & BREADBOARD PH CON RECEIVERS	300	10302069	0	0	564800
10302079	TEST BASELINE & ALL ANTENNAS FOR BANDWIDTH	400	10302079	0	0	750400
10302089	ANALYZE IONOSPHERE EFFECTS ON PH CON	1000	10302089	0	0	648000
10304019	DESIGN FAB & TEST SUBSCALE SUBARRAYS	700	10304019	0	0	8626000
10304028	TEST LOW-CTF APPROACHES FOR SUBARRAYS	150	10304028	0	0	251200
10304038	TEST FOR & ELIMINATE MULTIPACTOR PROBLEMS	300	10304038	0	0	631600
10304048	DES TEST & EVAL LOW MASS/AREA TECH	300	10304048	0	0	739600
10305019	ANALYZE TRANSMIT & EMI EFFECTS ON ANTENNA	400	10305019	0	0	563200
10305028	TEST & SIMULATE EMI EFFECTS	200	10305028	0	0	512400
10305038	ANALYZE SER-PARALLEL HOOKUP OF SSPA	200	10305038	0	0	169600
10305048	TEST SERIES-PARALLEL HOOKUP OF SSPA	300	10305048	0	0	849200
10306018	ANALYZE & SIMULATE ANTENNA STRUC DYNAMICS	400	10306018	0	0	386400
10307018	ANAL & SIM ANTENNA MECH AIMING & CONTROL	200	10307018	0	0	398400
10308019	ANALYZE BEAM SAFETY & DEFINE REQD SYSTEMS	400	10308019	0	0	864800
10309019	RESEARCH & ASSESS LASER XMSN OPTIONS	750	10309019	0	0	2740000
10309029	TEST P/V CONVERSION OF LASER LIGHT	400	10309029	0	0	653600
10309039	TEST ALTERNATE RECONVERSION TECHNOLOGIES	600	10309039	0	0	2262000
10310019	ANALYZE RECTENNA OPTIONS	200	10310019	0	0	198400
10310027	TEST RECTENNA OPTIONS	500	10310027	0	0	2046000
10400000	SPS STRUCTURES - START	0	10400000	0	0	0
10401017	DEVL & EMPLOY DETAILED STR DYN MODELS	500	10401017	0	0	1068000
10401027	ANALYZE LIGHTWEIGHT FLEX STRUCTURES	400	10401027	0	0	854400
10402018	FAB & TEST REPRESENTATIVE STRUCT ITEMS	300	10402018	0	0	430640
10403018	DES, ANAL, TEST JOINTS & FASTENERS	450	10403018	0	0	1177000
10404016	DES, ANAL, TEST THERM PROT/CONTROL TECHNOLOGY	500	10404016	0	0	958000
10405017	ANALYZE & TEST STRUC PRODUCTION TECHNOLOGY	500	10405017	0	0	1764000
10500000	MATERIALS & PROCESSES - START	0	10500000	0	0	0
10501018	SURVEY & SELECT CANDIDATE MATERIALS	200	10501018	0	0	211200
10501028	DEVELOP MATLS LIFE TESTING TECHNOLOGY	300	10501028	0	0	455200
10501038	LIFE TEST CANDIDATE MATERIALS	1000	10501038	0	0	3974000
10502019	TEST HI-TEMP COMPOSITES FOR LIFE & OUTGAS	700	10502019	0	0	5812000
10503018	DEVEL LOW-CTF WAVEGUIDE MATERIAL	350	10503018	0	0	620600
10503027	DEVELOP OPTICS MATERIALS	350	10503027	0	0	556000
10600000	FLIGHT & SYSTEM CONTROL - START	0	10600000	0	0	0
10601017	REVIEW & DEVELOP FLT CONTROL THEORY	500	10601017	0	0	617600
10601027	DEVELOP ALGORITHMS & SOFTWARE APPROACH	700	10601027	0	0	1173760
10602017	ANAL SENSOR REQTS & ASSESS TECHNOLOGY	200	10602017	0	0	149760
10602027	CONDUCT SENSOR TEST PROGRAM	500	10602027	0	0	918000
10603016	ANAL & DESIGN LARGE CMGS	200	10603016	0	0	326400
10603026	CONDUCT WHEEL, BRNG, MOTOR RESEARCH	300	10603026	0	0	816400
10603036	ANALYZE & TEST OTHER ACTUATION TECHNOLOGIES	300	10603036	0	0	614800
10604017	DEVEL DATA MGMT HWME & SFTWC APPROACH	200	10604017	0	0	339200
10604027	DEVEL MAIN COMPUTER HWME & SFTWC APPCH	400	10604027	0	0	713600
10604037	DEVEL & TEST ELECTRO-OPTIC DATA ACQUIS TECH	300	10604037	0	0	1159600
10700000	SPACE CONSTR & MAINTENANCE - START	0	10700000	0	0	0
10701017	CONTINUE DEVEL OF BEAM MACHINE TECH	500	10701017	0	0	4500000
10701027	DERIVE COMPREHENSIVE STRUCT DES REQTS	200	10701027	0	0	326400

D180-25381-1

ACTIVITY NUMBER(S)	D E S C R I P T I O N	DURA- TION	A CODE	H CODE	C CODE	EST'D COST (\$)
	10701037 ANAL, DES, TEST ALTERNATE FAB TECHNOLOGIES	400	10701037	0	0	1152400
	10702017 DEVEL MATLS & EQUIP HANDLING TECHNIQUES	500	10702017	0	0	2438000
	10703017 DES, ANAL, FAB, TEST INTEGRITY ASSUR METHODS	500	10703017	0	0	1092000
	10704017 EVFL & ANALYZE BERTHING TECHNOLOGIES	300	10704017	0	0	630400
	10705018 ANAL, SIMULATE, TEST SOLAR ARRAY DEPLOY	500	10705018	0	0	6546000
	10706017 DEVELOP & TEST FLUIDS CHARGING TECHNOLOGY	500	10706017	0	0	926000
	10707015 DEVEL PLASTIC FILM REFLEC CONSTRUC TECH	500	10707015	0	0	954400
	10708018 DEVELOP CONDUCTOR DEPLOYMENT TECH	500	10708018	0	0	1906000
	10709018 DEVEL SUBARRAY & EQUIP INSTL TECH	700	10709018	0	0	4891200
	10710017 ANAL, DES, TEST BASE MOBILITY TECHNOLOGIES	500	10710017	0	0	2576000
	10711017 ANALYZE SIMULATION REQTS & TRAINING NEEDS	500	10711017	0	0	795200
M	10800000 SPACE TRANSPORTATION - START	0	10800000	0	0	0
	10801017 ANAL & TEST ENGINE LIFE IMPROVEMENTS	500	10801017	0	0	1806000
	10801027 RESEARCH METHANE COMBUST & HT XFER TECH	300	10801027	0	0	1130800
	10801037 CONDUCT PHASE A BOOSTER ENGINE STUDY	200	10801037	0	0	545600
	10802017 CONDUCT PLV DESIGN & OPS STUDY	250	10802017	0	0	1174000
	10802027 DES & TEST REUSABLE LH2 INSULATION	400	10802027	0	0	1280800
	10802037 DES & TEST IMPROVED RSI APPROACHES	500	10802037	0	0	1714000
	10803017 DES ANAL & TEST IMPROVED ION THRUSTERS	600	10803017	0	0	2632400
	10803027 RESEARCH MPD THRUSTERS	600	10803027	0	0	1638000
	10803037 DEVELOP 6-DOF LOW THRUST GNC ALGORITHMS	600	10803037	0	0	1200000
	10803048 EXTEND SOLAR CELL DEGRAD TESTS TO EOTV	500	10803048	0	0	4310000
	10804016 CONDUCT FEASIBILITY TESTS OF LASER THRUSTERS	400	10804016	0	0	3316000
	10805015 CONDUCT INTEG DES & OPS STUDY OF SPACE BASING	200	10805015	0	0	676800
	10806017 ANALYZE SEA-BASED LAUNCH SITE	350	10806017	0	0	1425200
M	10900000 POWER PROCESSING & DISTRIBUTION - START	0	10900000	0	0	0
	10901017 FAB & TEST SAMPLES OF SHEET COND WITH COATINGS	500	10901017	0	0	426000
	10901028 ANAL & TEST CONDUCTOR STRUCT SUPPORT	300	10901028	0	0	810400
	10902018 DEVEL & EMPLOY DETAILED TRANSIENT ANAL MODELS	500	10902018	0	0	1604000
	10903018 DES ANAL & TEST HV INSULATORS & STANDOFFS	350	10903018	0	0	1170600
	10904018 IDENTIFY ANAL & TEST INSULATION MATLS	700	10904018	0	0	1242000
	10905018 DESIGN LIGHTWEIGHT LIQ COOL XFORMERS	200	10905018	0	0	297600
	10905028 TEST LIGHTWEIGHT LIQUID COOLED TRANSFORMERS	450	10905028	0	0	956800
	10905038 PERFORM SUBSYS DES STUDY OF PWR PROCESSORS	200	10905038	0	0	332800
	10905048 PERFORM DESIGN STUDY OF SPLIT PROC & AC DISTR	200	10905048	0	0	297600
	10906018 DESIGN & ANALYZE CIRCUIT BREAKERS	200	10906018	0	0	332800
	10906028 FAB & TEST PROMISING CKT BRKR DESIGNS	400	10906028	0	0	3610400
	10907018 ANAL & SIMULATE EMI & MOD PWR SYS DESIGNS	400	10907018	0	0	1049600
	10908018 LIFE & VAC TEST HV SLIPRING TECH	800	10908018	0	0	2672800
M	11000000 SPACE ENVIRONMENT EFFECTS - START	0	11000000	0	0	0
	11001019 REVIEW & ANAL S/C CHARGING EFFECTS	500	11001019	0	0	944000
	11001029 CONDUCT CHAMBER TESTS OF S/C CHARGING	200	11001029	0	0	1618000
	11003018 ANALYZE MAGNETIC FIELD & TORQUE EFFECTS	300	11003018	0	0	562400
	11004019 ANALYZE SPACE PLASMA EFFECTS	300	11004019	0	0	592400
	11004029 CONDUCT ANALYTICAL ASSESSMT OF THRUSTER EFFECTS	750	11004029	0	0	1356000
	11101018 CONDUCT SILICON TECHNOLOGY ASSESSMENT	60	11101018	0	0	108000
	11101028 CONDUCT GALLIUM TECHNOLOGY ASSESSMENT	60	11101028	0	0	108000
	11101038 EVAL & ASSESS WNEFITS & TECH READINESS	60	11101038	0	0	108000
	11102015 DESIGN & SYS ANALYSIS OF THERMAL ENGINE SPSS	300	11102015	0	0	472800

D180-25381-1

ACTIVITY NUMBERS:	D E S C R I P T I O N	DURA- TION	A CODE	B CODE	C CODE	EST'D COST (\$)
	1110202R THERMAL ENGINE ASSESSMENT	100	1110202R	0	0	157600
	1110203R THERMAL/FLUID SYSTEMS OVERALL ASSESSMENT	150	1110203R	0	0	236400
	11103019 EVALUATE POWER XMSN TECH IN SYS STUDIES	750	11103019	0	0	2760000
	11103029 ASSESS & COMPARE POWER XMSN TECH	60	11103029	0	0	220800
	1110303R TRADE OFF MPTS EFF, MASS, RELIAB, ETC	200	1110303R	0	0	665600
	1110401R ASSESS STRUCTURES TECHNOLOGY	50	1110401R	0	0	93600
	1110402R PERFORM DETAILED STRUC DESIGN & TRADEOFF	250	1110402R	0	0	364000
	1110403R ANAL & EVAL ALTERNATE MECH/ELEC ROTARY JOINTS	200	1110403R	0	0	339200
	1110501R SET DESIGN ALLOWANCES & OTHER CRITERIA	100	1110501R	0	0	144800
	1110502R ASSESS MATERIALS TECHNOLOGIES	200	1110502R	0	0	241600
	1110601R ANALYZE APPLICATION OF FLT CON TECH TO SYSTEM	200	1110601R	0	0	289600
	1110602R ASSESS FLIGHT CONTROL TECHNOLOGIES	60	1110602R	0	0	86880
	1110603R ANALYZE & ASSESS DATA MGMT TECHNOLOGIES	200	1110603R	0	0	334400
	1110604R PERF INTEG STRUC/CONTROLS/DATA STUDY	350	1110604R	0	0	1388800
	1110701R PERFORM SPACE CONSTR SYSTEMS ANALYSES & EVAL	200	1110701R	0	0	326400
	1110702R CONDUCT INTEGRATED SPACE CONSTRUCTION ANAL	350	1110702R	0	0	1164800
	1110801R CONDUCT INTEGRATED SPACE TRANSPORT ANALYSIS	350	1110801R	0	0	1442000
	1110802R CONDUCT SPACE TRANSPORT TECHNOLOGY & DESIGN ASSE	60	1110802R	0	0	247200
	1110901R CONDUCT INTEGRATED DESIGN OF PWR PROC & DISTR	250	1110901R	0	0	930500
	1110902R ASSESS POWER PROC & DISTR TECHNOLOGIES	60	1110902R	0	0	223200
	1110903R CONDUCT INTEGRATED POWER SYS TRANS ANAL	300	1110903R	0	0	787200
	11110019 ANALYZE SPACE ENVIR EFFECTS ON SPS DES	200	11110019	0	0	361600
	1111002R ASSESS SEVERITY OF SPACE ENVIR EFFECTS	60	1111002R	0	0	108480
	1111101R MAINTAIN & UPDATE REF & ALT DES IN SYS STUDIES	1400	1111101R	0	0	6003200
	1111102R ANALYZE SPS STARTUP & SHUTDOWN TRANSIENTS	200	1111102R	0	0	524800
	1111103R ANALYZE & EVAL SPS DEVEL FLIGHT PROJECTS	250	1111103R	0	0	1072000
	1150101R SELECT SOLAR ARRAY TECHNOLOGIES	0	1150101R	0	0	0
	1150201R THERMAL ENGINE TECH CONTINUATION DECISION	0	1150201R	0	0	0
	1150202R FLUID SYSTEMS TECHNOLOGY SELECTION	0	1150202R	0	0	0
	11503019 SELECT TECHNOLOGIES FOR EXT PHASE	0	11503019	0	0	0
	1150401R SELECT STRUCTURES TECHNOLOGIES FOR NEXT PHASE	0	1150401R	0	0	0
	1150501R SELECT MATERIALS TECHNOLOGIES	0	1150501R	0	0	0
	1150601R SELECT FLIGHT CONTROL TECH & DESIGN APPROACHES	0	1150601R	0	0	0
	1150602R SELECT DATA MGMT TECH & DES APPROACH	0	1150602R	0	0	0
	1150701R SELECT SPACE CONSTR TECH & DESIGN APPROACHES	0	1150701R	0	0	0
	1150801R SELECT SPACE TRANSPORT TECHNOLOGIES & DES APPROA	0	1150801R	0	0	0
	1150901R SELECT PWR SYS TECHNOLOGIES & DES APPROACH	0	1150901R	0	0	0
	11510019 SELECT SPS TECH & DES TO MITIGATE EFFECTS	0	11510019	0	0	0
	11511019 SELECT DEVELOPMENT FLIGHT PROJECTS	0	11511019	0	0	0
	20302019 CONDUCT LAPATS PHASE B STUDY	200	20302019	0	0	1206400
	2030202R DESIGN LG APER PH CON TECH SATELLITE	375	2030202R	0	0	1506000
	2030203R FABRICATE LG APER PH CON TECH SAT	300	2030203R	0	0	30810400
	2030204R TEST & C/O LG APER PH CON TECH SAT	200	2030204R	0	0	10505600
	2030205R LAUNCH LG APER PH CON TECH SAT	70	2030205R	0	0	26331280
	2030206R OPERATE & EVALUATE LAPATS RESULTS	400	2030206R	0	0	2686400
	20701017 CONDUCT SHUTTLE SORTIE HEAM MACHINE TEST	300	20701017	0	0	29440800
	20705017 FLIGHT TEST SOLAR ARRAY DEPLOYMENT	300	20705017	0	0	29440800
	21001019 COND SORTIE TEST OF S/C CHG & PLASMA EFF	300	21001019	0	0	31475200
	21002019 COND SORTIE TEST OF HV BREAKDOWN EFFECTS	300	21002019	0	0	6475200

D180-25381-1

PROJECT G8ER

N E T W O R K L I S T I N G

PAGE 5

ACTIVITY NUMBER(S)	D E S C R I P T I O N	DURA- TION	A CODE	H CODE	C CODE	EST'D COST (\$)
21004019	CONDUCT SORTIE FLT WITH ION THRUSTER	300	21004019	0	0	6475200
30303019	CONTINUE & EXTEND IONOSPHERIC HEATING PROG	750	30303019	0	0	6428000
30303029	CONDUCT WEATHER SCATTERING EFFECTS TESTS	400	30303029	0	0	2461600
TOTAL \$						438443600

PROJECT GNR
PRECEDENCE ARROWS

N E T W O R K L I S T I N G
RELATIONSHIP INTERVAL

PAGE 6

10100000	10101000		
10100000	10102000		
10101000	10101010		
10101010	10101020	START-START	100
10101010	10101030	START-START	50
10101010	10101050	START-START	200
10101010	11101010		
10101020	10101040	START-START	100
10101020	10101040	START-START	100
10101020	11101010		
10101030	10101040	START-START	200
10101030	10101050	START-START	200
10101030	10104010	START-START	400
10101030	10705010	START-START	250
10101040	10101050	START-START	100
10101040	11101010		
10101050	10101060	FINISH-START	-100
10101050	11101010		
10101060	11101010		
10102000	10102010		
10102010	10102020	START-START	200
10102010	10102030	START-START	50
10102010	10102050	START-START	200
10102010	11101020		
10102020	10102040	START-START	100
10102020	10102040	START-START	100
10102020	11101020		
10102030	10102040	START-START	200
10102030	10102050	START-START	200
10102030	10104010	START-START	400
10102040	10102050	START-START	100
10102040	11101020		
10102050	10102060	FINISH-START	-100
10102050	11101020		
10102060	11101020		
10102070	11101020		
10103010	10103020	START-START	300
10103010	11101030		
10103020	10104010		
10103020	11101030		
10104010	10104020	START-START	100
10104010	11101010		
10104010	11101020		
10104010	11101030		
10104020	11501010		
10201000	10201010		
10201010	11105020		
10202015	10707015	START-START	100
10202015	11102020		

PROJECT GRR
PRECEDENCE ARROWS

N E T W O R K L I S T I N G
RELATIONSHIP INTERVAL

PAGE 7

10203000	11102015		
10203015	11102028		
10204017	11102028		
10204027	10204017	START-START	200
10204027	10204047	START-START	200
10204027	10204067	FINISH-START	-100
10204037	10204017	START-START	200
10204037	10204047	START-START	200
10204037	10204067	FINISH-START	-100
10204047	11102028		
10204057	11102028		
10204057	10204088	START-START	250
10204067	11102038		
10204078	11102038		
10204088	11102028		
10300000	10301019		
10300000	10301089		
10300000	10305019		
10301019	10301029	START-START	200
10301019	10301038	START-START	400
10301019	10301046	START-START	400
10301019	10304019	START-START	250
10301029	10301038	START-START	250
10301029	10301119	START-START	250
10301029	11103019	START-START	250
10301038	11103029		
10301046	11103029		
10301059	10301059	START-START	200
10301059	10304019	START-START	200
10301059	11103019	START-START	100
10301059	10301078	START-START	200
10301059	10301119	START-START	250
10301069	11103019	START-START	250
10301069	11103029		
10301078	11103029		
10301099	10301099	START-START	50
10301099	11103019	START-START	50
10301099	10301109	START-START	100
10301099	10301119	START-START	50
10301109	10304019	START-START	50
10301109	11103029		
10301119	10302079	START-START	150
10301119	10304019	START-START	250
10301119	10304038	START-START	250
10301119	10304048	START-START	250
10301119	11103038	START-START	300
10301128	11103019	FINISH-START	-100
10302019	10302039	START-START	20
10302019	10302049	START-START	50

88

D 180-25381-1

PROJECT CDR
PRECEDENCE ARROWS

N E T W O R K L I S T I N G
RELATIONSHIP INTERVAL

PAGE 8

10302019	10302069	START-START	50
10302019	11103019	START-START	50
10302039	10302039	START-START	20
10302039	10302049	START-START	50
10302039	20302019	START-START	50
10302049	10302059	START-START	100
10302059	10304019	START-START	200
10302059	11103029	FINISH-START	-100
10302069	10304019	FINISH-START	-50
10302069	11103019	START-START	50
10302069	20302019	START-START	100
10302079	11103019	START-START	50
10302089	11103029		
10304019	10305019	START-START	100
10304019	11103029	FINISH-START	-100
10304028	10304019		
10304028	10304038		
10304028	11103029		
10304038	10304019	START-START	100
10304038	11103029		
10304048	11103029		
10305019	10305028	START-START	300
10305028	11103029		
10305038	10305048	START-START	150
10305048	10304019		
10305048	11103029		
10305018	11103029		
10307018	11103029		
10309019	11103029		
10309019	11103019	START-START	100
10309029	11103019	START-START	100
10309039	11103019	START-START	100
10310019	10310029	START-START	100
10310019	11103019	START-START	100
1031002	11103029		
10400000	10401017		
10401017	10307018	START-START	200
10401017	10401027	START-START	250
10401017	11104018		
10401017	11104038	START-START	200
10401017	11106048	START-START	200
10401027	11104018		
10402018	10403018	START-START	50
10402018	11104018		
10403018	10405017	START-START	200
10403018	11104018		
10404016	11105028		
10405017	11104018		
10500000	10501018		

89

D180-25381-1

PROJECT GHER
PRECEDENCE ARROWS

N E T W O R K L I S T I N G
RELATIONSHIP INTERVAL

PAGE 9

10501018	10501038		
10501019	11105028		
10501028	10501038	START-START	150
10501038	11105018	FINISH-START	-200
10502019	11105028		
10503018	11105024		
10503027	1110502J		
10600000	10501017		
10600000	10604017		
10601017	1110101		
10601017	10502017	START-START	200
10601017	11106048	START-START	200
10601027	11106028	START-START	200
10602017	11106027		
10602017	11106019	START-START	100
10602027	11106028	START-START	250
10603016	10603026		
10603026	11106028		
10603035	11106018	START-START	100
10604017	10604027	START-START	100
10604027	11106038		
10604037	11106038		
10700000	10701017		
10701017	11107018		
10701017	20701017		
10701027	10701017		
10701037	11107018		
10701037	11107028		
10702017	10703017	START-START	250
10702017	10706017	START-START	250
10702017	10707015	START-START	250
10702017	10709018	START-START	300
10702017	10711017		
10702017	11107018		
10703017	11107018		
10704017	11104018		
10705017	11107018		
10705018	20705017		
10706017	11107018		
10707015	11107018		
10704018	11107018		
10709017	11107018		
10710017	10711017	START-START	250
10710017	11107018		
10711017	11107018		
10800000	10801017		
10801017	11108017		
10801027	10801037	START-START	100

D180-25381-1

PROJECT GHER
PRECEDENCE ARROWS

N E T W O R K L I S T I N G
RELATIONSHIP INTERVAL

PAGE 10

10801027 11108018
10801037 11108018
10802017 10801037
10802017 11108018
10802027 11108018
10802037 11108018
10803017 10803027
10803017 11108018
10803027 11108018
10803037 11104018
10803048 11108018
10804016 11108018
10805015 11108028
10806017 11108018
10900000 10901017
10901017 11109018
10901028 11109018
10902018 10901028
10903018 11109038
10903019 11109018
10904018 10903018
10904018 11105028
10904018 11109018
10905018 10905028
10905018 10905038
10905028 11109018
10905038 10905048
10905038 11109018
10905048 11109018
10906018 10906028
10906028 11109018
10907018 11109018
10908018 11109018
11000000 11001019
11001019 11001029
11001029 21001019
11003018 11110019
11004019 11004029
11004019 21004019
11004029 11110019
11101018 11501018
11101028 11501018
11101028 11509018
11101038 11501018
11102015 10202015
11102015 11102028
11102028 11102038
11102028 11502018
11102038 11502028

START-START

130

START-START

100

START-START

100

START-START

100

START-START

100

FINISH-START

-100

91

0180-25381-1

PROJECT 68ER
PRECEDENCE ARROWS

N E T W O R K L I S T I N G
RELATIONSHIP INTERVAL

PAGE 11

11103019	11103029	FINISH-START	-50
11103029	11503019		
11103038	11103019	START-START	50
11104018	11504018		
11104028	10402018	START-START	200
11104028	10405017	START-START	200
11104028	11104018		
11105018	11505018		
11105028	11505018		
11105018	11105028		
11106028	11506018		
11106038	11506028		
11106048	11106028		
11107018	11507018		
11107028	11107018		
11108018	11108028		
11108028	11508018		
11109018	11109028		
11109028	11509018		
11109038	11109018		
11110019	11110029		
11110029	11510019		
11111018	11111038	START-START	100
11111018	11503019		
11111028	11109038	START-START	200
11111038	11511019		
11501018	11503019		
11502018	11503019		
11502028	11503019		
11504018	11503019		
11505018	11503019		
11506018	11503019		
11506028	11503019		
11507018	11503019		
11508018	11503019		
11509018	11503019		
11510019	11503019		
20302019	20302028	FINISH-START	60
20302028	20302038	START-START	300
20302038	20302048	START-START	150
20302048	20302058		
20302058	20302068		
20701017	11107018		
20703017	11107018		
21001019	11110019		
21001019	21002019	START-START	30
21001019	21004019	START-START	30
21002019	11110019		
21004019	11110019		

92

D180-25381-1

WORKING SCHEDULE

PROJECT START 15JAN82

BASE COMPLETION 23JUL87

D 180-25381-1

J/FR ACTIVITY/...1986...../...1987.... JJASONDJFMAMJJASONDJFMAMJJASO																			
	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10100000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101010	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101028	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101038	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101048	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101058	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10101068	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102028	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102038	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102048	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102058	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102068	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10102078	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10103018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10103028	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10104018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10104028	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
J/FR ACTIVITY/...1986...../...1987.... JJASONDJFMAMJJASONDJFMAMJJASO																			
	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I

0180-25381-1

WORKING SCHEDULE

PROJECT START 15JAN63

ASE COMPLETION 23JUL87

PAGE 1

D1C0-25381-1

O/FR ACTIVITY/...1986...../..1987... JJASONDJFHAMJJASONDJFHAMJJASO																			
10201000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10201018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10202015	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10203000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10203015	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204027	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204037	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204047	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204057	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204067	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204078	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10204088	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
O/FR ACTIVITY/...1986...../..1987... JJASONDJFHAMJJASONDJFHAMJJASO																			

0180-25381-1

SOLAR POWER SATELLITE

RUN DATE 30MAY79 1540HRS

WORKING SCHEDULE

PROJECT START 15JAN80

PROJECT G8ER RESEARCH, DEVELOPMENT, & EVALUATION

BASE COMPLETION 23JUL87

CODE 3 MICROWAVE POWER TRANSMISSION

SORT CODES 23

PAGE 1

ACTIVITY DESCRIPTION	MODE=J/FR	/...1980.../...1981.../...1982.../...1983.../...1984.../1985											
		J	F	M	A	M	J	J	A	S	O	N	D
POWER TRANSMISSION & RECEPTION - START	M	I	I	I	I	I	I	I	I	I	I	I	I
10300303		I	I	I	I	I	I	I	I	I	I	I	I
DEVELOP BASIC KLYSTRON TECHNOLOGY													
10301019		I	I	I	I	I	I	I	I	I	I	I	I
DEVELOP KLYSTRON COOLING CAPABILITY													
10301029		I	I	I	I	I	I	I	I	I	I	I	I
DEVEL INTEGR KLYSTRON & PRODUCTION TECHNOLOGY													
10301038		I	I	I	I	I	I	I	I	I	I	I	I
ANAL DES & TEST KLYSTRON PH OPTIONS													
10301046		I	I	I	I	I	I	I	I	I	I	I	I
DEVELOP BASIC CFA TECHNOLOGY													
10301059		I	I	I	I	I	I	I	I	I	I	I	I
ANALYZE & DEVELOP CFA THERMAL CONTROL													
10301069		I	I	I	I	I	I	I	I	I	I	I	I
DEVELOP CFA PRODUCTION TECHNOLOGY													
10301078		I	I	I	I	I	I	I	I	I	I	I	I
ACQUIRE & TEST CANDIDATE SOLID STATE DEVICES													
10301089		I	I	I	I	I	I	I	I	I	I	I	I
DESIGN & TEST HI-EFF AMPLIFIERS													
10301099		I	I	I	I	I	I	I	I	I	I	I	I
DESIGN & TEST INTEGR AMPS, DEVEL PROD TECH													
10301109		I	I	I	I	I	I	I	I	I	I	I	I
INTEGRATE AMPS WITH RADIATORS													
10301119		I	I	I	I	I	I	I	I	I	I	I	I
SELECT & TEST OTHER AMP DEVICES													
10301128		I	I	I	I	I	I	I	I	I	I	I	I
CONTINUE DEVEL OF SPREAD SPECTRUM PH CON													
10302019		I	I	I	I	I	I	I	I	I	I	I	I
INVESTIGATE ALTERNATE PH CON OPTIONS													
10302029		I	I	I	I	I	I	I	I	I	I	I	I
BREADBOARD & EVAL PHASE CONTROL OPTIONS													
10302039		I	I	I	I	I	I	I	I	I	I	I	I
DESIGN & TEST PH CON SYSTEM COMPONENTS													
10302049		I	I	I	I	I	I	I	I	I	I	I	I
BREADBOARD REF PHASE DISTR OPTIONS													
10302059		I	I	I	I	I	I	I	I	I	I	I	I
DESIGN & BREADBOARD PH CON RECEIVERS													
10302069		I	I	I	I	I	I	I	I	I	I	I	I
TEST BASELINE & ALT ANTENNAS FOR BANDWIDTH													
10302079		I	I	I	I	I	I	I	I	I	I	I	I
ANALYZE IONOSPHERE EFFECTS ON PH CON													
10302089		I	I	I	I	I	I	I	I	I	I	I	I
DESIGN FAB & TEST SUBSCALE SUBARRAYS													
10304019		I	I	I	I	I	I	I	I	I	I	I	I
TEST LOW-CTE APPROACHES FOR SUBARRAYS													
10304028		I	I	I	I	I	I	I	I	I	I	I	I
TEST FOR & ELIMINATE MULTIPACTOR PROBLEMS													

86

10304030
DES TEST & EVAL LOW MASS/AREA TECH
10304040
ANALYZE TRANSIENT & EMI EFFECTS ON ANTENNA
10305019
TEST & SIMULATE EMI EFFECTS
10305028
ANALYZE SER-PARALLEL HOOKUP OF SSPA
10305030
TEST SERIES-PARALLEL HOOKUP OF SSPA
10305048
ANALYZE & SIMULATE ANTENNA STRUC DYNAMICS
10306010
AVAL & SIM ANTENNA MECH AIMING & CONTROL
10307010
ANALYZE BEAM SAFETY & DEFINE REQD SYSTEMS
10308019
RESEARCH & ASSESS LASER XMSN OPTIONS
10309019
TEST P/V CONVERSION OF LASER LIGHT
10309029
TEST ALTERNATE RECONVERSION TECHNOLOGIES
10309039
ANALYZE RECTENNA OPTIONS
10310019
TEST RECTENNA OPTIONS
10310029
CONDUCT LAPATS PHASE B STUDY
20302019
DESIGN LG APER PH CON TECH SATELLITE
20302028
FABRICATE LG APER PH CON TECH SAT
20302038
TEST & C/D LG APER PH CON TECH SAT
20302048
LAUNCH LG APER PH CON TECH SAT
20302058
OPERATE & EVALUATE LAPATS RESULTS
20302068
CONTINUE & EXTEND IONOSPHERIC HEATING PROG
30303019
CONDUCT WEATHER SCATTERING EFFECTS TESTS
30303029

[illegible]

MODE=0/PR

/...1980.... / ...1981.... / ...1982.... / ...1983.... / ...1984.... / 1985.
JEMAMJJASONDJEMAMJJASINDJEMAMJJASONDJEMAMJJASINDJEMAMJJASONDJEMAM

ACTIVITY DESCRIPTION

0180-25381-1

O/FR ACTIVITY/...1986...../...1987.... JJASONDJFHAMJJASONDJFHAMJJASO																			
	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10300000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301019	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301029	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301038	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301046	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301059	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301069	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301078	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301089	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301099	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301109	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301119	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10301128	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302019	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302029	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302039	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302049	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302059	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302069	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302079	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302089	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10302099	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10303019	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10304028	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I

D 180-25381-1

10304048
10305019
10305028
10305038
10305048
10306018
10307018
10307019
10309019
10309029
10309039
10310019
10310029
20302019
20302028
20302038
20302048
20302058
20302068
30303019
30303029

[illegible]

**3/FR
ACTIVITY**

...../...1986...../..1987...
JJASONDJFMAMJJASONDJFMAMJJASO

D 180-25381-1

WORKING SCHEDULE

PROJECT START 15JAN89

BASE COMPLETION 23JUL87

[illegible]

O/FR ACTIVITY/...1986...../..1987...																												
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
10420000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
10401717	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
10421027	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
10402018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
10403018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
10404016	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
10405017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
O/FR ACTIVITY/...1986...../..1987...																												
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O

D 180-25381-1

WORKING SCHEDULE

RUN DATE 30MAY79 1540HRS

PROJECT START 15JAN82

PROJECT GNER RESEARCH, DEVELOPMENT, & EVALUATION

BASE COMPLETION 23JUL87

CODE 5 MATERIALS SORT CODES 23 PAGE 1

	MODE=D/FR	/...1980.... / ...1981.... / ...1982.... / ...1983.... / ...1984.... / 1985.
ACTIVITY DESCRIPTION		JFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASOJFMAMJJASONDJFMAMJJASON

MATERIALS & PROCESSES - START

10500900

SURVEY & SELECT CANDIDATE MATERIALS

10501018

DEVELOP MATLS LIFE TESTING TECHNOLOGY

10501028

LIFE TEST CANDIDATE MATERIALS

13501338

TEST HI-TEMP COMPOSITES FOR LIFE & OUTGAS

10502019

DEVEL LOW-CTE WAVEGUIDE MATERIAL

10503018

DEVELOP OPTICS MATERIALS

10503327

MODE=0/FR

ACTIVITY DESCRIPTION	/...1980....//...1981....//...1982....//...1983....//...1984....//1985.
JFHAMJJASONDJFHAMJJASONDJFHAMJJASONDJFHAMJJASONDJFHAMJJASONDJFHAMJJ	

D 180-25381-1

O/FR ACTIVITY/...1986...../..1987... JJASONDJFMAMJJASONDJFMAMJJASO																			
10500000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10501018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10501028	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10501038	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10502019	XXXXXXXX	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10503018	XXXXXX	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10503027	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
O/FR ACTIVITY/...1986...../..1987... JJASONDJFMAMJJASONDJFMAMJJASO																			

0180-25381-1

WORKING SCHEDULE

RJM DATE 30MAY79 1540HRS

PROJECT START 15JAN83

PROJECT GBER RESEARCH, DEVELOPMENT, & EVALUATION

BASE COMPLETION 23JUL87

CODE 6 FLIGHT CONTROLS & SYSTEM CONTROL SORT CODES 23 PAGE 1

	MODE=J/FR	/...1980.... / ...1981.... / ...1982.... / ...1983.... / ...1984.... / 1985.
ACTIVITY DESCRIPTION		JFMANJJASONDJFMANJJASONDJFMANJJASONDJFMANJJASONDJFMANJJASONDJFMANJJ

FLIGHT & SYSTEM CONTROL - START

10500000

REVIEW & DEVELOP FLT CONTROL THEORY

10501017

DEVELOP ALGORITHMS & SOFTWARE APPROACH

10501027

ANAL SENSOR REQTS & ASSESS TECHNOLOGY

10632017

CONDUCT SENSOR TEST PROGRAM

10502027

ANAL & DESIGN LARGE CMSS

10603216

CONDUCT WHEEL, BRNG, MOTOR RESEARCH

10633026

ANALYZE & TEST OTHER ACTIVATION TECHNOLOGIES

10603036

DEVEL DATA MGMT HOWE & SFTWE APPROACH

10604317

DEVEL MAIN COMPUTER HOWE & SEIWE APPCH

DEVEL MAIN
10544027

DEVEL & TEST ELECTRO-OPTIC DATA ACQUIS TECH

10624637

MODE=U/FR /...1980....../...1981....../...1982....../...1983....../...1984....../1985.
JFMAHJJASONDJFMAHJJASONDJFMAHJJASONDJFMAHJJASONDJFMAHJJASONDJFMAHJJ

0180-25381-1

O/FR ACTIVITY/...1986..../.1987.... JJASONDJFMAMJJASONDJFMAMJJASO																			
10600000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10601017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10601027	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10602017	XXXXXXXX	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10602027	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10603016	XXXXX	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10603026	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10603036	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10604017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10604027	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10604037	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
O/FR ACTIVITY/...1986..../.1987.... JJASONDJFMAMJJASONDJFMAMJJASO																			

D 180-25381-1

SOLAR POWER SATELLITE

RUN DATE 30MAY79 1540HRS

W O R K I N G S C H E D U L E

PROJECT START 15JAN83

PROJECT 68ER RESEARCH, DEVELOPMENT, & EVALUATION

BASE COMPLETION 23JUL87

CODE	7 SPACE CONSTRUCTION	MODE=D/FR	1980	1981	1982	1983	1984	1985	PAGE	1
ACTIVITY DESCRIPTION			JF	M	A	M	J	J		
SPACE CONSTR & MAINTENANCE - START			I	I	I	I	I	I	I	I
10703000			I	I	I	I	I	I	I	I
CONTINUE DEVEL OF BEAM MACHINE TECH			I	I	I	I	I	I	I	I
10701017			I	I	I	I	I	I	I	I
DERIVE COMPREHENSIVE STRUCT DES REQTS			I	I	I	I	I	I	I	I
10701027			I	I	I	I	I	I	I	I
ANAL, DES, TEST ALTERNATE FAB TECHNOLOGIES			I	I	I	I	I	I	I	I
10701037			I	I	I	I	I	I	I	I
DEVEL MATLS & EQUIP HANDLING TECHNIQUES			I	I	I	I	I	I	I	I
10702017			I	I	I	I	I	I	I	I
DES, ANAL, FAB, TEST INTEGRITY ASSUR METHODS			I	I	I	I	I	I	I	I
10703017			I	I	I	I	I	I	I	I
DEVEL & ANALYZE BERTHING TECHNOLOGIES			I	I	I	I	I	I	I	I
10704017			I	I	I	I	I	I	I	I
ANAL, SIMULATE, TEST SOLAR ARRAY DEPLOY			I	I	I	I	I	I	I	I
10705018			I	I	I	I	I	I	I	I
DEVELOP & TEST FLUIDS CHARGING TECHNOLOGY			I	I	I	I	I	I	I	I
10706017			I	I	I	I	I	I	I	I
DEVEL PLASTIC FILM REFLEC CONSTRUC TECH			I	I	I	I	I	I	I	I
10707015			I	I	I	I	I	I	I	I
DEVELOP CONDUCTOR DEPLOYMENT TECH			I	I	I	I	I	I	I	I
10708018			I	I	I	I	I	I	I	I
DEVEL SUBARRA' & EQUIP INSTL TECH			I	I	I	I	I	I	I	I
10709019			I	I	I	I	I	I	I	I
ANAL, DES, TEST BASE MOBILITY TECHNOLOGIES			I	I	I	I	I	I	I	I
10710017			I	I	I	I	I	I	I	I
ANALYZE SIMULATION REQTS & TRAINING NEEDS			I	I	I	I	I	I	I	I
10711017			I	I	I	I	I	I	I	I
CONDUCT SHUTTLE SORTIE BEAM MACHINE TEST			I	I	I	I	I	I	I	I
20701017			I	I	I	I	I	I	I	I
FLIGHT TEST SOLAR ARRAY DEPLOYMENT			I	I	I	I	I	I	I	I
20705017			I	I	I	I	I	I	I	I
ACTIVITY DESCRIPTION			JF	M	A	M	J	J		

0180-25381-1

O/FR ACTIVITY/...1986...../..1987...																			
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J
10700000	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10701017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10701027	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10701037	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10702017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10703017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10704017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10705018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10706017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10707015	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10708018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10709018	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10710017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
10711017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
20701917	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
20705017	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
...../...1986...../..1987...																				
O/FR ACTIVITY/...1986...../..1987...																			
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J

D180-25381-1

SOLAR POWER SATELLITE

RUN DATE 30MAY79 1540HRS

WORKING SCHEDULE

PROJECT START 15JAN69

PROJECT 68ER RESEARCH, DEVELOPMENT, & EVALUATION

BASE COMPLETION 23JUL67

CODE	9	POWER DISTR & PROCESSING	SHORT	CODES	23	PAGE	1						
ACTIVITY DESCRIPTION		MODE#0/FR	/...	1980....	/...	1981....	/...	1982....	/...	1983....	/...	1984....	/1985.
			JF	MANJJAS	ONDJF	MANJJAS	ONDJF	MANJJAS	ONDJF	MANJJAS	ONDJF	MANJJAS	ONDJF
POWER PROCESSING & DISTRIBUTION - START			I	I	I	I	I	I	I	I	I	I	I
10903000			I	I	I	I	I	I	I	I	I	I	I
FAB & TEST SAMPLES OF SHEET COND WITH COATINGS										XXXXXXXXXXXXXXXXXXXXXXXX			
10901017			I	I	I	I	I	I	I	I	I	I	I
ANAL & TEST CONDUCTOR STRUCT SUPPORT										XXXXXXXXXXXXXXXXXXXX			
10901028			I	I	I	I	I	I	I	I	I	I	I
DEVEL & EMPLOY DETAILED TRANSIENT ANAL MODELS			XXXXXXXXXXXXXXXXXXXXXXXXXXXX										
10902018			I	I	I	I	I	I	I	I	I	I	I
DES ANAL & TEST HV INSULATORS & STANDOFFS										XXXXXXXXXXXXXXXXXXXX			
10903018			I	I	I	I	I	I	I	I	I	I	I
IDENTIFY ANAL & TEST INSULATION MATLS								XXXXXXXXXXXXXXXXXXXXXXXX	XXXXXXXXXXXXXXXXXXXX				
10904019			I	I	I	I	I	I	I	I	I	I	I
DESIGN LIGHTWEIGHT LIQ COOL XFORMERS								XXXXXXXXXXXX					
10905018			I	I	I	I	I	I	I	I	I	I	I
TEST LIGHTWEIGHT LIQUID COOLED TRANSFORMERS										XXXXXXXXXXXXXXXXXXXX			
10905028			I	I	I	I	I	I	I	I	I	I	I
PERFORM SUBSYS DES STUDY OF PWR PROCESSORS										XXXXXXXXXXXX			
10905039			I	I	I	I	I	I	I	I	I	I	I
PERFORM DESIGN STUDY OF SPLIT PROC & AC DISTR										XXXXXXXXXXXX			
10905048			I	I	I	I	I	I	I	I	I	I	I
DESIGN & ANALYZE CIRCUIT BREAKERS										XXXXXXXXXXXX			
10906018			I	I	I	I	I	I	I	I	I	I	I
FAB & TEST PROMISING CKY BRKR DESIGNS										XXXXXXXXXXXXXXXXXXXX			
10906028			I	I	I	I	I	I	I	I	I	I	I
ANAL & SIMULATE CMT & MOD PWR SYS DESIGNS										XXXXXXXXXXXX			
10907018			I	I	I	I	I	I	I	I	I	I	I
LIFE & VAC TEST HV SLIPRING TECH										XXXXXXXXXXXXXXXXXXXXXXXX	XXXXXXXXXXXXXXXXXXXX		
10908018			I	I	I	I	I	I	I	I	I	I	I
ACTIVITY DESCRIPTION		MODE#0/FR	/...	1980....	/...	1981....	/...	1982....	/...	1983....	/...	1984....	/1985.
			JF	MANJJAS	ONDJF	MANJJAS	ONDJF	MANJJAS	ONDJF	MANJJAS	ONDJF	MANJJAS	ONDJF

011

0180-25381-1

SOLAR POWER SATELLITE

RUN DATE 30MAY79 1340HRS

WORKING SCHEDULE

PROJECT START 15JAN83

PROJECT GBER RESEARCH, DEVELOPMENT, & EVALUATION

BASE COMPLETION 23JUL87

CODE	10	SPACE ENVIRONMENT EFFECTS	SORT CODES 23										PAGE 1				
			MODE=0/FR														
ACTIVITY DESCRIPTION			/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /1985.														
			JFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJ														
CONDUCT ANALYTICAL ASSESSMT OF THRUSTER EFFECTS			I	I	I	I	I										
11004029			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
SPACE ENVIRONMENT EFFECTS - START			M														
11000000			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
ANALYZE MAGNETIC FIELD & TORQUE EFFECTS																	
11003018			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
ANALYZE SPACE PLASMA EFFECTS			XXXXXXXXXXXX														
11004019			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
CONDUCT SORTIE TEST OF S/C CHG & PLASMA EFF																	
21001019			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
CONDUCT SORTIE TEST OF HV BREAKDOWN EFFECTS																	
21002019			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
CONDUCT SORTIE FLT WITH ION THRUSTER																	
21004019			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
REVIEW & ANAL S/C CHARGING EFFECTS																	
11001019			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
CONDUCT CHAMBER TESTS OF S/C CHARGING																	
11001029			I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
ACTIVITY DESCRIPTION			MODE=0/FR														
			/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /1985.														
			JFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJ														

D180-25381-1

11103019	I	I	I	I	I	I	I	I	I	I	I	I	I	I
ASSESS & COMPARE POWER XMSN TECH														
11103029	I	I	I	I	I	I	I	I	I	I	I	I	I	I
TRADE OFF WPYS EFF, MASS, RELIAB, ETC											XXXXXXXXXXXX			
11103038	I	I	I	I	I	I	I	I	I	I	I	I	I	I
ASSESS STRUCTURES TECHNOLOGY														
11104019	I	I	I	I	I	I	I	I	I	I	I	I	I	I
PERFORM DETAILED STRUC DESIGN & TRADEOFF						XXXXXXXXXXXX								
11104028	I	I	I	I	I	I	I	I	I	I	I	I	I	I
ANAL & EVAL ALTERNATE MECH/ELEC ROTARY JOINTS										XXXXXXXXXXXX				
11104038	I	I	I	I	I	I	I	I	I	I	I	I	I	I
SET DESIGN ALLOWABLES & OTHER CRITERIA													XXXX	
11105018	I	I	I	I	I	I	I	I	I	I	I	I	I	I
-----	I	I	I	I	I	I	I	I	I	I	I	I	I	I
	MODE=0/FR													
	/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /1985.													
ACTIVITY DESCRIPTION	JF MAMJJASONDJF MAMJJASONDJF MAMJJASONDJF MAMJJASONDJF MAMJJASONDJF MAMJJASONDJF MAMJJ													
-----	-----													

D/FR ACTIVITY/...1986...../...1987.... JJASONDJFMAMJJASONDJFMAMJJASO																			
	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
11105028			XXXXXXXXXX																	
11106018																				
11106028																				
11106038																				
11106048																				
11107018																				
11107028																				
11108018																				
11108028																				
11109018																				
11109028																				
11109038																				
11110019																				
11110029																				
11111018																				
11111028																				
11111038																				
11102028																				
11101018																				
11101028																				
11101038																				
11102015																				
11102038																				
11100019																				

D 180-25381-1

11103029	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
	I	I	I	I	XXXX	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
11103030	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
11104010	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
	I	I	XXXX	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
11104020	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
11104030	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
11105010	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
	XXX	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I
O/FR/...1986...../...1987...																				
ACTIVITY	JJASONDJFHAMJJASONDJFHAMJJASO																				

SOLAR POWER SATELLITE

RUN DATE 30MAY79 1540HRS

W O R K I N G S C H E D U L E

PROJECT START 15JAN83

PROJECT GHER RESEARCH, DEVELOPMENT, & EVALUATION

BASE CON FITION 23JUL87

C30E	15	TECHNOLOGY & DESIGN SELECTION	50RT	CODES	23	PAGE 1											
ACTIVITY D E S C R I P T I O N			MODE=U/FR	/...1984..../...1985..../...1986..../...1987... JFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASC													
SELECT SOLAR ARRAY TECHNOLOGIES				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11501018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
THERMAL ENGINE TECH CONTINUATION DECISION				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11502018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
FLUID SYSTEMS TECHNOLOGY SELECTION				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11502028				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT TECHNOLOGIES FOR NEXT PHASE				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11503019				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT STRUCTURES TECHNOLOGIES FOR NEXT PHASE				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11504018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT MATERIALS TECHNOLOGIES				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11505018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT FLIGHT CONTROL TECH & DESIGN APPROACHES				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11506018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT DATA MGMT TECH & DES APPROACH				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11506028				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT SPACE CONSTR TECH & DESIGN APPROACHES				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11507018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT SPACE TRANSPORT TECHNOLOGIES & DES APPROA				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11508018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT PWR SYS TECHNOLOGIES & DES APPROACH				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11509018				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT SPS TECH & DES TO MITIGATE EFFECTS				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11510019				I	I	I	I	I	I	I	I	I	I	I	I	I	I
SELECT DEVELOPMENT FLIGHT PROJECTS				I	I	I	I	I	I	I	I	I	I	I	I	I	I
11511019				I	I	I	I	I	I	I	I	I	I	I	I	I	I
ACTIVITY D E S C R I P T I O N			MODE=U/FR	/...1984..../...1985..../...1986..../...1987... JFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASC													

0180-25381-1

SOLAR POWER SATELLITE

RUN DATE 25MAY79 1205MRS

RESOURCE ALLOCATION BY ACTIVITIES

PROJECT START 15JAN80

PROJECT GBER

RESEARCH, DEVELOPMENT, & EVALUATION

BASE COMPLETION 1APR86

SORT NODES

PAGE 1

ACTIVITY MODE=0/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
10101018		DEVELOP BASIC CELL DESIGN & PROCESS			750	15JAN80	11JAN83
	1.00	TECHNOLOGY ENGINEERING	6.0	4500.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	2250.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	3.0	2250.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	6.0	4500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	3.0	2250.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	3.0	2250.0	MAN DAYS		
	4.00	MANUFACTURING	6.0	4500.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	6.0	4500.0	MAN DAYS		
10101028		CONDUCT RADIATION EFFECTS AND ANNEALING TESTS			500	4JUN80	2JUN82
	1.00	TECHNOLOGY ENGINEERING	4.0	2000.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	1000.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	2.0	1000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1000.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	500.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	250.0	EQP DAYS		
	10.30	LARGE COMB ENVIR CHAMBER	0.5	250.0	TESTDAYS		
10101038		DEVELOP ENCAPSULATION TECHNIQUES			750	25MAR80	22MAR83
	1.00	TECHNOLOGY ENGINEERING	9.0	6750.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	1500.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	4.0	3000.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	3.0	2250.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	8.0	6000.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	4.0	3000.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	4.0	3000.0	MAN DAYS		
	4.00	MANUFACTURING	4.0	3000.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	2.0	1500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	2.0	1500.0	MAN DAYS		
10101048		RADIATION & ANNEAL TEST GLASSED PANELS			300	15JAN81	24MAR82
	1.00	TECHNOLOGY ENGINEERING	4.0	1200.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	600.0	MAN DAYS		
	1.60	PHYSICS TECHN .OGY	2.0	600.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	900.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	300.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	600.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	300.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	300.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	150.0	EQP DAYS		

0180-25381-1

ACTIVITY MODE=O/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	10.30	LARGE COMB ENVIR CHAMBER	0.5	150.0	TESTDAYS		
10101058		TEST & EVALUATE CELL/BLKT PROD PROCESSES			750	4JUN81	29MAY84
	1.00	TECHNOLOGY ENGINEERING	10.0	7500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	750.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	750.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	750.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	1500.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	4.0	3000.0	MAN DAYS		
	1.90	CIVIL & FACILITIES ENGINEERING	1.0	750.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	8.0	6000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	2.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	2.0	1500.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	2.0	1500.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1500.0	MAN DAYS		
	4.00	MANUFACTURING	7.0	5250.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	750.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	750.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	750.0	MAN DAYS		
	4.80	PROCESS PLANT SHOP	4.0	3000.0	MAN DAYS		
10101068		TEST & EVALUATE SAMPLE PRODUCTION PANELS			150	11JAN84	9AUG84
	1.00	TECHNOLOGY ENGINEERING	1.0	150.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	150.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	4.0	600.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	150.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	150.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	300.0	MAN DAYS		
10102018		TEST CELL FAB & SUBSTRATE TECHNIQUES			850	15JAN80	1JUN83
	1.00	TECHNOLOGY ENGINEERING	6.0	5100.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	2550.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	3.0	2550.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	6.0	5100.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	3.0	2550.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	3.0	2550.0	MAN DAYS		
	4.00	MANUFACTURING	6.0	5100.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	6.0	5100.0	MAN DAYS		
10102028		RADIATION & ANNEAL TEST GAAS CELLS			500	24OCT80	21OCT82
	1.00	TECHNOLOGY ENGINEERING	4.0	2000.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	1000.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	2.0	1000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1000.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	500.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	250.0	EOP DAYS		
	10.30	LARGE COMB ENVIR CHAMBER	0.5	250.0	TESTDAYS		
10102038		TEST & EVALUATE ENCAPSULATION TECHNIQUES			750	25MAR80	22MAR83

ACTIVITY MODE=0/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.00	TECHNOLOGY ENGINEERING	9.0	6750.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	1500.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	4.0	3000.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	3.0	2250.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	8.0	6000.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	4.0	3000.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	4.0	3000.0	MAN DAYS		
	4.00	MANUFACTURING	4.0	3000.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	2.0	1500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	2.0	1500.0	MAN DAYS		
10102048		RADIATION & ANNEAL TEST SAMPLE PANELS			300	26MAR81	2JUN82
	1.00	TECHNOLOGY ENGINEERING	4.0	1200.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	600.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	2.0	600.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	900.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	300.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	600.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	300.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	300.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	150.0	EOP DAYS		
	10.30	LARGE COMB ENVIR CHAMBER	0.5	150.0	TESTDAYS		
10102058		TEST & EVALUATE CELL/BLKT PROD PROCESSES			750	13AUG81	9AUG84
	1.00	TECHNOLOGY ENGINEERING	10.0	7500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	750.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	750.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	750.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	1500.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	4.0	3000.0	MAN DAYS		
	1.90	CIVIL & FACILITIES ENGINEERING	1.0	750.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	8.0	6000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	2.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	2.0	1500.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	2.0	1500.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1500.0	MAN DAYS		
	4.00	MANUFACTURING	7.0	5250.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	750.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	750.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	750.0	MAN DAYS		
	4.80	PROCESS PLANT SHOP	4.0	3000.0	MAN DAYS		
10102068		TEST & EVALUATE SAMPLE PRODUCTION PANELS			150	21MAR84	18OCT84
	1.00	TECHNOLOGY ENGINEERING	1.0	150.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	150.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	4.0	600.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	150.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	150.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	300.0	MAN DAYS		
10102078		TEST & DEMONSTRATE GALLIUM RECOVERY			400	15JAN80	12AUG81
	1.00	TECHNOLOGY ENGINEERING	3.0	1200.0	MAN DAYS		

0180-25381-1

ACTIVITY MODE=O/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	1.50 CHEMICAL/PROCESS ENGINEERING	2.0	800.0	MAN DAYS		
	1.80 INDUSTRY DESIGN & PLANT ENGR	1.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	400.0	MAN DAYS		
	4.00 MANUFACTURING	3.0	1200.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	400.0	MAN DAYS		
	4.80 PROCESS PLANT SHOP	2.0	800.0	MAN DAYS		
10103018	RESEARCH ALTERNATE P/W TECHNOLOGIES			750	15JAN80	11JAN83
	1.00 TECHNOLOGY ENGINEERING	4.0	3000.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	1500.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	1500.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	4.0	3000.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	2.0	1500.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	2.0	1500.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	1500.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	2.0	1500.0	MAN DAYS		
10103028	EXPLORE ARRAY FAB PROCESSES FOR ALTS			750	26MAR81	20MAR84
	1.00 TECHNOLOGY ENGINEERING	6.0	4500.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	1500.0	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	2.0	1500.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	1500.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	4.0	3000.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	2.0	1500.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	2.0	1500.0	MAN DAYS		
	4.00 MANUFACTURING	4.0	3000.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	2.0	1500.0	MAN DAYS		
	4.50 SPECIALTY SHOP	2.0	1500.0	MAN DAYS		
10104018	CONDUCT CHAMBER PLASMA TESTS ON CANDIDATE ARRAYS			300	21MAR84	27MAY85
	1.00 TECHNOLOGY ENGINEERING	2.0	600.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	300.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	1.0	300.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.5	750.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	300.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	1.0	300.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	1.0	300.0	EQP DAYS		
	10.20 SMALL COMB ENVIR CHAMBER	1.0	300.0	TESTDAYS		
10104028	DEVELOP MITIGATING DESIGN OPTIONS AS REQD			150	10AUG84	18MAR85
	1.00 TECHNOLOGY ENGINEERING	2.0	300.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	150.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	1.0	150.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	150.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	150.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.5	75.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	75.0	MAN DAYS		
19201018	LONG-DUR THERMAL CONTROL COAT TESTS			1250	15JAN80	7JAN85
	1.00 TECHNOLOGY ENGINEERING	0.8	937.5	MAN DAYS		

120

0180-25381-1

ACTIVITY NODE=0/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	DUR	START	FINIS'
	1.10 MECHANICAL/STRUCT ENGINEERING	0.3	312.5	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	0.3	312.5	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	0.3	312.5	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	1250.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	1250.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.5	625.0	EQP DAYS		
	10.20 SMALL COMB ENVIR CHAMBER	0.5	625.0	TESTDAYS		
10202015	NEW/NOVEL SUN CONCENTRATOR DESIGNS			210	26MAR81	13JAN82
	1.00 TECHNOLOGY ENGINEERING	1.0	200.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	200.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.5	100.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	100.0	MAN DAYS		
10203015	CERAMIC TURBINE & HTX DEV & TEST			750	15JAN80	11JAN83
	1.00 TECHNOLOGY ENGINEERING	2.5	1875.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	1500.0	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	0.5	375.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.5	1875.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	750.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	375.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	750.0	MAN DAYS		
	4.00 MANUFACTURING	1.2	900.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	750.0	MAN DAYS		
	4.50 SPECIALTY SHOP	0.2	150.0	MAN DAYS		
10204017	FLIJD SYS & JOINTS METEOROID PROT TESTS			450	24OC.30	11AUG82
	1.00 TECHNOLOGY ENGINEERING	2.5	1125.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	900.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	0.5	225.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	900.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	450.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	450.0	MAN DAYS		
	4.00 MANUFACTURING	1.5	675.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	450.0	MAN DAYS		
	4.50 SPECIALTY SHOP	0.5	225.0	MAN DAYS		
10204027	HEAT PIPE TECHNOLOGY DEVELOPMENT			500	15JAN80	13JAN82
	1.00 TECHNOLOGY ENGINEERING	1.0	500.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	250.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	0.5	250.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.5	750.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
10204037	CIRCULATING THERMAL CONTROL DEVEL			500	15JAN80	13JAN82
	1.00 TECHNOLOGY ENGINEERING	1.0	500.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	250.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	0.5	250.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.5	750.0	MAN DAYS		

0180-25381-1

ACTIVITY NODE/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	1.10	ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
10204047		SPACE REPAIR OF FLUID SYS TECHNOLOGY			300	24OCT80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	1.0	300.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	0.5	150.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	0.5	150.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	0.5	150.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	0.5	150.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	300.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	3.30	COMPUTER OPERATIONS	0.5	150.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	600.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	300.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	300.0	MAN DAYS		
10204057		ZERO-6 HEAT TRANSFER			400	15JAN80	12AUG82
	1.00	TECHNOLOGY ENGINEERING	2.5	1000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	800.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	0.5	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	0.5	200.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	0.5	200.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	800.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	400.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	400.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	400.0	MAN DAYS		
10204067		DEVEL INTEGRATED RADIATOR TECHNOLOGY			400	13AUG81	22MAR83
	1.00	TECHNOLOGY ENGINEERING	2.5	1000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	800.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	0.5	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	0.5	200.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	0.5	200.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	800.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	400.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	400.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	400.0	MAN DAYS		
10204078		DEVEL SPACE LIQUID METAL CONTAIN TECHNOLOGY			700	15JAN80	21OCT82
	1.00	TECHNOLOGY ENGINEERING	1.5	1050.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	700.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	0.5	350.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	700.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	350.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	350.0	MAN DAYS		
	4.00	MANUFACTURING	0.5	350.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	350.0	MAN DAYS		
10204088		DEVELOP RADIATOR PRODUCTION TECHNOLOGY			500	12AUG82	9AUG84
	1.00	TECHNOLOGY ENGINEERING	3.0	1500.0	MAN DAYS		

122

0180-25381-1

ACTIVITY MODE=0/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	2.0	1000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
	4.80	PROCESS PLANT SHOP	1.0	500.0	MAN DAYS		
10301019		DEVELOP BASIC KLYSTRON TECHNOLOGY			750	15JAN80	11JAN83
	1.00	TECHNOLOGY ENGINEERING	2.5	1875.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	0.5	375.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	1500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	2250.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	375.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	375.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1500.0	MAN DAYS		
	4.00	MANUFACTURING	3.0	2250.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	2.0	1500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	750.0	MAN DAYS		
10301029		DEVELOP KLYSTRON COOLING CAPABILITY			600	24OCT80	22MAR83
	1.00	TECHNOLOGY ENGINEERING	2.5	1500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1200.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	0.5	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	600.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	300.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	300.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	600.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	300.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	0.5	300.0	MAN DAYS		
10301038		DEVEL INTEGR KLYSTRON & PRODUCTION TECHNOLOGY			500	23OCT81	21OCT83
	1.00	TECHNOLOGY ENGINEERING	2.5	1250.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	0.5	250.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	500.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.5	1250.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.80	PROCESS PLANT SHOP	2.0	1000.0	MAN DAYS		
10301046		ANAL DES & TEST KLYSTRON PM OPTIONS			200	13AUG81	2JUN82
	1.00	TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	200.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	300.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	200.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	200.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	200.0	MAN DAYS		

		SHORT	NODES					PAGE 8
ACTIVITY	DESCRIPTION	DAILY	TOTAL	DUR	START	FINISH		
MODE=O/FE	RESOURCE	USAGE	USAGE					
10301059	DEVELOP BASIC CFA TECHNOLOGY			750	15JAN80	11JAN83		
	1.00 TECHNOLOGY ENGINEERING	2.5	1875.0	MAN DAYS				
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	375.0	MAN DAYS				
	1.40 ELECTRONIC ENGINEERING	2.0	1500.0	MAN DAYS				
	3.00 TECHNICAL SUPPORT	3.0	2250.0	MAN DAYS				
	3.10 ENGR AIDES, DRAFTING	0.5	375.0	MAN DAYS				
	3.20 CLERICAL, GRAPHICS	0.5	375.0	MAN DAYS				
	3.50 ELECTRICAL LAB TECHS	2.0	1500.0	MAN DAYS				
	4.00 MANUFACTURING	1.5	1125.0	MAN DAYS				
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	750.0	MAN DAYS				
	4.50 SPECIALTY SHOP	0.5	375.0	MAN DAYS				
10301069	ANALYZE & DEVELOP CFA THERMAL CONTROL			400	24OCT80	2JUN82		
	1.00 TECHNOLOGY ENGINEERING	1.5	600.0	MAN DAYS				
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	400.0	MAN DAYS				
	1.40 ELECTRONIC ENGINEERING	0.5	200.0	MAN DAYS				
	3.00 TECHNICAL SUPPORT	1.0	400.0	MAN DAYS				
	3.10 ENGR AIDES, DRAFTING	0.5	200.0	MAN DAYS				
	3.40 MECHANICAL LAB TECHS	0.5	200.0	MAN DAYS				
	4.00 MANUFACTURING	1.0	400.0	MAN DAYS				
	4.10 MECH/STRUCT DEV SHOP	1.0	400.0	MAN DAYS				
10301078	DEVELOP CFA PRODUCTION TECHNOLOGY			500	13AUG81	11AUG83		
	1.00 TECHNOLOGY ENGINEERING	2.5	1250.0	MAN DAYS				
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	250.0	MAN DAYS				
	1.40 ELECTRONIC ENGINEERING	1.0	500.0	MAN DAYS				
	1.80 INDUST DESIGN & PLANT ENGR	1.0	500.0	MAN DAYS				
	3.00 TECHNICAL SUPPORT	2.5	1250.0	MAN DAYS				
	3.10 ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS				
	3.20 CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS				
	3.50 ELECTRICAL LAB TECHS	1.0	500.0	MAN DAYS				
	4.00 MANUFACTURING	2.0	1000.0	MAN DAYS				
	4.80 PROCESS PLANT SHOP	2.0	1000.0	MAN DAYS				
10301089	ACQUIRE & TEST CANDIDATE SOLID STATE DEVICES			400	15JAN80	12AUG81		
	1.00 TECHNOLOGY ENGINEERING	4.5	1800.0	MAN DAYS				
	1.40 ELECTRONIC ENGINEERING	3.0	1200.0	MAN DAYS				
	1.60 PHYSICS TECHNOLOGY	1.5	600.0	MAN DAYS				
	3.00 TECHNICAL SUPPORT	4.5	1800.0	MAN DAYS				
	3.10 ENGR AIDES, DRAFTING	1.5	600.0	MAN DAYS				
	3.20 CLERICAL, GRAPHICS	3.0	1200.0	MAN DAYS				
	4.00 MANUFACTURING	3.0	1200.0	MAN DAYS				
	4.20 ELEC/ELECTRONIC DEV SHOP	3.0	1200.0	MAN DAYS				
10301099	DESIGN & TEST HI-EFF AMPLIFIERS			400	25MAR80	22OCT81		
	1.00 TECHNOLOGY ENGINEERING	2.0	800.0	MAN DAYS				
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	200.0	MAN DAYS				
	1.40 ELECTRONIC ENGINEERING	1.5	600.0	MAN DAYS				
	3.00 TECHNICAL SUPPORT	2.0	800.0	MAN DAYS				
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS				
	3.50 ELECTRICAL LAB TECHS	1.0	400.0	MAN DAYS				

ACTIVITY MODE=O/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	4.00	MANUFACTURING	1.0	400.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	400.0	MAN DAYS		
10301109		DESIGN & TEST INTEGR AMPS, DEVEL PROD TECH			500	14AUG80	11AUG82
	1.00	TECHNOLOGY ENGINEERING	3.0	1500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	500.0	MAN DAYS		
	1.60	INDUST DESIGN & PLANT ENGR	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	750.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	500.0	MAN DAYS		
	4.40	ELEC/ELECTRONIC PRODUCTION SHOP	0.5	250.0	MAN DAYS		
	4.80	PROCESS PLANT SHOP	0.5	250.0	MAN DAYS		
10301119		INTEGRATE AMPS WITH RADIATORS			500	23OCT81	21OCT83
	1.00	TECHNOLOGY ENGINEERING	4.0	2000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	3.0	1500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.5	1750.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1000.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	2.0	1000.0	MAN DAYS		
10301128		SELECT & TEST OTHER AMP DEVICES			400	15JAN80	12AUG81
	1.00	TECHNOLOGY ENGINEERING	1.5	600.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	400.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	0.5	200.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	400.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	400.0	MAN DAYS		
10302019		CONTINUE DEVEL OF SPREAD SPECTRUM PH CON			400	15JAN80	12AUG81
	1.00	TECHNOLOGY ENGINEERING	3.0	1200.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	800.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	400.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	400.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	200.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	200.0	MAN DAYS		
10302029		INVESTIGATE ALTERNATE PH CON OPTIONS			400	15JAN80	12AUG81
	1.00	TECHNOLOGY ENGINEERING	6.0	2400.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	4.0	1600.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	800.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	800.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	400.0	MAN DAYS		
10302039		BREADBOARD & EVAL PHASE CONTROL OPTIONS			400	12FEB80	10SEP81
	1.00	TECHNOLOGY ENGINEERING	6.0	2400.0	MAN DAYS		

D-180-25381-1

ACTIVITY MODE=O/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	4.0	1600.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	4.0	1600.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	400.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	2.0	800.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	800.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	2.0	800.0	MAN DAYS		
10302049	DESIGN & TEST PH CON SYSTEM COMPONENTS			400	22APR80	19NOV81
	1.00 TECHNOLOGY ENGINEERING	6.0	2400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	4.0	1600.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	2.0	800.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	4.0	1600.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	400.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	2.0	800.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	800.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	2.0	800.0	MAN DAYS		
10302059	BREADBOARD REF PHASE DISTR OPTIONS			400	12SEP80	21APR82
	1.00 TECHNOLOGY ENGINEERING	6.0	2400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	4.0	1600.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	2.0	800.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	4.0	1600.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	400.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	2.0	800.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	800.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	2.0	800.0	MAN DAYS		
10302069	DESIGN & BREADBOARD PH CON RECEIVERS			300	25MAR80	3JUN81
	1.00 TECHNOLOGY ENGINEERING	2.0	600.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	150.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.5	450.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	600.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	300.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	1.0	300.0	MAN DAYS		
	4.00 MANUFACTURING	1.0	300.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	300.0	MAN DAYS		
10302079	TEST BASELINE & ALT ANTENNAS FOR BANDWIDTH			400	3JUN82	10JAN84
	1.00 TECHNOLOGY ENGINEERING	1.5	600.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	200.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.5	1000.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	200.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	0.5	200.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	0.5	200.0	MAN DAYS		

0180-25381-1

ACTIVITY CODE=0/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	4.00	MANUFACTURING	1.0	400.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	200.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	0.5	200.0	MAN DAYS		
10302089		ANALYZE IONOSPHERE EFFECTS ON PH CON			1000	15JAN80	10JAN84
	1.00	TECHNOLOGY ENGINEERING	1.5	1500.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	1000.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	0.5	500.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	10.0	EQP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	10.0	MAN DAY		
10304019		DESIGN FAH & TEST SUBSCALE SUBARRAYS			700	23MAR83	7JAN86
	1.00	TECHNOLOGY ENGINEERING	4.5	3150.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1400.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	0.5	350.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	1400.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	0.5	350.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	0.5	350.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	4.5	3150.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	700.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	350.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	700.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1400.0	MAN DAYS		
	4.00	MANUFACTURING	3.0	2100.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	700.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	2.0	1400.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	350.0	EQP DAYS		
	10.50	LARGE ANECHOIC CHAMBER	0.5	350.0	TESTDAYS		
10304028		TEST LOW-CTE APPROACHES FOR SUBARRAYS			150	15JAN80	13AUG80
	1.00	TECHNOLOGY ENGINEERING	2.5	375.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	150.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	0.5	75.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	150.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	0.5	75.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	75.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	150.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	150.0	MAN DAYS		
10304038		TEST FOR & ELIMINATE MULTIPACTOR PROBLEMS			300	22OCT82	10JAN84
	1.00	TECHNOLOGY ENGINEERING	2.5	750.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	300.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	0.5	150.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	450.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	150.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	0.5	150.0	MAN DAYS		
	4.00	MANUFACTURING	0.5	150.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	150.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	150.0	EQP DAYS		
	10.20	SMALL COMB ENVIR CHAMBER	0.5	150.0	TESTDAYS		

D180-25381-1

ACTIVITY MODE=O/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
10304048	DES TEST & EVAL LOW MASS/AREA TECH			300	22OCT82	10JAN84
	1.00 TECHNOLOGY ENGINEERING	2.5	750.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	300.0	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	0.5	150.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	0.5	150.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	0.5	150.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	300.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	150.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	600.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	300.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	300.0	MAN DAYS		
10305019	ANALYZE TRANSIENT & EMI EFFECTS ON ANTENNA			400	12AUG85	18MAR86
	1.00 TECHNOLOGY ENGINEERING	3.5	1400.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	800.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	400.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	0.5	200.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	0.5	200.0	MAN DAYS		
10305028	TEST & SIMULATE EMI EFFECTS			210	19OCT84	7AUG85
	1.00 TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.5	500.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	200.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	1.0	200.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	400.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	200.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	200.0	MAN DAYS		
10305038	ANALYZE SER-PARALLEL HOOKUP OF SSPA			200	15JAN88	23OCT88
	1.00 TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	200.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	100.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	0.5	100.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.5	100.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	100.0	MAN DAYS		
10305048	TEST SERIES-PARALLEL HOOKUP OF SSPA			300	14AUG88	22OCT81
	1.00 TECHNOLOGY ENGINEERING	2.5	750.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	150.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	300.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	300.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.5	750.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	300.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	1.0	300.0	MAN DAYS		

ACTIVITY MODE=D/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	4.00 MANUFACTURING	2.0	600.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	0.5	150.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.5	450.0	MAN DAYS		
10306018	ANALYZE & SIMULATE ANTENNA STRUC DYNAMICS			400	15JAN80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	2.2	900.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.8	300.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.5	600.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.4	150.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.4	150.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.0	3.0	EQP DAYS		
	10.10 LARGE SCALE COMPUTER	0.0	3.0	MACH DAY		
10307018	ANAL & SIM ANTENNA MECH AIMING & CONTROL			200	24OCT80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	5.0	1000.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	400.0	MAN DAYS		
	1.20 AERO/PERFORMANCE ENGINEERING	1.0	200.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	200.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.5	100.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.0	2.0	EQP DAYS		
	10.10 LARGE SCALE COMPUTER	0.0	2.0	MACH DAY		
10308019	ANALYZE BEAM SAFETY & DEFINE REQD SYSTEMS			400	15JAN80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	5.0	2000.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	3.0	1200.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.5	600.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	200.0	MAN DAYS		
10309019	RESEARCH & ASSESS LASER XMSN OPTIONS			750	15JAN80	11JAN83
	1.00 TECHNOLOGY ENGINEERING	3.5	2625.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	375.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	375.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	375.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	1500.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	750.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	375.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	375.0	MAN DAYS		
	4.00 MANUFACTURING	3.0	2250.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	750.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	750.0	MAN DAYS		
	4.50 SPECIALTY SHOP	1.0	750.0	MAN DAYS		
10309029	TEST P/V CONVERSION OF LASER LIGHT			400	15JAN80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	1.5	600.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	200.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	1.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.5	200.0	MAN DAYS		

ACTIVITY MODE=0/P/E	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	3.10 ENGR AIDES, DRAFTING	0.5	200.0	MAN DAYS		
	4.00 MANUFACTURING	1.0	400.0	MAN DAYS		
	4.50 SPECIALTY SHOP	1.0	400.0	MAN DAYS		
10309039	TEST ALTERNATE RECONVERSION TECHNOLOGIES			600	15JAN80	2JUN82
	1.00 TECHNOLOGY ENGINEERING	3.5	2100.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	300.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	300.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	300.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	1200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	600.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	300.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	300.0	MAN DAYS		
	4.00 MANUFACTURING	3.0	1800.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	600.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	600.0	MAN DAYS		
	4.50 SPECIALTY SHOP	1.0	600.0	MAN DAYS		
10310019	ANALYZE RECTENNA OPTIONS			200	15JAN80	23OCT80
	1.00 TECHNOLOGY ENGINEERING	2.5	500.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	100.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	100.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	200.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	0.5	100.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.5	100.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
10310029	TEST RECTENNA OPTIONS			500	4JUN80	2JUN82
	1.00 TECHNOLOGY ENGINEERING	4.5	2250.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	500.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	2.0	1000.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	0.5	250.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	4.0	2000.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00 MANUFACTURING	2.5	1250.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	500.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	0.5	250.0	MAN DAYS		
10401017	DEVEL & EMPLOY DETAILED STR DYN MODELS			500	15JAN80	13JAN82
	1.00 TECHNOLOGY ENGINEERING	5.0	2500.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	1000.0	MAN DAYS		
	1.20 AERO/PERFORMANCE ENGINEERING	2.0	1000.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	500.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	500.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.0	5.0	EQP DAYS		

ACTIVITY MODE=O/FE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
RESOURCE						
10.10	LARGE SCALE COMPUTER	0.0	5.0	MACH DAY		
10471327	ANALYZE LIGHTWEIGHT FLEX STRUCTURES			400	15JAN81	11AUG82
1.00	TECHNOLOGY ENGINEERING	5.0	2000.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	2.0	800.0	MAN DAYS		
1.20	AERO/PERFORMANCE ENGINEERING	2.0	800.0	MAN DAYS		
1.70	MATH & SOFTWARE ENGINEERING	1.0	400.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	1.0	400.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	0.5	200.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	0.5	200.0	MAN DAYS		
10.00	SPECIAL FACILITIES	0.0	4.0	EQP DAYS		
10.10	LARGE SCALE COMPUTER	0.0	4.0	MACH DAY		
10402018	FAB & TEST REPRESENTATIVE STRUCT ITEMS			300	24OCT80	13JAN82
1.00	TECHNOLOGY ENGINEERING	1.0	300.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	1.2	360.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	0.5	150.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	0.2	60.0	MAN DAYS		
3.40	MECHANICAL LAB TECHS	0.5	150.0	MAN DAYS		
4.00	MANUFACTURING	1.0	300.0	MAN DAYS		
4.10	MECH/STRUCT DEV SHOP	1.0	300.0	MAN DAYS		
10403018	DES, ANAL, TEST JOINTS & FASTENERS			450	15JAN81	21OCT82
1.00	TECHNOLOGY ENGINEERING	2.0	900.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	2.0	900.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	2.5	1125.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	1.0	450.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	0.5	225.0	MAN DAYS		
3.40	MECHANICAL LAB TECHS	1.0	450.0	MAN DAYS		
4.00	MANUFACTURING	2.0	900.0	MAN DAYS		
4.10	MECH/STRUCT DEV SHOP	2.0	900.0	MAN DAYS		
10404016	DES, ANAL, TEST THERM PROT/CONTROL TECHNOLOGY			500	15JAN80	13JAN82
1.00	TECHNOLOGY ENGINEERING	2.5	1250.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1000.0	MAN DAYS		
1.60	PHYSICS TECHNOLOGY	0.5	250.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	1.5	750.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
4.10	MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
10405017	ANALYZE & TEST STRUC PRODUCTION TECHNOLOGY			500	23OCT81	21OCT83
1.00	TECHNOLOGY ENGINEERING	3.5	1750.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
1.40	ELECTRONIC ENGINEERING	0.5	250.0	MAN DAYS		
1.80	INDUST DESIGN & PLANT ENGR	2.0	1000.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	4.0	2000.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
3.40	MECHANICAL LAB TECHS	2.0	1000.0	MAN DAYS		

131

D 180-25381-1

ACTIVITY MODE=O/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.80	PROCESS PLANT SHOP	2.0	1000.0	MAN DAYS		
10501018		SURVEY & SELECT CANDIDATE MATERIALS			200	15JAN80	23OCT80
	1.00	TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	200.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
10501028		DEVELOP MATLS LIFE TESTING TECHNOLOGY			300	15JAN80	25MAR81
	1.00	TECHNOLOGY ENGINEERING	2.0	600.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	300.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	300.0	MAN DAYS		
	4.00	MANUFACTURING	0.5	150.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	150.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.2	60.0	EQP DAYS		
	10.20	SMALL COMB ENVIR CHAMBER	0.2	60.0	TESTDAYS		
10501038		LIFE TEST CANDIDATE MATERIALS			1000	24OCT80	18OCT84
	1.00	TECHNOLOGY ENGINEERING	3.0	3000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	1000.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	2.0	2000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	2000.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	2.0	2000.0	MAN DAYS		
	4.00	MANUFACTURING	0.5	500.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	500.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	2.0	2000.0	EQP DAYS		
	10.20	SMALL COMB ENVIR CHAMBER	2.0	2000.0	TESTDAYS		
10502019		TEST HI-TEMP COMPOSITES FOR LIFE & OUTGAS			700	15JAN80	21OCT82
	1.00	TECHNOLOGY ENGINEERING	7.0	4900.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1400.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	1400.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	700.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	700.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	700.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	6.0	4200.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	700.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	700.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	2.0	1400.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1400.0	MAN DAYS		
	4.00	MANUFACTURING	3.0	2100.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	700.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	700.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	700.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	2.0	1400.0	EQP DAYS		
	10.20	SMALL COMB ENVIR CHAMBER	2.0	1400.0	TESTDAYS		
10503018		DEVEL LOW-CTE WAVEGUIDE MATERIAL			350	15JAN80	3JUN81

0180-25381-1

ACTIVITY MODE=0/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.00	TECHNOLOGY ENGINEERING	2.5	875.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	350.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	350.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	0.5	175.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	700.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	175.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	175.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	175.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	0.5	175.0	MAN DAYS		
	4.00	MANUFACTURING	0.5	175.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	175.0	MAN DAYS		
10503027		DEVELOP OPTICS MATERIALS			350	15JAN80	3JUN81
	1.00	TECHNOLOGY ENGINEERING	2.0	700.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	350.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	350.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	525.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	175.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	175.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	175.0	MAN DAYS		
	4.00	MANUFACTURING	0.5	175.0	MAN DAYS		
	4.50	SPECIALTY SHOP	0.5	175.0	MAN DAYS		
10601017		REVIEW & DEVELOP FLT CONTROL THEORY			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	2.5	1250.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	2.0	1000.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	0.5	250.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	650.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.3	150.0	MAN DAYS		
10601027		DEVELOP ALGORITHMS & SOFTWARE APPROACH			700	14JAN82	18OCT84
	1.00	TECHNOLOGY ENGINEERING	4.0	2800.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	700.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	3.0	2100.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	0.1	70.0	MAN DAYS		
	3.30	COMPUTER OPERATIONS	0.1	70.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	14.0	EOP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	14.0	MACH DAY		
10602017		ANAL SENSOR REQTS & ASSESS TECHNOLOGY			200	24OCT80	12AUG81
	1.00	TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	0.5	100.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	200.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	0.5	100.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	0.2	40.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.2	40.0	MAN DAYS		
10602027		CONDUCT SENSOR TEST PROGRAM			500	13AUG81	11AUG83
	1.00	TECHNOLOGY ENGINEERING	2.0	1000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	500.0	MAN DAYS		

ACTIVITY MODE=O/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	3.00	TECHNICAL SUPPORT	2.0	1000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	570.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	500.0	MAN DAYS		
10603016		ANAL & DESIGN LARGE CMGS			200	15JAN80	23OCT80
	1.00	TECHNOLOGY ENGINEERING	3.5	700.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	200.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	0.5	100.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	0.5	100.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	0.5	100.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	300.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	200.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
10603026		CONDUCT WHEEL, BRNG, MOTOR RESEARCH			300	24OCT80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	2.0	600.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	900.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	300.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	300.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	300.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	600.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	300.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	300.0	MAN DAYS		
10603036		ANALYZE & TEST OTHER ACTUATION TECHNOLOGIES			300	15JAN80	25MAR81
	1.00	TECHNOLOGY ENGINEERING	3.0	900.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	300.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	450.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	150.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	0.5	150.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	300.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	150.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	0.5	150.0	MAN DAYS		
10604017		DEVEL DATA MGMT HOWE & SFTWE APPROACH			200	15JAN80	23OCT80
	1.00	TECHNOLOGY ENGINEERING	4.5	900.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	400.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	0.5	100.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	200.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	0.5	100.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
10604027		DEVEL MAIN COMPUTER HOWE & SFTWE APPCH			400	4JUN80	13JAN82

134

D 180-25381-1

ACTIVITY MODE=O/F	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	1.00	TECHNOLOGY ENGINEERING	4.0	1600.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	900.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	800.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	400.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	200.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	200.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	4.0	EQP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	4.0	MACH DAY		
10604037		DEVEL & TEST ELECTRO-OPTIC DATA ACQUIS TECH			300	15JAN80	25MAR81
	1.00	TECHNOLOGY ENGINEERING	4.0	1200.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	600.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.5	1050.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	300.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	300.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	300.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	600.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	300.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	300.0	MAN DAYS		
10701017		CONTINUE DEVEL OF BEAM MACHINE TECH			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	9.0	4500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	6.0	3000.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	500.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	1000.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	4.0	2000.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	1000.0	MAN DAYS		
	2.40	SYSTEMS TEST ENGR	2.0	1000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	7.0	3500.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	2.0	1000.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	4.0	2000.0	MAN DAYS		
	4.00	MANUFACTURING	4.0	2000.0	MAN DAYS		
	4.10	TECH/STRUCT DEV SHOP	4.0	2000.0	MAN DAYS		
10701027		DERIVE COMPREHENSIVE STRUCTURES REQTS			200	15JAN80	23OCT80
	1.00	TECHNOLOGY ENGINEERING	1.0	200.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	3.0	600.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	2.0	400.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	200.0	MAN DAYS		
10701037		ANAL, DES, TEST ALTERNATE FAB TECHNOLOGIES			400	24OCT80	2JUN82
	1.00	TECHNOLOGY ENGINEERING	3.5	1400.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	3.0	1200.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	0.5	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	400.0	MAN DAYS		

135

0180-25381-1

ACTIVITY MODE=O/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	400.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.5	1000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	200.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	400.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	400.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	400.0	MAN DAYS		
10702017		DEVEL MATLS & EQUIP HANDLING TECHNIQUES			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	3.5	1750.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1000.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	0.5	250.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	500.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	5.0	2500.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	500.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	3.0	1500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	1500.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	1.0	500.0	MAN DAYS		
10703017		DES, ANAL, FAB, TEST INTEGRITY ASSUR METHODS			500	15JAN81	11JAN83
	1.00	TECHNOLOGY ENGINEERING	2.0	1000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1000.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	500.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	1000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
10704017		DEVEL & ANALYZE BERTHING TECHNOLOGIES			300	15JAN80	25MAR81
	1.00	TECHNOLOGY ENGINEERING	4.0	1200.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	600.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	600.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	300.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	450.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	150.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	300.0	MAN DAYS		
10705018		ANAL, SIMULATE, TEST SOLAR ARRAY DEPLOY			500	26MAR81	22MAR83
	1.00	TECHNOLOGY ENGINEERING	10.0	5000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	3.0	1500.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	500.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	1500.0	MAN DAYS		

ACTIVITY MODE=0/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.40	ELECTRONIC ENGINEERING	2.0	1000.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	1.0	500.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	7.0	3500.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	500.0	MAN DAYS		
	2.40	SYSTEMS TEST ENGR	3.0	1500.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	2.0	1000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	12.0	6000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	3.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	3.0	1500.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	3.0	1500.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	3.0	1500.0	MAN DAYS		
	4.00	MANUFACTURING	7.0	3500.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	3.0	1500.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	3.0	1500.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	1.0	500.0	MAN DAYS		
10706017		DEVELOP & TEST FLUIDS CHARGING TECHNOLOGY			500	15JAN81	11JAN83
	1.00	TECHNOLOGY ENGINEERING	2.0	1000.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.5	750.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	0.5	250.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	1000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
10707015		DEVEL PLASTIC FILM REFLEC CONSTRUC TECH			500	13AUG81	11AUG83
	1.00	TECHNOLOGY ENGINEERING	1.0	500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	500.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.2	1100.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.2	100.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
10707018		DEVELOP CONDUCTOR DEPLOYMENT TECH			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	3.5	1750.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.5	750.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	500.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	0.5	250.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	0.5	250.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	2.0	1000.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.5	1750.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		

ACTIVITY MODE=OFFE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
	3.0	ELECTRICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	2.0	1000.0	MAN DAYS		
10709010		DEVEL SUBARRAY & EQUIP INSTL TECH			700	26MAR81	10JAN84
	1.00	TECHNOLOGY ENGINEERING	4.0	2800.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1400.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	0.5	350.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	0.5	350.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	1.0	700.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	4.0	2800.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	700.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	700.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	2.0	1400.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	2100.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	700.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	700.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	700.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1400.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	2.0	1400.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	350.0	EQP DAYS		
	10.70	SYSTEMS INTEG LAB	0.5	350.0	OCC DAYS		
10710017		ANAL, DES, TEST BASE MOBILITY TECHNOLOGIES			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	3.5	1750.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1000.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	500.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	0.5	250.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	500.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	500.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
	4.00	MANUFACTURING	0.5	250.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	250.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.2	100.0	EQP DAYS		
	10.60	LARGE THERMAL/VAC CHAMBER	0.2	100.0	TESTDAYS		
10711017		ANALYZE SIMULATION REQTS & TRAINING NEEDS			500	14JAN82	10JAN84
	1.00	TECHNOLOGY ENGINEERING	1.2	600.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	0.2	100.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	3.0	1500.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	2.0	1000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	0.5	250.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	250.0	MAN DAYS		
10801017		ANAL & TEST ENGINE LIFE IMPROVEMENTS			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	3.0	1500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	3.0	1500.0	MAN DAYS		

0180-25381-1

ACTIVITY MODE=O/FE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	3.00 TECHNICAL SUPPORT	3.0	1500.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	2.0	1000.0	MAN DAYS		
	4.00 MANUFACTURING	3.0	1500.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	3.0	1500.0	MAN DAYS		
10801027	RESEARCH METHANE COMBUST & HT XFER TECH			300	15JAN80	25MAR81
	1.00 TECHNOLOGY ENGINEERING	4.0	1200.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	3.0	900.0	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	1.0	300.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	600.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	2.0	600.0	MAN DAYS		
	4.00 MANUFACTURING	3.0	900.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	3.0	900.0	MAN DAYS		
10801037	CONDUCT PHASE A BOOSTER ENGINE STUDY			230	4JUN80	25MAR81
	1.00 TECHNOLOGY ENGINEERING	4.0	800.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	3.0	600.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	200.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	3.0	600.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	1.0	200.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	200.0	MAN DAYS		
10802017	CONDUCT HLLV DESIGN & OPS STUDY			250	15JAN80	14JAN81
	1.00 TECHNOLOGY ENGINEERING	5.5	1375.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	3.0	750.0	MAN DAYS		
	1.20 AERO/PERFORMANCE ENGINEERING	1.0	250.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	125.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	250.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	4.0	1000.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	500.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	1.0	250.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	1.0	250.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	5.0	1250.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	250.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	2.0	500.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	2.0	500.0	MAN DAYS		
10802027	DES & TEST REUSABLE LH2 INSULATION			400	15JAN80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	4.0	1600.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	800.0	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	1.0	400.0	MAN DAYS		
	1.80 INDUST DESIGN & PLANT ENGR	1.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	800.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	400.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	800.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	2.0	800.0	MAN DAYS		
10802037	DES & TEST IMPROVED RSI APPROACHES			500	15JAN80	13JAN82

ACTIVITY MODE=O/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.00	TECHNOLOGY ENGINEERING	3.0	1500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	1000.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	500.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	500.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	750.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	250.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	1000.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	500.0	MAN DAYS		
10803017		DES ANAL & TEST IMPROVED ION THRUSTERS			600	15JAN60	2JUN62
	1.00	TECHNOLOGY ENGINEERING	4.0	2400.0	MAN DAY.		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	600.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	600.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	600.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	600.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	1800.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	600.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	600.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	600.0	MAN DAYS		
	4.00	MANUFACTURING	3.0	1800.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	600.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	600.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	600.0	MAN DAYS		
10803027		RESEARCH MPD THRUSTERS			600	4JUN60	21OCT62
	1.00	TECHNOLOGY ENGINEERING	3.0	1800.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	600.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	0.5	300.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	0.5	300.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	600.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	0.5	300.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	0.5	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	900.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	0.5	300.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	300.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	0.5	300.0	MAN DAYS		
	4.00	MANUFACTURING	1.5	900.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	0.5	300.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	0.5	300.0	MAN DAYS		
	4.50	SPECIALTY SHOP	0.5	300.0	MAN DAYS		
10803037		DEVELOP 6-DOF LOW THRUST GN&C ALGORITHMS			600	15JAN60	2JUN62
	1.00	TECHNOLOGY ENGINEERING	4.0	2400.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	2.0	1200.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	1200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	600.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	600.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	12.0	EOP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	12.0	NACH DAY		

ACTIVITY MODE=O/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
10803048		EXTEND SOLAR CELL DEGRAD TESTS TO EOTV			500	26MAR81	22MAR83
	1.00	TECHNOLOGY ENGINEERING	4.0	2000.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	1000.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	2.0	1000.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	2.0	1000.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	500.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	1.5	250.0	EQP DAYS		
	10.30	LARGE CONH ENVIR CHAMBER	0.5	250.0	TESTDAYS		
10804016		CONDUCT FEASIBILITY TESTS OF LASER THRUSTERS			400	15JAN80	12AUG81
	1.00	TECHNOLOGY ENGINEERING	10.5	4200.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	3.0	1200.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.5	600.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.5	600.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.5	600.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	3.0	1200.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	4.5	1800.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.5	600.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.5	600.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.5	600.0	MAN DAYS		
	4.00	MANUFACTURING	4.5	1800.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.5	600.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.5	600.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.5	600.0	MAN DAYS		
10805015		CONDUCT INTEG DES & OPS STUDY OF SPACE BASING			200	15JAN80	23OCT80
	1.00	TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	400.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	5.0	1000.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	400.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	200.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	200.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	1.0	200.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	3.5	700.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	200.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	2.0	400.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	0.5	100.0	MAN DAYS		
10806017		ANALYZE SEA-BASED LAUNCH SITE			350	15JAN80	3JUN81
	1.00	TECHNOLOGY ENGINEERING	5.0	1750.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	350.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	0.5	175.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	350.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	0.5	175.0	MAN DAYS		
	1.80	INDUST DESIGN & PLANT ENGR	1.0	350.0	MAN DAYS		
	1.90	CIVIL & FACILITIES ENGINEERING	1.0	350.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	5.0	1750.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	700.0	MAN DAYS		

141

0180-25381-1

ACTIVITY MODE=O/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	2.20	REQTS & SYS DEFINITION	1.0	350.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	350.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	1.0	350.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	700.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	350.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	350.0	MAN DAYS		
10901017		FAB & TEST SAMPLES OF SHEET COND WITH COATINGS			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	3.0	1500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	500.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	500.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	1000.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	500.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	500.0	MAN DAYS		
10901028		ANAL & TEST CONDUCTOR STRUCT SUPPORT			300	14JAN82	22MAY83
	1.00	TECHNOLOGY ENGINEERING	4.0	1200.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	600.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	300.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	2.0	600.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	300.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	1.0	300.0	MAN DAYS		
	4.00	MANUFACTURING	1.0	300.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	300.0	MAN DAYS		
10902018		DEVEL & EMPLOY DETAILED TRANSIENT ANAL MODELS			500	15JAN80	13JAN82
	1.00	TECHNOLOGY ENGINEERING	7.0	3500.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	500.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	1500.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	1.0	500.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	1000.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	2.0	1000.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	500.0	MAN DAYS		
10903018		DES ANAL & TEST HV INSULATORS & STANDOFFS			350	4JUN80	22OCT81
	1.00	TECHNOLOGY ENGINEERING	4.0	1400.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	350.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	700.0	MAN DAYS		
	1.50	CHEMICAL/PROCESS ENGINEERING	1.0	350.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	350.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	1.0	350.0	MAN DAYS		
	4.00	MANUFACTURING	2.0	700.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	1.0	350.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	1.0	350.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.5	175.0	EQP DAYS		
	10.20	SMALL COMB ENVIR CHAMBER	0.5	175.0	TESTDAYS		
10904018		IDENTIFY ANAL & TEST INSULATION MATLS			700	15JAN80	21OCT82
	1.00	TECHNOLOGY ENGINEERING	2.0	1400.0	MAN DAYS		

ACTIVITY MODE=0/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	700.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	350.0	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	0.5	350.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	700.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	0.5	350.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	0.5	350.0	MAN DAYS		
	4.00 MANUFACTURING	0.5	350.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	0.5	350.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.5	350.0	EQP DAYS		
	10.20 SMALL COMB ENVIR CHAMBER	0.5	350.0	TEST DAYS		
10905010	DESIGN LIGHTWEIGHT LIQ COOL XFORMERS			200	15JAN80	23OCT80
	1.00 TECHNOLOGY ENGINEERING	3.5	700.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	100.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	100.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
10905020	TEST LIGHTWEIGHT LIQUID COOLED TRANSFORMERS			450	24OCT80	11AUG82
	1.00 TECHNOLOGY ENGINEERING	2.0	900.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	450.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	450.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	3.0	1350.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	450.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	450.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	1.0	450.0	MAN DAYS		
	4.00 MANUFACTURING	1.0	450.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	450.0	MAN DAYS		
10905030	PERFORM SUBSYS DES STUDY OF PWR PROCESSORS			200	4JUN80	25MAR81
	1.00 TECHNOLOGY ENGINEERING	4.0	800.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	100.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	0.5	100.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	100.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
10905040	PERFORM DESIGN STUDY OF SPLIT PROC & AC DISTR			200	24OCT80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	3.5	700.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	100.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	100.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
10906010	DESIGN & ANALYZE CIRCUIT BREAKERS			200	15JAN80	23OCT80
	1.00 TECHNOLOGY ENGINEERING	4.0	800.0	MAN DAYS		

ACTIVITY MODE=O/FE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	0.5	100.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	0.5	100.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	0.5	100.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
10906028	FAB & TEST PROMISING CKT BRKR DESIGNS			400	24OCT80	2JUN82
	1.00 TECHNOLOGY ENGINEERING	7.5	3000.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	800.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	4.0	1600.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	400.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	0.5	200.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	4.0	1600.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	400.0	MAN DAYS		
	2.40 SYSTEMS TEST ENGR	2.0	800.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	1.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	5.0	2000.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	2.0	800.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	2.0	800.0	MAN DAYS		
	4.00 MANUFACTURING	6.0	2400.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	2.0	800.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	4.0	1600.0	MAN DAYS		
10907018	ANAL & SIMULATE EMI & MOD PWR SYS DESIGNS			400	15JAN80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	6.0	2400.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	800.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	2.0	800.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	2.0	800.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	800.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	400.0	MAN DAYS		
10908018	LIFE & VAC TEST HV SLIPRING TECH			800	15JAN80	22MAR83
	1.00 TECHNOLOGY ENGINEERING	4.0	3200.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	800.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	1600.0	MAN DAYS		
	1.50 CHEMICAL/PROCESS ENGINEERING	1.0	800.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	800.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	800.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	1600.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	800.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	800.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.5	400.0	EQP DAYS		
	10.20 SMALL COMB ENVIR CHAMBER	0.5	400.0	TESTDAYS		
11001019	REVIEW & ANAL S/C CHARGING EFFECTS			500	15JAN80	13JAN82
	1.00 TECHNOLOGY ENGINEERING	3.5	1750.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	250.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	1000.0	MAN DAYS		

ACTIVITY MODE=O/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	1.70 MATH & SOFTWARE ENGINEERING	1.0	500.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	500.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	500.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	500.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	500.0	MAN DAYS		
11001029	CONDUCT CHAMBER TESTS OF S/C CHARGING			200	14JAN82	21OCT82
	1.00 TECHNOLOGY ENGINEERING	3.0	600.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	200.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	3.0	600.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	200.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	1.0	200.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	1.0	200.0	MAN DAYS		
	4.00 MANUFACTURING	2.0	400.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	200.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	200.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.5	100.0	EOP DAYS		
	10.30 LARGE COMB ENVIR CHAMBER	0.5	100.0	TESTDAYS		
11003018	ANALYZE MAGNETIC FIELD & TORQUE EFFECTS			300	15JAN80	25MAR81
	1.00 TECHNOLOGY ENGINEERING	3.5	1050.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	150.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	600.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	300.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	300.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	300.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	300.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	300.0	MAN DAYS		
11004019	ANALYZE SPACE PLASMA EFFECTS			300	15JAN80	25MAR81
	1.00 TECHNOLOGY ENGINEERING	3.5	1050.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	150.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	600.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	300.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	300.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	300.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	300.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	300.0	MAN DAYS		
11004029	CONDUCT ANALYTICAL ASSESSMT OF THRUSTER EFFECTS			750	26MAR81	20MAR84
	1.00 TECHNOLOGY ENGINEERING	3.5	2625.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	375.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	1500.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	750.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	750.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	750.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	750.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	750.0	MAN DAYS		
11101018	CONDUCT SILICON TECHNOLOGY ASSESSMENT			60	28MAY85	21AUG85

145

D180-25381-1

ACTIVITY MODE=O/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	1.00	TECHNOLOGY ENGINEERING	1.0	60.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	60.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	4.0	240.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	120.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	60.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	60.0	MAN DAYS		
11101028		CONDUCT GALLIUM TECHNOLOGY ASSESSMENT			60	28MAY85	21AUG85
	1.00	TECHNOLOGY ENGINEERING	1.0	60.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	60.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	4.0	240.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	120.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	60.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	60.0	MAN DAYS		
11101035		EVAL & ASSESS BENEFITS & TECH READINESS			60	28MAY85	21AUG85
	1.00	TECHNOLOGY ENGINEERING	1.0	60.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	1.0	60.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	4.0	240.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	120.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	60.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	60.0	MAN DAYS		
11102015		DESIGN & SYS ANALYSIS OF THERMAL ENGINE SPSS			300	19JAN86	25MAR81
	1.00	TECHNOLOGY ENGINEERING	2.0	600.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	300.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	300.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	300.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	450.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	300.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	150.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	3.0	EQP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	3.0	MACH DAY		
11102028		THERMAL ENGINE ASSESSMENT			100	10AUG84	7JAN85
	1.00	TECHNOLOGY ENGINEERING	2.0	200.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	100.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	100.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	100.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	100.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	150.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	100.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	50.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	1.0	EQP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	1.0	MACH DAY		
11102038		THERMAL/FLUID SYSTEMS OVERALL ASSESSMENT			150	8JAN85	7AUG85
	1.00	TECHNOLOGY ENGINEERING	2.0	300.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	150.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	150.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	1.0	150.0	MAN DAYS		

146

D180-25381-1

ACTIVITY MODE=0/FE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	150.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.5	225.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	150.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	75.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.0	1.5	EQP DAYS		
	10.10 LARGE SCALE COMPUTER	0.0	1.5	HACH DAY		
11103019	EVALUATE POWER XMSN TECH IN SYS STUDIES			750	23MAR83	18MAR84
	1.00 TECHNOLOGY ENGINEERING	7.0	5250.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	1500.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	1500.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	3.0	2250.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	2.0	1500.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	1500.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	1500.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	750.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	750.0	MAN DAYS		
11103029	ASSESS & COMPARE POWER XMSN TECH			60	8JAN86	1APR86
	1.00 TECHNOLOGY ENGINEERING	7.0	420.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	120.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	120.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	3.0	180.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	2.0	120.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	120.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	120.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	60.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	60.0	MAN DAYS		
11103038	TRADE OFF MPTS EFF, MASS, RELIAB, ETC			200	12JAN83	21OCT83
	1.00 TECHNOLOGY ENGINEERING	4.0	800.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	3.0	600.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	200.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	4.0	800.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	400.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	2.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	400.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	200.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	200.0	MAN DAYS		
11104018	ASSESS STRUCTURES TECHNOLOGY			60	24OCT83	29JAN84
	1.00 TECHNOLOGY ENGINEERING	1.0	60.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	60.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	3.0	180.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	120.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	1.0	60.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	0.5	30.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	0.5	30.0	MAN DAYS		
11104028	PERFORM DETAILED STRUC DESIGN & TRADEOFF			250	15JAN80	14JAN81
	1.00 TECHNOLOGY ENGINEERING	2.0	500.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	500.0	MAN DAYS		

147

0180-25381-1

 SORT NODE

PAGE 32

ACTIVITY MODE=0/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	2.00	PROJECT ENGINEERING	1.0	250.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	250.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.5	375.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	250.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	125.0	MAN DAYS		
11104308		ANAL & EVAL ALTERNATE MECH/ELEC ROTARY JOINTS			200	24OCT80	12AUG81
	1.00	TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	400.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	2.0	400.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	400.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	200.0	MAN DAYS		
11105018		SET DESIGN ALLOWABLES & OTHER CRITERIA			100	11JAN84	29MAY84
	1.00	TECHNOLOGY ENGINEERING	2.0	200.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	2.0	200.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	100.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	100.0	MAN DAYS		
11105028		ASSESS MATERIALS TECHNOLOGIES			200	8JAN85	17OCT85
	1.00	TECHNOLOGY ENGINEERING	1.0	200.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	2.0	400.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	200.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	0.5	100.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	0.5	100.0	MAN DAYS		
11106018		ANALYZE APPLICATION OF FLY CON TECH TO SYSTEM			200	26MAR81	13JAN82
	1.00	TECHNOLOGY ENGINEERING	1.0	200.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	3.0	600.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	200.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	200.0	MAN DAYS		
11106028		ASSESS FLIGHT CONTROL TECHNOLOGIES			60	22OCT82	25JAN83
	1.00	TECHNOLOGY ENGINEERING	1.0	60.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	1.0	60.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	3.0	180.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	60.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	1.0	60.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	1.0	60.0	MAN DAYS		
11106038		ANALYZE & ASSESS DATA MGMT TECHNOLOGIES			200	14JAN82	21OCT82
	1.00	TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	1.0	200.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	200.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	2.0	400.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		

147

0180-25381-1

ACTIVITY MODE=O/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	2.50 SYSTEMS MANAGEMENT	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	200.0	MAN DAYS		
11106048	PERF INTEG STRUCT/CONTROLS/DATA STUDY			350	24OCT80	24MAR82
	1.00 TECHNOLOGY ENGINEERING	8.0	2800.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	700.0	MAN DAYS		
	1.20 AERO/PERFORMANCE ENGINEERING	2.0	700.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	2.0	700.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	2.0	700.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	350.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	350.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	3.0	1050.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	2.0	700.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	350.0	MAN DAYS		
11107018	PERFORM SPACE CONSTR SYSTEMS ANALYSES & EVAL			200	31MAY84	18MAR85
	1.00 TECHNOLOGY ENGINEERING	2.0	400.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	1.0	200.0	MAN DAYS		
	1.80 INDUST DESIGN & PLANT ENGR	1.0	200.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	2.0	400.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	200.0	MAN DAYS		
11107008	CONDUCT INTEGRATED SPACE CONSTRUCTION ANAL			350	3JUN82	21OCT83
	1.00 TECHNOLOGY ENGINEERING	3.0	1050.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	700.0	MAN DAYS		
	1.80 INDUST DESIGN & PLANT ENGR	1.0	350.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	5.0	1750.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	700.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	1.0	350.0	MAN DAYS		
	2.60 HUMAN FACTORS & SIM ENGR	2.0	700.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	700.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	350.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	350.0	MAN DAYS		
11108018	CONDUCT INTEGRATED SPACE TRANSPORT ANALYSIS			350	23MAR83	9AUG84
	1.00 TECHNOLOGY ENGINEERING	5.5	1925.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	3.0	1050.0	MAN DAYS		
	1.20 AERO/PERFORMANCE ENGINEERING	1.0	350.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	175.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	1.0	350.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	4.0	1400.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	700.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	1.0	350.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	1.0	350.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	3.0	1050.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	350.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	2.0	700.0	MAN DAYS		
11108028	CONDUCT SPACE TRANSPORT TECHNOLOGY & DESIGN ASSE			60	10AUG84	1NOV84

ACTIVITY MODE=O/FE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
1.00	TECHNOLOGY ENGINEERING	5.5	330.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	3.0	180.0	MAN DAYS		
1.20	AERO/PERFORMANCE ENGINEERING	1.0	60.0	MAN DAYS		
1.30	ELECTRIC POWER ENGINEERING	0.5	30.0	MAN DAYS		
1.40	ELECTRONIC ENGINEERING	1.0	60.0	MAN DAYS		
2.00	PROJECT ENGINEERING	4.0	240.0	MAN DAYS		
2.10	SYS ANALYSIS/CONFIG ENGR	2.0	120.0	MAN DAYS		
2.20	REQTS & SYS DEFINITION	1.0	60.0	MAN DAYS		
2.50	SYSTEMS MANAGEMENT	1.0	60.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	3.0	180.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	1.0	60.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	2.0	120.0	MAN DAYS		
11109018	CONDUCT INTEGRATED DESIGN OF PUR PROC & DISTR			250	23MAR83	20MAR84
1.00	TECHNOLOGY ENGINEERING	5.0	1250.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	2.0	500.0	MAN DAYS		
1.30	ELECTRIC POWER ENGINEERING	2.0	500.0	MAN DAYS		
1.40	ELECTRONIC ENGINEERING	1.0	250.0	MAN DAYS		
2.00	PROJECT ENGINEERING	4.0	1000.0	MAN DAYS		
2.10	SYS ANALYSIS/CONFIG ENGR	2.0	500.0	MAN DAYS		
2.20	REQTS & SYS DEFINITION	1.0	250.0	MAN DAYS		
2.50	SYSTEMS MANAGEMENT	1.0	250.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	2.0	500.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	1.0	250.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	1.0	250.0	MAN DAYS		
11109028	ASSESS POWER PROC & DISTR TECHNOLOGIES			60	21MAR84	13JUN84
1.00	TECHNOLOGY ENGINEERING	5.0	300.0	MAN DAYS		
1.10	MECHANICAL/STRUCT ENGINEERING	2.0	120.0	MAN DAYS		
1.30	ELECTRIC POWER ENGINEERING	2.0	120.0	MAN DAYS		
1.40	ELECTRONIC ENGINEERING	1.0	60.0	MAN DAYS		
2.00	PROJECT ENGINEERING	4.0	240.0	MAN DAYS		
2.10	SYS ANALYSIS/CONFIG ENGR	2.0	120.0	MAN DAYS		
2.20	REQTS & SYS DEFINITION	1.0	60.0	MAN DAYS		
2.50	SYSTEMS MANAGEMENT	1.0	60.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	2.0	120.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	1.0	60.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	1.0	60.0	MAN DAYS		
111 9038	CONDUCT INTEGRATED POWER SYS TRANS ANAL			300	14JAN82	22MAR83
1.00	TECHNOLOGY ENGINEERING	5.0	1500.0	MAN DAYS		
1.30	ELECTRIC POWER ENGINEERING	2.0	600.0	MAN DAYS		
1.60	PHYSICS TECHNOLOGY	1.0	300.0	MAN DAYS		
1.70	MATH & SOFTWARE ENGINEERING	2.0	600.0	MAN DAYS		
2.00	PROJECT ENGINEERING	1.0	300.0	MAN DAYS		
2.10	SYS ANALYSIS/CONFIG ENGR	1.0	300.0	MAN DAYS		
3.00	TECHNICAL SUPPORT	2.0	600.0	MAN DAYS		
3.10	ENGR AIDES, DRAFTING	1.0	300.0	MAN DAYS		
3.20	CLERICAL, GRAPHICS	1.0	300.0	MAN DAYS		
11118019	ANALYZE SPACE ENVIR EFFECTS ON SPS DES			200	21MAR84	7JAN85
1.00	TECHNOLOGY ENGINEERING	3.5	700.0	MAN DAYS		

ACTIVITY MODE=0/FE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.30 ELECTRIC POWER ENGINEERING	0.5	100.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	400.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	200.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	200.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	200.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	200.0	MAN DAYS		
1111029	ASSESS SEVERITY OF SPACE ENVIR EFFECTS			60	6JAN85	1APR85
	1.00 TECHNOLOGY ENGINEERING	3.5	210.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	30.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	120.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	60.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	60.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	60.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	1.0	60.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	60.0	MAN DAYS		
1111018	MAINTAIN & UPDATE REF & ALT DES IN SYS STUDIES			1400	15JAN80	7AUG85
	1.00 TECHNOLOGY ENGINEERING	4.5	6300.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	2800.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	700.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	2.0	2800.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	6.0	8400.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	2800.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	2.0	2800.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	2.0	2800.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	2800.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	1400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	1400.0	MAN DAYS		
1111028	ANALYZE SPS STARTUP & SHUTDOWN TRANSIENTS			200	15JAN80	23OCT80
	1.00 TECHNOLOGY ENGINEERING	5.0	1000.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	400.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	1.0	200.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	2.0	400.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	1.0	200.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	1.0	200.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	400.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	200.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	200.0	MAN DAYS		
1111038	ANALYZE & EVAL SPS DEVEL FLIGHT PROJECTS			250	4JUN80	3JUN81
	1.00 TECHNOLOGY ENGINEERING	4.5	1125.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	500.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	0.5	125.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	2.0	500.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	6.0	1500.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	500.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	2.0	500.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	2.0	500.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	500.0	MAN DAYS		

ACTIVITY MODE=O/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	3.10	ENGR AIDES, DRAFTING	1.0	250.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	1.0	250.0	MAN DAYS		
20302019		CONDUCT LAPATS PHASE B STUDY			200	14AUG80	1JUN81
	1.00	TECHNOLOGY ENGINEERING	8.0	1600.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	2.0	400.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	2.0	400.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	400.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	400.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	6.0	1200.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	400.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	2.0	400.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	2.0	400.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	4.0	800.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	2.0	400.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	2.0	400.0	MAN DAYS		
20302020		DESIGN LG APER PH CON TECH SATELLITE			375	27AUG81	1MAR83
	1.00	TECHNOLOGY ENGINEERING	54.0	20250.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	15.0	5625.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	4.0	1500.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	25.0	9375.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	5.0	1875.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	5.0	1875.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	44.0	16500.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	10.0	3750.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	12.0	4500.0	MAN DAYS		
	2.30	CONFIGURATION MGMT	12.0	4500.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	10.0	3750.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	19.0	7125.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	18.0	3750.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	7.0	2625.0	MAN DAYS		
	3.30	COMPUTER OPERATIONS	2.0	750.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	7.5	EQP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	7.5	MACH DAY		
20302030		FABRICA LG APER PH CON TECH SAT			300	5NOV82	24JAN84
	1.00	TECHNOLOGY ENGINEERING	22.0	6600.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	9.0	2700.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	900.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	10.0	3000.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	29.0	8700.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	5.0	1500.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	9.0	2700.0	MAN DAYS		
	2.30	CONFIGURATION MGMT	5.0	1500.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	10.0	3000.0	MAN DAYS		
	4.00	MANUFACTURING	119.0	35700.0	MAN DAYS		
	4.10	MACH/STRUCT DEV SHOP	4.0	1200.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	5.0	1500.0	MAN DAYS		
	4.30	MACH/STRUCT PRODUCTION SHOP	40.0	12000.0	MAN DAYS		
	4.40	ELEC/ELECTRONIC PRODUCTION SHOP	40.0	12000.0	MAN DAYS		
	4.50	SPECIALTY SHOP	10.0	3000.0	MAN DAYS		

ACTIVITY MODE=O/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	4.60 FINAL ASSEMBLY SHOP	20.0	6000.0	MAN DAYS		
20302048	TEST & C/O LG APER PH CON TECH SAT			200	16JUN83	3APR84
	1.00 TECHNOLOGY ENGINEERING	17.0	3400.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	5.0	1000.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	9.0	1800.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	1.0	200.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	20.0	4000.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	6.0	1200.0	MAN DAYS		
	2.30 CONFIGURATION MGMT	4.0	800.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	10.0	2000.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	40.0	8000.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	7.0	1400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	10.0	2000.0	MAN DAYS		
	3.30 COMPUTEX OPERATIONS	1.0	200.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	7.0	1400.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	15.0	3000.0	MAN DAYS		
	4.00 MANUFACTURING	42.0	8400.0	MAN DAYS		
	4.30 MECH/STRUCT PRODUCTION SHOP	10.0	2000.0	MAN DAYS		
	4.40 ELEC/ELECTRONIC PRODUCTION SHOP	10.0	2000.0	MAN DAYS		
	4.50 SPECIALTY SHOP	2.0	400.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	20.0	4000.0	MAN DAYS		
	10.00 SPECIAL FACILITIES	0.3	92.0	EOP DAYS		
	10.10 LARGE SCALE COMPUTER	0.0	2.0	MACH DAY		
	13.60 LARGE THERMAL/VAC CHAMBER	0.3	90.0	TESTDAYS		
20302058	LAUNCH LG APER PH CON TECH SAT			90	4APR84	9AUG84
	1.00 TECHNOLOGY ENGINEERING	6.0	540.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	2.0	180.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	2.0	180.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	2.0	180.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	4.0	360.0	MAN DAYS		
	2.30 CONFIGURATION MGMT	2.0	180.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	2.0	180.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	15.0	1350.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	3.0	270.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	2.0	180.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	5.0	450.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	5.0	450.0	MAN DAYS		
	4.00 MANUFACTURING	10.0	900.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	10.0	900.0	MAN DAYS		
	5.00 CONSTRUCTION & FIELD OPS	10.0	900.0	MAN DAYS		
	5.40 LAUNCH & MISSION OPS	10.0	900.0	MAN DAYS		
20302068	OPERATE & EVALUATE LAPATS RESULTS			400	10AUG84	10MAR86
	1.00 TECHNOLOGY ENGINEERING	7.0	2800.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	4.0	1600.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	800.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	400.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	4.0	1600.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	800.0	MAN DAYS		

ACTIVITY MODE=O/FE	RESOURCE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	2.50	SYSTEMS MANAGEMENT	2.0	800.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	4.0	1600.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	2.0	800.0	MAN DAYS		
	3.30	COMPUTER OPERATIONS	1.0	400.0	MAN DAYS		
	5.00	CONSTRUCTION & FIELD OPS	5.0	2000.0	MAN DAYS		
	5.40	LAUNCH & MISSION OPS	5.0	2000.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	0.0	8.0	EQP DAYS		
	10.10	LARGE SCALE COMPUTER	0.0	8.0	MACH DAY		
20701017		CONDUCT SHUTTLE SORTIE BEAM MACHINE TEST			300	14JAN82	22MAR83
	1.00	TECHNOLOGY ENGINEERING	16.0	4800.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	5.0	1500.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	3.0	900.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	900.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	3.0	900.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	600.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	17.0	5100.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	600.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	3.0	900.0	MAN DAYS		
	2.30	CONFIGURATION MGMT	3.0	900.0	MAN DAYS		
	2.40	SYSTEMS TEST ENGR	5.0	1500.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	2.0	600.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	2.0	600.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	14.0	4200.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	5.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	3.0	900.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	3.0	900.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	3.0	900.0	MAN DAYS		
	4.00	MANUFACTURING	35.0	10500.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	10.0	3000.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	10.0	3000.0	MAN DAYS		
	4.50	SPECIALTY SHOP	5.0	1500.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	10.0	3000.0	MAN DAYS		
	5.00	CONSTRUCTION & FIELD OPS	10.0	3000.0	MAN DAYS		
	5.40	LAUNCH & MISSION OPS	10.0	3000.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	1.0	300.0	EQP DAYS		
	10.60	LARGE THERMAL/VAC CHAMBER	0.5	150.0	TEST DAYS		
	10.70	SYSTEMS INTEG LAB	0.5	150.0	OCC DAYS		
20705017		FLIGHT TEST SOLAR ARRAY DEPLOYMENT			300	23MAR83	29MAY84
	1.00	TECHNOLOGY ENGINEERING	16.0	4800.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	5.0	1500.0	MAN DAYS		
	1.20	AERO/PERFORMANCE ENGINEERING	3.0	900.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	900.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	3.0	900.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	2.0	600.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	17.0	5100.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	600.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	3.0	900.0	MAN DAYS		
	2.30	CONFIGURATION MGMT	3.0	900.0	MAN DAYS		
	2.40	SYSTEMS TEST ENGR	5.0	1500.0	MAN DAYS		

ACTIVITY MODE=O/FE	RESOURCE	D E S C R I P T I O N	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	2.50	SYSTEMS MANAGEMENT	2.0	600.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	2.0	600.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	14.0	4200.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	5.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	3.0	900.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	3.0	900.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	3.0	900.0	MAN DAYS		
	4.00	MANUFACTURING	35.0	10500.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	10.0	3000.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	10.0	3000.0	MAN DAYS		
	4.50	SPECIALTY SHOP	5.0	1500.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	10.0	3000.0	MAN DAYS		
	5.00	CONSTRUCTION & FIELD OPS	10.0	3000.0	MAN DAYS		
	5.40	LAUNCH & MISSION OPS	10.0	3000.0	MAN DAYS		
	10.00	SPECIAL FACILITIES	1.0	300.0	EQP DAYS		
	10.60	LARGE THERMAL/VAC CHAMBER	0.5	150.0	TEST DAYS		
	10.70	SYSTEMS INTEG LAB	0.5	150.0	OCC DAYS		
21051019		COND SORTIE TEST OF S/C CHG & PLASMA EFF			300	22OCT82	10JAN84
	1.00	TECHNOLOGY ENGINEERING	11.0	3300.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	3.0	900.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	900.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	600.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	2.0	600.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	300.0	MAN DAYS		
	2.00	PROJECT ENGINEERING	14.0	4200.0	MAN DAYS		
	2.10	SYS ANALYSIS/CONFIG ENGR	2.0	600.0	MAN DAYS		
	2.20	REQTS & SYS DEFINITION	3.0	900.0	MAN DAYS		
	2.30	CONFIGURATION MGMT	3.0	900.0	MAN DAYS		
	2.40	SYSTEMS TEST ENGR	3.0	900.0	MAN DAYS		
	2.50	SYSTEMS MANAGEMENT	2.0	600.0	MAN DAYS		
	2.60	HUMAN FACTORS & SIM ENGR	1.0	300.0	MAN DAYS		
	3.00	TECHNICAL SUPPORT	14.0	4200.0	MAN DAYS		
	3.10	ENGR AIDES, DRAFTING	5.0	1500.0	MAN DAYS		
	3.20	CLERICAL, GRAPHICS	3.0	900.0	MAN DAYS		
	3.40	MECHANICAL LAB TECHS	3.0	900.0	MAN DAYS		
	3.50	ELECTRICAL LAB TECHS	3.0	900.0	MAN DAYS		
	4.00	MANUFACTURING	11.0	3300.0	MAN DAYS		
	4.10	MECH/STRUCT DEV SHOP	2.0	600.0	MAN DAYS		
	4.20	ELEC/ELECTRONIC DEV SHOP	5.0	1500.0	MAN DAYS		
	4.50	SPECIALTY SHOP	1.0	300.0	MAN DAYS		
	4.70	TEST & CHECKOUT LAB	3.0	900.0	MAN DAYS		
	5.00	CONSTRUCTION & FIELD OPS	10.0	3000.0	MAN DAYS		
	5.40	LAUNCH & MISSION OPS	10.0	3000.0	MAN DAYS		
21092019		COND SORTIE TEST OF HV BREAKDOWN EFFECTS			300	70DEC82	21FEB84
	1.00	TECHNOLOGY ENGINEERING	11.0	3300.0	MAN DAYS		
	1.10	MECHANICAL/STRUCT ENGINEERING	3.0	900.0	MAN DAYS		
	1.30	ELECTRIC POWER ENGINEERING	3.0	900.0	MAN DAYS		
	1.40	ELECTRONIC ENGINEERING	2.0	600.0	MAN DAYS		
	1.60	PHYSICS TECHNOLOGY	2.0	600.0	MAN DAYS		
	1.70	MATH & SOFTWARE ENGINEERING	1.0	300.0	MAN DAYS		

D180-25381-1


ACTIVITY MODE=O/FE	DESCRIPTION	DAILY USAGE	TOTAL USAGE	DUR	START	FINISH
	2.00 PROJECT ENGINEERING	14.0	4200.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	600.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	3.0	900.0	MAN DAYS		
	2.30 CONFIGURATION MGMT	3.0	900.0	MAN DAYS		
	2.40 SYSTEMS TEST ENGR	3.0	900.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	2.0	600.0	MAN DAYS		
	2.60 HUMAN FACTORS & SIM ENGR	1.0	300.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	14.0	4200.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	5.0	1500.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	3.0	900.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	3.0	900.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	3.0	900.0	MAN DAYS		
	4.00 MANUFACTURING	11.0	3300.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	2.0	600.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	5.0	1500.0	MAN DAYS		
	4.50 SPECIALTY SHOP	1.0	300.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	3.0	900.0	MAN DAYS		
	5.00 CONSTRUCTION & FIELD OPS	10.0	3000.0	MAN DAYS		
	5.40 LAUNCH & MISSION OPS	10.0	3000.0	MAN DAYS		
21004019	CONDUCT SORTIE FLT WITH ION THRUSTER			300	7DEC82	21FEB84
	1.00 TECHNOLOGY ENGINEERING	11.0	3300.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	3.0	900.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	3.0	900.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	2.0	600.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	600.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	300.0	MAN DAYS		
	2.00 PROJECT ENGINEERING	14.0	4200.0	MAN DAYS		
	2.10 SYS ANALYSIS/CONFIG ENGR	2.0	600.0	MAN DAYS		
	2.20 REQTS & SYS DEFINITION	3.0	900.0	MAN DAYS		
	2.30 CONFIGURATION MGMT	3.0	900.0	MAN DAYS		
	2.40 SYSTEMS TEST ENGR	3.0	900.0	MAN DAYS		
	2.50 SYSTEMS MANAGEMENT	2.0	600.0	MAN DAYS		
	2.60 HUMAN FACTORS & SIM ENGR	1.0	300.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	14.0	4200.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	5.0	1500.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	3.0	900.0	MAN DAYS		
	3.40 MECHANICAL LAB TECHS	3.0	900.0	MAN DAYS		
	3.50 ELECTRICAL LAB TECHS	3.0	900.0	MAN DAYS		
	4.00 MANUFACTURING	11.0	3300.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	2.0	600.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	5.0	1500.0	MAN DAYS		
	4.50 SPECIALTY SHOP	1.0	300.0	MAN DAYS		
	4.70 TEST & CHECKOUT LAB	3.0	900.0	MAN DAYS		
	5.00 CONSTRUCTION & FIELD OPS	10.0	3000.0	MAN DAYS		
	5.40 LAUNCH & MISSION OPS	10.0	3000.0	MAN DAYS		
30303019	CONTINUE & EXTEND IONOSPHERIC HEATING PROG			750	15JAN80	11JAN83
	1.00 TECHNOLOGY ENGINEERING	7.5	5625.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	375.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	750.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	3.0	2250.0	MAN DAYS		

156

D180-25381-1


ACTIVITY MODE=O/FE	DESCRIPTION RESOURCE	DAILY USAGE	TOTAL USAGE	OUR	START	FINISH
	1.60 PHYSICS TECHNOLOGY	2.0	1500.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	750.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	1500.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	750.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	750.0	MAN DAYS		
	4.00 MANUFACTURING	3.0	2250.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	750.0	MAN DAYS		
	4.20 FLEC/ELECTRONIC DEV SHOP	1.0	750.0	MAN DAYS		
	4.50 SPECIALTY SHOP	1.0	750.0	MAN DAYS		
	5.00 CONSTRUCTION & FIELD OPS	3.0	2250.0	MAN DAYS		
	5.30 SITE ACIVATION & OPS	3.0	2250.0	MAN DAYS		
30303029	CONDUCT WEATHER SCATTERING EFFECTS TESTS			400	15JAN80	12AUG81
	1.00 TECHNOLOGY ENGINEERING	7.5	3000.0	MAN DAYS		
	1.10 MECHANICAL/STRUCT ENGINEERING	0.5	200.0	MAN DAYS		
	1.30 ELECTRIC POWER ENGINEERING	1.0	400.0	MAN DAYS		
	1.40 ELECTRONIC ENGINEERING	3.0	1200.0	MAN DAYS		
	1.60 PHYSICS TECHNOLOGY	2.0	800.0	MAN DAYS		
	1.70 MATH & SOFTWARE ENGINEERING	1.0	400.0	MAN DAYS		
	3.00 TECHNICAL SUPPORT	2.0	800.0	MAN DAYS		
	3.10 ENGR AIDES, DRAFTING	1.0	400.0	MAN DAYS		
	3.20 CLERICAL, GRAPHICS	1.0	400.0	MAN DAYS		
	4.00 MANUFACTURING	3.0	1200.0	MAN DAYS		
	4.10 MECH/STRUCT DEV SHOP	1.0	400.0	MAN DAYS		
	4.20 ELEC/ELECTRONIC DEV SHOP	1.0	400.0	MAN DAYS		
	4.50 SPECIALTY SHOP	1.0	400.0	MAN DAYS		
	5.00 CONSTRUCTION & FIELD OPS	3.0	1200.0	MAN DAYS		
	5.30 SITE ACIVATION & OPS	3.0	1200.0	MAN DAYS		

0180-25381-1



D180-25381-1

PROJECT GDER




D180-25381-1

PROJECT 68ER
DOLLARS


CJDE

1 GROUND-BASED RESEARCH

.... TOTAL CONSUMPTION IS 239646728. DOLLARS



PROJECT 388 CODE 1 GROUND-BASED RESEARCH



PAGE 1 OF 1

PROJECT 68ER
DOLLARS


CODE

3 ENVIRONMENTAL IMPACT TESTS


.... TOTAL CONSUMPTION IS 8889688. DOLLARS

164

D 180-25381-1



PROJECT RB:R CODE 3 ENVIRONMENTAL IMPACT TESTS




D 130-25381-1

L2DE


1 SOLAR ARRAYS

.... TOTAL CONSUMPTION IS 65128908. DOLLARS



0180-25381-1

PROJECT SB2R CODE 1 SOLAR ARRAYS



PROJECT 68EN
DOLLARS


CODE

2 THERMAL ENGINES & SYSTEMS


.... TOTAL CONSUMPTION IS 10206600. DOLLARS

168

D180-25381-1



2 THERMAL ENGINES & SYSTEMS




PROJECT GREN
DOLLARS

CJDE

3 MICROWAVE POWER TRANSMISSION


.... TOTAL CONSUMPTION IS 46369200. DOLLARS

170




0180-25381-1

PROJECT 68ER CODE 3 MICROWAVE POWER TRANSMISSION




6180-2538-1



172

D180-25381-1

PROJECT 68ER CODE 4 STRUCTURES & DYNAMICS



PROJECT GREN
DOLLARS

CODE

5 MATERIALS

.... TOTAL CONSUMPTION IS 11629000. DOLLARS

500000.

450000.

400000.

350000.

300000.

250000.

200000.

150000.

100000.

50000.

0.0

500000.

450000.

400000.

350000.

300000.

250000.

200000.

150000.

100000.

50000.

0.0

13 224 434 642 849 1058 1268 1480 1687 1896

/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /...1985.... /...1986.... /...1987

JFMANJJASONDJFMANJJASONDJFMANJJASONDJFMANJJASONDJFMANJJASONDJFMANJJASONDJFMANJJ

INTERVAL IS 1 MONTH(S)

PAGE 1 OF 1

D180-25381-1

PROJECT 68ER
DOLLARS


CODE

6 FLIGHT CONTROLS & SYSTEM CONTROL

.... TOTAL CONSUMPTION IS

6829120. DOLLARS


176



D 180-25381-1

/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /...1985.... /...1986.... /...1987
JFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJ
INTERVAL IS 1 MONTH(S)

PROJECT GBER CODE 6 FLIGHT CONTROLS & SYSTEM CONTROL




PROJECT GBER
DOLLARS

C3L

7 SPACE CONSTRUCTION


.... TOTAL CONSUMPTION IS 28742000. DOLLARS



D180-25381-1

13 224 434 642 849 1059 1268 1480 1687 1896
/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /...1985.... /...1986.... /...1987
JFMAMJJASONDJFMAMJJASONJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASON
INTERVAL IS 1 MONTH(S)

PROJECT 68ER CODE 7 SPACE CONSTRUCTION



D 180-25381-1

PROJECT 68ER
DOLLARS

CODE

8 SPACE TRANSPORTATION

.... TOTAL CONSUMPTION IS 22933600. DOLLARS

2500000.

2500000.

2250000.

2250000.

2000000.

2000000.

1750000.

1750000.

1500000.

1500000.

1250000.

1250000.

1000000.

1000000.

750000.

750000.

500000.

500000.

250000.

250000.

0.0

0.0

13 224 434 642 849 1058 1268 1480 1687 1896

/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /...1985.... /...1986.... /...1987


JFMA JJASONDJFMAJJASONDJFMAJJASONDJFMAJJASONDJFMAJJASONDJFMAJJASONDJFMAJJASONDJFMAJJ

(INTERVAL 15 1 MONTHS)


PAGE 1 OF 1

D 180-2538-1


PROJECT 60LR CODE 8 SPACE TRANSPORTATION



D180-25381-1



PROJECT 68ER CODE 9 POWER DISTR & PROCESSING



D 180-25381-1


PROJECT 68ER
DOLLARS

CODE

10 SPACE ENVIRONMENT EFFECTS

.... TOTAL CONSUMPTION IS

4952000. DOLLARS




INTERVAL IS 1 MONTH(S)

PAGE 1 OF 1

0180-25381-1

PROJECT GREN CODE 10 SPACE ENVIRONMENT EFFECTS



D180-25381-1


PROJECT 68ER
DOLLARS

CODE

11 SPS SYSTEMS STUDIES

.... TOTAL CONSUMPTION IS 21310960. DOLLARS


186



D180-25381-1


/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /...1985.... /...1986.... /...1987
JFAMJJASONDJFAMJJASONDJFAMJJASONDJFAMJJASONDJFAMJJASONDJFAMJJASONDJFAMJJASONDJFAMJJ
INTERVAL IS 1 MONTH(S)

PROJECT 68ER CODE 11 SPS SYSTEMS STUDIES




D180-25381-1


881




D180-25381-1




PROJECT GBEA TOTAL CONSUMPTION IS 1150. TESTDAYS
 RESOURCE 10.30 LARGE COMB ENVIR CHAMBER



D 180-25381-1





D180-25381-1

PROJECT GBER
RESOURCE

10.70

TOTAL CONSUMPTION IS
SYSTEMS INTFG LAB

350. OCC DAYS

OCC DAYS

20.

18.

16.

14.

12.

10.

8.

6.

4.

2.

0.0

20.

18.

16.

14.

12.

10.

8.

6.

4.


2.

0.0


0180-25381-1

13 224 434 642 849 1058 1268 1480 1687 1896
/...1980.... /...1981.... /...1982.... /...1983.... /...1984.... /...1985.... /...1986.... /...1987
JFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJ
INTERVAL IS 1 MONTH(S)

PROJECT GBER GROUND-BASED PROGRAM



196



Man Days per Month

Headcount


50000. 45000. 40000. 35000. 30000. 25000. 20000. 15000. 10000. 5000. 0.0

1 2 3 4 5 6 7 8 9 10 11 12


0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PAGE 1 OF 1


PROJECT GBER CODE 1 SOLAR ARRAYS




PROJECT GBER CODE 2 THERMAL ENGINES & SYSTEMS




PROJECT GBER CODE 3 MICROWAVE POWER TRANSMISSION






5 MATERIALS




PROJECT GBER

CODE

6 FLIGHT CONTROLS & SYSTEM CONTROL





PROJECT GBER CODE 7 SPACE CONSTRUCTION




D 180-25381-1


PROJECT GBER CODE 8 SPACE TRANSPORTATION





10 SPACE ENVIRONMENT EFFECTS





| | | | |
|-------------------------------------|--|--|------|
| 10102078 | | | |
| 15JAN80 | | | 900 |
| 12APR81 | | | 1100 |
| TEST & DEMONSTRATE 6 ALLIUM RECTIFY | | | |
| COST \$ 1312800 | | | |

SS 250

| | | | |
|-----------------|--|--|--|
| 10705018 | | | |
| 26MAR81/22MAR83 | | | |
| PAGE 7 | | | |

| | | | |
|--------------------------------------|--|--|-----|
| 10103018 | | | |
| 15JAN80 | | | 750 |
| 11JAN83 | | | 150 |
| RESEARCH ALTERNATE P TV TECHNOLOGIES | | | |
| COST \$ 2878000 | | | |

SS 50

| | | | |
|----------------------------------|--|--|-----|
| 10101038 | | | |
| 25MAR80 | | | 750 |
| 22MAR83 | | | 260 |
| DEVELOP ENCAPSULATION TECHNIQUES | | | |
| COST \$ 6431000 | | | |

SS 300

| | | | |
|------------------------------------|--|--|-----|
| 10103028 | | | |
| 26MAR81 | | | 750 |
| 20MAR84 | | | 150 |
| EXPLORE ARRAY FAB PROCESS FOR ALTS | | | |
| COST \$ 9871000 | | | |

SS 200

| | | | |
|-------------------------------------|--|--|-----|
| 10101018 | | | |
| 15JAN80 | | | 750 |
| 11JAN83 | | | 260 |
| DEVELOP BASIC CELL DESIGN & PROCESS | | | |
| COST \$ 5398000 | | | |

SS 100

| | | | |
|--|--|--|-----|
| 10101028 | | | |
| 1JUN80 | | | 500 |
| 1JUN82 | | | 100 |
| INDUCT RADIATION EFFECTS AND DAMPING TESTS | | | |
| COST \$ 5310000 | | | |

SS 200

SS 100

| | | | |
|---|--|--|-----|
| 10101048 | | | |
| 15JAN81 | | | 300 |
| 21MAR82 | | | 350 |
| RADIATION & THERMAL TEST GLASSED PANELS | | | |
| COST \$ 2536000 | | | |

SS 100

SS 200

| | | | |
|--------------------------|--|--|-----|
| 10101000 | | | |
| 15JAN80 | | | 260 |
| SOLAR ARRAY ARRAYS: STAY | | | |
| COST \$ 0 | | | |

ORIGINAL FROM
OF POOR QUALITY

| | | | |
|------------------------------|--|--|-----|
| 10100000 | | | |
| 15JAN80 | | | 260 |
| SOLAR ARRAY TECHNOLOGY: STAY | | | |
| COST \$ 0 | | | |

SS 100

SS 100

| | | | |
|-----------------|--|--|--|
| 10803048 | | | |
| 26MAR81/22MAR83 | | | |
| PAGE 8 | | | |

| | | | |
|---------------------|--|--|-----|
| 10102000 | | | |
| 15JAN80 | | | 300 |
| SOLAR ARSENIDE STAY | | | |
| COST \$ 0 | | | |

| | | | |
|--------------------------------------|--|--|-----|
| 10102018 | | | |
| 15JAN80 | | | 850 |
| 1JUN83 | | | 300 |
| TEST CELL FAB & SUBSTRATE TECHNIQUES | | | |
| COST \$ 6081100 | | | |

SS 200

| | | | |
|--------------------------------------|--|--|-----|
| 10102028 | | | |
| 21OC780 | | | 500 |
| 21OC782 | | | 300 |
| RADIATION & THERMAL TEST GLASS CELLS | | | |
| COST \$ 1310000 | | | |

SS 100

SS 200

BOLDOUT FRAME

SS 50

| | | | |
|--|--|--|-----|
| 10102038 | | | |
| 25MAR80 | | | 750 |
| 22MAR83 | | | 350 |
| TEST & EVALUATE ENCAPSULATION TECHNIQUES | | | |
| COST \$ 6331000 | | | |

SS 200

| | | | |
|--|--|--|-----|
| 10102048 | | | |
| 26MAR81 | | | 300 |
| 2JUN82 | | | 300 |
| RADIATION & THERMAL TEST SAMPLE PANELS | | | |
| COST \$ 2536000 | | | |

SS 100

SS 200

105018
/22MAR83
PE 7

03028
750
150
HUNT FOR PR
FOR ALTS
\$ 1871000

11101038
28MAY85/21AUG85
PAGE 11

SS 200

101048
1 300
2 350
HUNT & ANALYZE
TESTED PANELS
\$ 2536000

SS 100

10101056
1 JUN81 750
29MAY81 350
TEST & EVALUATE CELL
/BLKT PROD PROCESSES
COST \$ 8298000

FS 100

10101068
11JAN81 150
9 AUG81 350
TEST & EVALUATE SAMP
LE PRODUCTION PANELS
COST \$ 266000

11101018
28MAY85/21AUG85
PAGE 11

SS 200

SS *00
SS *00

10104018
21MAR81 300
27MAY85 150
CONDUCT CHARGE FLASH T
ESTS ON CANDIDATE ANODES
COST \$ 817600

SS 100

10104028
10AUG81 150
18MAR85 260
DEVELOP MITIGATING DESIG
N OPTIONS AS REQD
COST \$ 175200

1803048
R01/22MAR83
PAGE 8

11101028
28MAY85/21AUG85
PAGE 11

FOLDOUT FRAME 2

SS 200

10102048
1 300
2 300
HUNT & ANALYZE
TESTED PANELS
\$ 2536000

SS 100

10102058
13AUG81 750
9 AUG81 300
TEST & EVALUATE CELL
/BLKT PROD PROCESSES
COST \$ 8298000

FS 100

10102068
21MAR81 150
18AUG81 300
TEST & EVALUATE SAMP
LE PRODUCTION PANELS
COST \$ 266000

SS 200

F
SOLA
RESE
PROJ
SOLA
STAR
15
PL0

11101038
28MAY85/21AUG85
PAGE 11

11101018
28MAY85/21AUG85
PAGE 11

11501018
22AUG85/21AUG85
PAGE 12

FOLDOUT FRAME 3

11101028
28MAY85/21AUG85
PAGE 11

| | | |
|--|--|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | | EJECT CODE = 1 |
| SOLAR ARRAYS | | |
| START DATE
15JAN80 | | COMPLETION
1 APR86 |
| MODE 0/FE | | RUN MAY 25, 1979 |
| PLOT *GBER | | PAGE 1 SHEET 1 / 1 |

11102015
15JAN80/25MAR81
PAGE 11

10202015
26MAR81 200
13JAN82 160
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 179600

10707015
13AUG81/21AUG83
PAGE 7

10203000
15JAN80 160
13JAN82 160
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 0

SOLOOUT FRAME

10204027
15JAN80 500
13JAN82 160
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 42000

FS-100

10204057
15JAN80 100
13JAN82 910
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 936100

10204075
15JAN80 100
21JUN82 710
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 803200

SS-200

SS-200

10204017
21JUN82 150
13AUG82 660
FLUID SYS & JWLTS
EYE/EAR/ID PROT TESTS
COST \$ 1173200

FS-100

10204067
13AUG81 100
22MAR83 160
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 996100

SS-250

10204088
12AUG82 500
9AUG84 60
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 321000

10204037
15JAN80 900
13JAN82 160
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 422000

SS-200

SS-200

10204047
21JUN82 300
13JAN82 810
SPACE REPAIR OF FLUI
D SYS TECHNOLOGY
COST \$ 734000

10203015
15JAN80 50
13JAN82 660
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 1800800

10204015
15JAN80 1250
13JAN82 110
DEV/INTEL SUN CONCEN
TRATOR DESIGNS
COST \$ 1519000

18201088
 12 AUG 82 500
 9 DEC 81 160
 DEVELOP REGULATOR FOR
 INJECTION TECHNOLOGY
 COST \$ 1321000

11102028
 10 AUG 81 / 7 JAN 85
 PAGE 11

11102038
 8 JAN 85 / 7 AUG 85
 PAGE 11

FOLDOUT FRAME }

11105028
 8 JAN 85 / 17 OCT 85
 PAGE 11

| | |
|---|-----|
| PROJECT/2 - | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT. | |
| PROJECT GBER | EJE |
| THERMAL ENGINES & SYST | |
| START DATE
15 JAN 80 | |
| MODE 0/FE | RU. |
| PL0T 'GBER | PAC |

11102038
8 JAN85/7 AUG85
PAGE 11

ST FRAME

FOLDOUT FRAME

4

11105028
8 JAN85/17 OCT85
PAGE 11

| | | |
|--|------------------|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | EJECT CODE = 2 | |
| THERMAL ENGINES & SYSTEMS | | |
| START DATE
15JAN80 | | COMPLETION
1 APR86 |
| MODE 0/FE | RUN MAY 25, 1979 | |
| PL0T 'GBER | ' | PAGE 2 SHEET 1 / 1 |

10305037

10305037

10305037

10305037

10305037

10305037

RECEIVED - 10/10/77

10305037

10305037

10305037

10305037

10305037

10305037

10305037

RECEIVED - 10/10/77

10305037

10305037

10305037

OLD OUT

107 10029
107 10029
107 10029

| | | |
|----------------------|--|------|
| 10102078 | | |
| 15 JAN 80 | | 700 |
| 22 MAR 81 | | 1100 |
| TEST & DEMONSTRATE C | | |
| ALLISON RECOVERY | | |
| COST \$ 1312000 | | |

| | |
|-----------------------|--|
| 10705018 | |
| 26 MAR 81 / 22 MAR 83 | |
| PAGE 7 | |

| | | |
|----------------------|--|-----|
| 10103018 | | |
| 15 JAN 80 | | 750 |
| 21 JAN 83 | | 150 |
| RESEARCH ALTERNATE P | | |
| TY TECHNOLOGIES | | |
| COST \$ 2018000 | | |

SS 50

| | | |
|------------------|--|-----|
| 10101038 | | |
| 25 MAR 80 | | 750 |
| 22 MAR 83 | | 260 |
| DEVELOP ENCAPSUL | | |
| ATION TECHNIQUES | | |
| COST \$ 6939000 | | |

SS 300

| | | |
|----------------------|--|-----|
| 10103028 | | |
| 26 MAR 81 | | 750 |
| 20 MAR 84 | | 150 |
| EXPLURE ARBIT PAB PR | | |
| ROCESSES FOR BLTS | | |
| COST \$ 9874000 | | |

| | | |
|----------------------|--|-----|
| 10101018 | | |
| 15 JAN 80 | | 750 |
| 11 JAN 83 | | 260 |
| DEVELOP BASIC CELL D | | |
| ESIGN & PROCESS | | |
| COST \$ 5390000 | | |

SS 100

| | | |
|----------------------------|--|-----|
| 10101028 | | |
| 1 JAN 80 | | 500 |
| 2 JAN 82 | | 900 |
| CONDUCT RESEARCH ON EFFECT | | |
| S AND RESEARCHING TESTS | | |
| COST \$ 9310000 | | |

SS 200

SS 100

| | | |
|-----------------------|--|-----|
| 10101048 | | |
| 15 JAN 81 | | 300 |
| 2 JAN 82 | | 350 |
| RADIATION & AMERIAL T | | |
| EST CLASSIFIED PANELS | | |
| COST \$ 2536000 | | |

SS 200

SS 100

SS 200

| | | |
|-------------------|--|-----|
| 10101000 | | |
| 15 JAN 80 | | 260 |
| STATION AIRCRAFTS | | |
| START | | |
| COST \$ C | | |

ORIGINAL P
OF FOOT

| | | |
|-----------------------|--|-----|
| 10100000 | | |
| 15 JAN 80 | | 260 |
| DEVELOP AIRCRAFT TECH | | |
| NO. 101: 5 START | | |
| COST \$ C | | |

SS 100

SS 100

| | |
|-----------------------|--|
| 10803046 | |
| 26 MAR 81 / 22 MAR 83 | |
| PAGE 8 | |

| | | |
|-------------------|--|-----|
| 10102000 | | |
| 15 JAN 80 | | 300 |
| STARTING AIRCRAFT | | |
| START | | |
| COST \$ C | | |

| | | |
|----------------------|--|-----|
| 10102018 | | |
| 15 JAN 80 | | 850 |
| 1 JAN 83 | | 300 |
| TEST CELL PAB & SUBS | | |
| TECHNIQUES | | |
| COST \$ 6089000 | | |

SS 200

| | | |
|-----------------------|--|-----|
| 10102028 | | |
| 21 OCT 80 | | 500 |
| 21 OCT 82 | | 300 |
| RADIATION & AMERIAL T | | |
| EST GARS CELLS | | |
| COST \$ 9310000 | | |

SS 100

HOLDOUT FRAME

SS 50

| | | |
|----------------------|--|-----|
| 10102038 | | |
| 25 MAR 80 | | 750 |
| 22 MAR 83 | | 350 |
| TEST & EVALUATE ENCA | | |
| PSULATION TECHNIQUES | | |
| COST \$ 6339000 | | |

SS 200

| | | |
|-----------------------|--|-----|
| 10102048 | | |
| 26 MAR 81 | | 300 |
| 2 JAN 82 | | 300 |
| RADIATION & AMERIAL T | | |
| EST SAMPLE PANELS | | |
| COST \$ 2536000 | | |

SS 200

SS 100

SS 200

05018
/22MAR83
7

33028
750
150
SUBST FOR PR
FOR ALTS
\$ 1874000

11101038
28MAY85/21AUG85
PAGE 11

01048
300
350
SUBST FOR PR
FOR ALTS
\$ 2536000

10101058
9 JUN81 750
29MAY84 350
TEST & EVALUATE CELL
/PLKT PROD PROCESSES
COST \$ 8298000

10101068
11 JAN84 150
9 AUG84 350
TEST & EVALUATE SWAP
LE PRODUCTION PANELS
COST \$ 266000

11101018
28MAY85/21AUG85
PAGE 11

10104018
21MAY84 300
27MAY85 150
CONDUCT CHECK PLANS &
ESTS ON CRITICAL RISKS
COST \$ 817600

10104028
10AUG84 150
18MAY85 260
REVIEW RETORTING BEING
& OPTIMIZE AS REQD
COST \$ 175200

803048
R61/22MAR83
PAGE 8

11101028
28MAY85/21AUG85
PAGE 11

FOLDOUT FRAME 2

102048
300
300
SUBST FOR PR
FOR ALTS
\$ 2536000

10102058
13AUG81 750
9 AUG84 300
TEST & EVALUATE CELL
/PLKT PROD PROCESSES
COST \$ 8298000

10102068
21MAY84 150
18OCT84 300
TEST & EVALUATE SWAP
LE PRODUCTION PANELS
COST \$ 266000

F
SOLA.
RESE
PROJE
SOLA.
STAR
15.
M
PL0

11101038
20MAY85/21AUG85
PAGE 11

11101018
20MAY85/21AUG85
PAGE 11

11501018
22AUG85/21AUG85
PAGE 12

FOLDOUT FRAME

11101028
20MAY85/21AUG85
PAGE 11

| | | |
|--|--|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | | EJECT CODE = 1 |
| SOLAR ARRAYS | | |
| START DATE
15JAN80 | | COMPLETION
1 APR86 |
| MODE 0/FE | | RUN MAY 25, 1979 |
| PLOT 'GBER | | PAGE 1 SHEET 1 / 1 |

11102015
15JAN80/25MAR81
PAGE 11

10202015
20MAR81 200
13JAN82 160
DEV/INSTR - 200
THEIR DESIGN
COST \$ 179800

SS 100

10707015
13AUG81/11AUG83
PAGE 7

10203000
15JAN80 500
13JAN82 160
DEV/INSTR - 200
THEIR DESIGN
COST \$ 0

BOLDOUT FRAME

10204027
15JAN80 500
13JAN82 160
DEV/INSTR - 200
THEIR DESIGN
COST \$ 192000

FS 100

10204057
15JAN80 100
13JAN82 910
DEV/INSTR - 200
THEIR DESIGN
COST \$ 936100

10204078
15JAN80 100
21JAN82 710
DEV/INSTR - 200
THEIR DESIGN
COST \$ 803200

SS 200

SS 220

10204017
24JUL80 150
11AUG82 660
FLUID SYS & JOINTS R
EXTENDED PROT TESTS
COST \$ 1173200

10204067
13AUG81 100
22MAR83 160
DEVEL INTEGRATED AND
INTER TECH REP
COST \$ 936100

SS 250

10204088
12AUG82 500
9JUG81 160
DEVEL AND INSTR FOR
DUCT IN TECH REP
COST \$ 1321000

FS 100

10204037
15JAN80 500
13JAN82 160
DEV/INSTR - 200
THEIR DESIGN
COST \$ 192000

SS 200

SS 200

10204047
24JUL80 300
13JAN82 610
SPACE REPAIR OF FLUI
D SYS TECH REP
COST \$ 731000

10203015
15JAN80 500
13JAN82 560
DEV/INSTR - 200
THEIR DESIGN
COST \$ 1800800

10201018
15JAN80 1250
13JAN82 110
DEV/INSTR - 200
THEIR DESIGN
COST \$ 1515000

| | | |
|-----------|-----------|--|
| 10204027 | | |
| 15 JAN 80 | 750 | |
| 13 JAN 81 | 110 | |
| 10204027 | | |
| CBS7 | \$ 112000 | |

FS-100

| | | |
|-----------|-----------|--|
| 10204057 | | |
| 15 JAN 80 | 100 | |
| 13 JAN 81 | 910 | |
| 10204057 | | |
| CBS7 | \$ 130100 | |

| | | |
|-----------|-----------|--|
| 10204078 | | |
| 15 JAN 80 | 750 | |
| 13 JAN 81 | 110 | |
| 10204078 | | |
| CBS7 | \$ 224200 | |

SS 200

SS 200

| | | |
|----------------------|------------|--|
| 10204017 | | |
| 21 DEC 79 | 450 | |
| 11 AUG 82 | 660 | |
| FLUID SYS & JETTS R | | |
| EXTENDING PART TESTS | | |
| CBS7 | \$ 1173200 | |

FS-100

| | | |
|---------------------|-----------|--|
| 10204067 | | |
| 13 AUG 81 | 100 | |
| 22 MAR 83 | 60 | |
| DEVEL SUPPORTED AND | | |
| INTER. TECH. DEV | | |
| CBS7 | \$ 936100 | |

SS 250

| | | |
|------------------------|------------|--|
| 10204088 | | |
| 12 AUG 82 | 500 | |
| 9 AUG 81 | 160 | |
| DEVEL OF INJECTION PRF | | |
| DUCTION TECH. DEV | | |
| CBS7 | \$ 1321000 | |

| | | |
|-----------|-----------|--|
| 10204037 | | |
| 15 JAN 80 | 500 | |
| 13 JAN 81 | 160 | |
| 10204037 | | |
| CBS7 | \$ 112000 | |

SS 200

SS 200


| | | |
|----------------------|-----------|--|
| 10204047 | | |
| 21 DEC 79 | 300 | |
| 13 JAN 82 | 610 | |
| SPACE REPAIR OF FLUI | | |
| D SYS TECH. DEV | | |
| CBS7 | \$ 739000 | |

| | | |
|-----------|------------|--|
| 10203015 | | |
| 15 JAN 80 | 750 | |
| 13 JAN 81 | 560 | |
| 10203015 | | |
| CBS7 | \$ 1800800 | |

| | | |
|-----------|------------|--|
| 10201018 | | |
| 15 JAN 80 | 1250 | |
| 13 JAN 81 | 110 | |
| 10201018 | | |
| CBS7 | \$ 1515000 | |

| | | |
|-----------|------|--|
| 10201000 | | |
| 15 JAN 80 | 1110 | |
| 13 JAN 81 | 110 | |
| 10201000 | | |
| CBS7 | \$ 0 | |

FOLDOUT FRAME



FOLDOUT FRAME }

11105028
8 JAN85 / 17 OCT85
PAGE 11

| | |
|---|-----|
| PROJECT/2 - | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, | |
| PROJECT GBER | EJE |
| THERMAL ENGINES & SYST | |
| START DATE
15JAN80 | |
| MODE 0/FE | RU |
| PL0T 'GBER' | PAG |

11102038

8 JAN85 / 7 AUG85

PAGE 11

JT FRAME

FOLDOUT FRAME

4

11105028

8 JAN85 / 17 OCT85

PAGE 11

PROJECT/2 - V77B2

SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION

PROJECT GBER

EJECT CODE = 2

THERMAL ENGINES & SYSTEMS

START DATE
15JAN80COMPLETION
1 APR86

MODE 0/FE

RUN MAY 25, 1979

PLOT 'GBER

PAGE 2 SHEET 1 / 1

| | |
|----------------|------|
| 10303019 | |
| 15 JUN 50 | 100 |
| 12 JUN 50 | 1100 |
| 10303019 | |
| COST \$ 270000 | |

| | |
|----------------|------|
| 10303039 | |
| 15 JUN 50 | 100 |
| 12 JUN 50 | 1100 |
| 10303039 | |
| COST \$ 220000 | |

| | |
|----------------|------|
| 10303029 | |
| 15 JUN 50 | 100 |
| 12 JUN 50 | 1100 |
| 10303029 | |
| COST \$ 160000 | |

| | |
|----------------|------|
| 10303019 | |
| 15 JUN 50 | 100 |
| 12 JUN 50 | 1100 |
| 10303019 | |
| COST \$ 612000 | |

| | |
|----------------|------|
| 10310019 | |
| 15 JUN 50 | 200 |
| 12 JUN 50 | 1100 |
| 10310019 | |
| COST \$ 120000 | |

| | |
|---------------|------|
| 10309029 | |
| 15 JUN 50 | 100 |
| 12 JUN 50 | 1100 |
| 10309029 | |
| COST \$ 65000 | |

| | |
|---------------|------|
| 10306018 | |
| 15 JUN 50 | 100 |
| 12 JUN 50 | 1100 |
| 10306018 | |
| COST \$ 50000 | |

| | |
|---------------|------|
| 10302029 | |
| 15 JUN 50 | 100 |
| 12 JUN 50 | 1100 |
| 10302029 | |
| COST \$ 80000 | |

FOLDOUT FRAME Z

SS 100

| | |
|----------------|-----|
| 10310029 | |
| 15 JUN 50 | 500 |
| 12 JUN 50 | 900 |
| 10310029 | |
| COST \$ 201000 | |

10301018
15.0000 100
10301018
COST 1 10000

10306018
15.0000 100
10306018
COST 1 10000

10302089
15.0000 1000
10302089
COST 1 10000

10301128
15.0000 100
10301128
COST 1 10000

10301059
15.0000 950
10301059
COST 1 10000

10300000
15.0000 100
10300000
COST 1 0

10401012
15.0000/13.0000
PAGE 1

10301019
15.0000 100
10301019
COST 1 10000

FOLDOUT ENAME 3

55 200

55 200

55 200

| | |
|----------|----------|
| 10301109 | |
| 10301109 | 10301109 |
| 10301109 | 10301109 |
| 10301109 | 10301109 |

| | |
|----------|----------|
| 10301049 | |
| 10301049 | 10301049 |
| 10301049 | 10301049 |
| 10301049 | 10301049 |

| | |
|----------|----------|
| 10301059 | |
| 10301059 | 10301059 |
| 10301059 | 10301059 |
| 10301059 | 10301059 |

| | |
|----------|----------|
| 20301019 | |
| 20301019 | 20301019 |
| 20301019 | 20301019 |
| 20301019 | 20301019 |

| | |
|----------|----------|
| 20301029 | |
| 20301029 | 20301029 |
| 20301029 | 20301029 |
| 20301029 | 20301029 |

| | |
|----------|----------|
| 20302038 | |
| 20302038 | 20302038 |
| 20302038 | 20302038 |
| 20302038 | 20302038 |

| | |
|----------|----------|
| 10305010 | |
| 10305010 | 10305010 |
| 10305010 | 10305010 |
| 10305010 | 10305010 |

ATLANTIC FRAME 4

SS 300

11103058
12 JAN 62 21 OCT 61
PAGE 11

SS 200

10301059
21 OCT 60 1 00
2 JAN 62 0
REPAIR & DEVELOP OF
A THERMAL SYSTEM
COST \$ 610000

SS 200

10301078
13 OCT 61 500
11 AUG 63 600
DEVELOP THE PROJECT
BY THE PROJECT
COST \$ 1160000

SS 250

10301038
22 OCT 62 300
10 JAN 61 60
TEST OF A BLANKING GUN
THERMAL PROJECT
COST \$ 631600

SS 250
SS 50
SS 250

10301119
23 OCT 61 500
2 JAN 62 0
TEST OF A 5 V
THERMAL SYSTEM
COST \$ 1178000

SS 150

10302079
2 JAN 62 100
10 JAN 61 150
TEST OF A 1 V
THERMAL SYSTEM
COST \$ 750100

SS 50

SS 200

10307018
21 OCT 60 200
12 OCT 61 1100
REPAIR & DEVELOP OF
A THERMAL SYSTEM
COST \$ 100100

SS 100

10301076
13 OCT 61 200
2 JAN 62 300
REPAIR OF A 5 V
THERMAL SYSTEM
COST \$ 117600

SS 250

10301048
22 OCT 62 300
10 JAN 61 500
TEST OF A 1 V
THERMAL SYSTEM
COST \$ 739600

SS 100

SS 200

10301029
21 OCT 60 500
2 JAN 62 1
REPAIR OF A THERMAL SYSTEM
COST \$ 100000

SS 250

10301038
21 OCT 61 500
2 JAN 62 500
REPAIR OF A THERMAL SYSTEM
COST \$ 116000

FOLDOUT BEHIND

| | | | |
|--------------------|----------|----------|----------|
| 10305019 | | | |
| 10305019 | 10305019 | 10305019 | 10305019 |
| TEST FOR 4 TEST 50 | | | |
| TEST 50 | | | |
| CAST 1 502000 | | | |

SS 100

| | | | |
|-------------------------|----------|----------|----------|
| 10305019 | | | |
| 10305019 | 10305019 | 10305019 | 10305019 |
| MULTIPLE TRANSMIT & REC | | | |
| RECEIVED 20 0000 | | | |
| CAST 1 502000 | | | |

SS 300

| | | | |
|---------------|----------|----------|----------|
| 10305028 | | | |
| 10305028 | 10305028 | 10305028 | 10305028 |
| TEST 50 | | | |
| TEST 50 | | | |
| CAST 1 512000 | | | |

SS 100

11103028
9 JAN 28 / 1970
PAGE 11

11103019
20 JAN 28 / 1970
PAGE 11

RESCOUT FRAME

SOLAR
RESE
PROJE
MICRO
STAR
150
M
PLAT

11103025
9 JAN 80 / 1 APR 83
PAGE 11

ROUNDOFF FRAME

7

PROJECT 72 - V7782

SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION

PROJECT GBER

EJECT CODE = 3

MICROWAVE POWER TRANSMISSION

START DATE

15 JAN 80

COMPLETION

1 APR 83

MADE BY/FE

RUN MAY 25, 1979

PLAT GBER

PAGE 3 SHEET 1

55 50

55 100

OUT FROM 2

8

| | |
|---------------|----|
| 2030204 | |
| 16.00.00 | 10 |
| 3.00.00 | 10 |
| TEST & CHECK | 10 |
| W. C. M. TEST | 10 |
| COST \$ 1050 | 10 |






| | |
|-----------------|----|
| 20302058 | |
| 16.00.00 | 10 |
| 3.00.00 | 10 |
| TEST & CHECK | 10 |
| W. C. M. TEST | 10 |
| COST \$ 2631200 | 10 |

| | |
|-----------------|----|
| 20302068 | |
| 16.00.00 | 10 |
| 3.00.00 | 10 |
| TEST & CHECK | 10 |
| W. C. M. TEST | 10 |
| COST \$ 2631200 | 10 |

55 150

55 100

55 100



FOLDOUT: FRAME

10405017
CT81 500
CT83 550
ALPHA 4 TEST STAGE PRO
CEAN TECHNOLOGY
ST 1761000

11104018
210CT83/2 JAN81
PAGE 11

11105028
8 JAN85/170CT85
PAGE 11

~~FOLDOUT FRAME~~ 2

| | |
|--|-----------------------|
| PROJECT/2 - V77B2 | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | |
| PROJECT GBER | EJECT CODE = 4 |
| STRUCTURES & DYNAMICS | |
| START DATE
15JAN80 | COMPLETION
1 APR86 |
| MODE 0/FE | RUN MAY 25, 1979 |
| PLOT 'GBER | PAGE 4 SHEET 1 / 1 |

| | | |
|----------------------|--|-----|
| 10501028 | | |
| 15JAN80 | | 300 |
| 25MAR81 | | 110 |
| DEVELOP MATLS LIFE T | | |
| ESTIMG TECHNOLOGY | | |
| COST \$ 155200 | | |

SS 150

| | | |
|-----------------|--|------|
| 10503018 | | |
| 15JAN80 | | 350 |
| 3JUN81 | | 1010 |
| VEGET. MATERIAL | | |
| COST \$ 620600 | | |

| | | |
|----------------------|--|------|
| 10503027 | | |
| 15JAN80 | | 350 |
| 3JUN81 | | 1010 |
| DEVELOP MATLS LIFE T | | |
| ESTIMG TECHNOLOGY | | |
| COST \$ 556000 | | |

| | | |
|------------------|--|------|
| 10501038 | | |
| 24OCT80 | | 1000 |
| 18OCT81 | | 360 |
| LIFE TEST CANDID | | |
| ATE MATERIALS | | |
| COST \$ 3974000 | | |

FS-200

| | |
|-----------------|--|
| 11105016 | |
| 11JAN81/29MAR81 | |
| PAGE 11 | |

| | |
|----------------|--|
| 11105028 | |
| 8JAN85/17OCT85 | |
| PAGE 11 | |

| | | |
|-------------------------|--|-----|
| 10502019 | | |
| 15JAN80 | | 700 |
| 21OCT82 | | 660 |
| TEST HI-TEMP COMPASITER | | |
| FIBRE LIFE & OUTGAS | | |
| COST \$ 5812000 | | |

| | | |
|----------------------|--|-----|
| 10501018 | | |
| 15JAN80 | | 200 |
| 23OCT80 | | 360 |
| SURVEY & SELECT CAND | | |
| IDATE MATERIALS | | |
| COST \$ 211200 | | |

| | | |
|---------------------|--|-----|
| 10500000 | | |
| 15JAN80 | | 360 |
| P. MATERIALS & PROC | | |
| EST - START | | |
| COST \$ 0 | | |

1 - 100% INCORPORATED

| |
|----------|
| P |
| SOLAR |
| RESEARCH |
| PROJECT |
| MATERIAL |
| START |
| 15JAN |
| MATERIAL |
| PLANT |

11105018
11JAN81/29MAT81
PAGE 11

11105028
9 JAN85/17 OCT85
PAGE 11

2
EOLDOU FBALVE

PROJECT 72 - V77B2

SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION

PROJECT GBER

EJECT CODE = 5

MATERIALS

START DATE
15JAN80

COMPLETION
1 APR86

MODE 0/FE

RUN MAY 25, 1979

PLOT 'GBER

PAGE 5 SHEET 1 / 1

| | | |
|---------------------------------------|--|-----|
| 10604017 | | |
| 15JAN80 | | 200 |
| 23OCT80 | | 860 |
| DEVEL DATA MGMT MOVE & SPIVE APPROACH | | |
| COST \$ 339200 | | |

| | | |
|---|--|-----|
| 10604027 | | |
| 1 JUN80 | | 100 |
| 13JAN82 | | 860 |
| DEVEL MAIN COMPUTER MOVE & SPIVE APPROACH | | |
| COST \$ 713600 | | |

SS 100

| | | |
|--------------------------------|--|-----|
| 10600000 | | |
| 15JAN80 | | 360 |
| EIGHT - SYSTEM CONTROL - START | | |
| COST \$ 0 | | |

| | | |
|-------------------------------------|--|-----|
| 10601017 | | |
| 15JAN80 | | 500 |
| 13JAN82 | | 360 |
| REVIEW & DEVELOP FLI CONTROL THEORY | | |
| COST \$ 617600 | | |

SS 200

| | | |
|---------------------------------------|--|-----|
| 10602017 | | |
| 21OCT80 | | 200 |
| 12AUG81 | | 660 |
| ANAL SENSAR REPTS & ASSESS TECHNOLOGY | | |
| COST \$ 143760 | | |

SS 100

| | | |
|-----------------|--|--|
| 11106018 | | |
| 26MAR81/13JAN82 | | |
| PAGE 11 | | |

| | | |
|----------------------------|--|-----|
| 10602027 | | |
| 13AUG81 | | 500 |
| 11AUG83 | | 660 |
| CONDUCT SENSAR EST PROGRAM | | |
| COST \$ 918000 | | |

| | | |
|--|--|------|
| 10604037 | | |
| 15JAN80 | | 300 |
| 25MAR81 | | 1060 |
| DEVEL TEST ELECTRONIC DATA ACQUIS TECH | | |
| COST \$ 1159600 | | |

SS 200

| | | |
|-----------------|--|--|
| 11106048 | | |
| 21OCT80/21MAR82 | | |
| PAGE 11 | | |

| | | |
|--|--|------|
| 10603036 | | |
| 15JAN80 | | 300 |
| 25MAR81 | | 1200 |
| ANALYZE & TEST OTHER ALTATION TECHNOLOGIES | | |
| COST \$ 614800 | | |

SS 100

| | | |
|---------------------------|--|------|
| 10603016 | | |
| 15JAN80 | | 200 |
| 23OCT80 | | 1000 |
| ANAL & DESIGN C. AGE CMGS | | |
| COST \$ 326400 | | |

| | | |
|--------------------------------------|--|------|
| 10603026 | | |
| 21OCT80 | | 300 |
| 13JAN82 | | 1000 |
| CONDUCT WHEEL BRNG. R. STOR RESEARCH | | |
| COST \$ 816400 | | |

EXPLOUT FRAME

11106038
11JAN82/210CT82
PAGE 11

10601027
11JAN82 700
180CT81 360
DEVELOP ALGORITHMS &
SOFTWARE APPROACH
COST \$ 1173760

SS 202

SS 250


11106028
220CT82/25JAN83
PAGE 11

| | | |
|--|------------------|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | EJECT CODE = 6 | |
| FLIGHT CONTROLS & SYSTEM CONTROL | | |
| START DATE
15JAN80 | | COMPLETION
1 APR86 |
| MODE 0/FE | RUN MAY 25, 1979 | |
| PLOT 'GBER | | PAGE 6 SHEET 1 / 1 |

FOLDOUT FRAME

2

FOLDOUT FRAME



| | | | |
|-------------------------|---|-----|--|
| 20705017 | | | |
| 13 JUN 82 | 1 | 500 | |
| 10 JUN 83 | 1 | 300 | |
| CROSS REFERENCE TO FILE | | | |
| CROSS REFERENCE TO FILE | | | |
| CROSS REFERENCE TO FILE | | | |

LOLLOUT FRAME 2

| | | | |
|-------------------------|---|-----|--|
| 10711017 | | | |
| 13 JUN 82 | 1 | 500 | |
| 10 JUN 83 | 1 | 300 | |
| CROSS REFERENCE TO FILE | | | |
| CROSS REFERENCE TO FILE | | | |
| CROSS REFERENCE TO FILE | | | |

SA 250

| | |
|-----------------------|--|
| 11107018 | |
| 31 MAY 82 / 10 MAR 83 | |
| PAGE 11 | |

| | |
|-----------------------|--|
| 11109018 | |
| 21 OCT 82 / 29 JAN 83 | |
| PAGE 11 | |

| | | | |
|-------------------------|---|-----|--|
| 10707015 | | | |
| 13 JUN 82 | 1 | 500 | |
| 10 JUN 83 | 1 | 300 | |
| CROSS REFERENCE TO FILE | | | |
| CROSS REFERENCE TO FILE | | | |
| CROSS REFERENCE TO FILE | | | |

SA 250

SA 100

| | |
|----------------------|--|
| 11107028 | |
| 3 JUN 82 / 21 OCT 83 | |
| PAGE 11 | |

10701017

10701017
15 JUN80 300
21 OCT 81 1010
SPACE CRAFT & POLICY
RESEARCH - 21 OCT 81
COST \$ 450000

10701027
15 JUN80 300
21 OCT 81 1010
SPACE CRAFT & POLICY
RESEARCH - 21 OCT 81
COST \$ 320000

10701037
21 OCT 81 100
2 JUN82 110
SPACE CRAFT & POLICY
RESEARCH - 21 OCT 81
COST \$ 115000

58 280

10707015
15 JUN80 300
21 OCT 81 1010
SPACE CRAFT & POLICY
RESEARCH - 21 OCT 81
COST \$ 250000

58 100

FOLDOUT FRAME 3

10202015
20 MAR81/13 JUN82
PAGE 2

11107028
3 JUN82/21 OCT83
PAGE 11

10700000
15 JUN80 300
21 OCT 81 1010
SPACE CRAFT & POLICY
RESEARCH - 21 OCT 81
COST \$ 0

10701017
15 JUN80 300
21 OCT 81 1010
SPACE CRAFT & POLICY
RESEARCH - 21 OCT 81
COST \$ 1500000

20701017
15 JUN82 300
21 OCT 83 1010
SPACE CRAFT & POLICY
RESEARCH - 21 OCT 83
COST \$ 2000000



56 3809

31 MAY 84 12 00 PM '85
PAGE 11

24 DEC 78 / 24 JAN 79
PAGE 11

58-250

[illegible]

31 100

3 JUN 82/2100703
PAGE 11

FOLDOUT FRAME

PROJECT

SOLAR POWER S
RESEARCH. DEV

PROJECT GBER

SPACE CONSTRU

START DATE

15JAN80

MODE 0/FE


PLØT - GBER

FOLDOUT FRAME

FOLDOUT FRAME

| | | |
|--|--------------------|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | EJECT CODE = 7 | |
| SPACE CONSTRUCTION | | |
| START DATE
15JAN80 | | COMPLETION
1 APR86 |
| MODE 0/FE | RUN MAY 25, 1979 | |
| PLOT 'GBER | PAGE 7 SHEET 1 / 1 | |

EXHIBIT FRAME



| | | | |
|----------|----|----|----|
| 10804016 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10804016 | | | |

| | | | |
|----------|----|----|----|
| 10803027 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10803027 | | | |

| | | | |
|----------|----|----|----|
| 10806017 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10806017 | | | |

| | | | |
|----------|----|----|----|
| 10803048 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10803048 | | | |

| | | | |
|----------|----|----|----|
| 10805015 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10805015 | | | |

| | | | |
|-----------------|--|--|--|
| 10102028 | | | |
| 218CT80/218CT82 | | | |
| PAGE 1 | | | |

| | | | |
|----------|----|----|----|
| 10803037 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10803037 | | | |

| | | | |
|----------|----|----|----|
| 10802037 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10802037 | | | |

| | | | |
|----------|----|----|----|
| 10801017 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10801017 | | | |

| | | | |
|----------|----|----|----|
| 10800000 | | | |
| 11 | 12 | 13 | 14 |
| 15 | 16 | 17 | 18 |
| 10800000 | | | |

FOLDOUT FRAME 2

| |
|-----|
| SOL |
| RES |
| PRO |
| SPR |
| STA |
| 15 |
| PL |

21108018
2 MAR 83 / 9 APR 84
PAGE 11

10803048
1000
322
NO. 1000
1000
1000

21108028
10 APR 84 / 1 MAY 84
PAGE 11

HOLDOUT FRAME 3

| | | |
|--|----------------|------------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | EJECT CODE = 8 | |
| SPACE TRANSPORTATION | | |
| START DATE
15 JAN 80 | | COMPLETION
1 APR 86 |
| MODE 0/FE | | RUN MAY 25, 1979 |
| PLOT 'GBER | | PAGE 8 SHEET 1 / 1 |

FOLDOUT FRAME

11109038
11JAN82/27JAN82
PAGE 11

| | | | |
|-------------------------|--|--|-----|
| 10902018 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 100000 | | | |

| | | | |
|-----------------------|--|--|-----|
| 10901028 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & TEST MATERIALS | | | |
| COST \$ 81000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10905018 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 20000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10905038 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 32200 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10905028 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 94000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10907018 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 100000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10905048 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 20000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10908018 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 20000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10906018 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 32200 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10906028 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 381000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10904018 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 122000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10903018 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 110000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10901017 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 120000 | | | |

| | | | |
|-------------------------|--|--|-----|
| 10900000 | | | |
| 11JAN82 | | | 200 |
| 11JAN82 | | | 800 |
| REF. & SUPPLY MATERIALS | | | |
| COST \$ 1 | | | |

ORIGINAL PAGE 13
OF POOR QUALITY

| | | | |
|----------|----|----|----|
| 10901028 | | | |
| 1 | 2 | 3 | 4 |
| 5 | 6 | 7 | 8 |
| 9 | 10 | 11 | 12 |
| PAGE 11 | | | |

| | |
|-----------------|--|
| 11109018 | |
| 20MAR81/20MAR81 | |
| PAGE 11 | |

FE-100

HOLDOUT FRAME 2

| | |
|------------------|--|
| 11105028 | |
| 8 JAN85/17DEC185 | |
| PAGE 11 | |

| | | |
|--|----------------|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | EJECT CODE = 9 | |
| POWER DISTR & PROCESSING | | |
| START DATE
15JAN80 | | COMPLETION
1 APR86 |
| MODE 0/FE | | RUN MAY 25, 1979 |
| PL0T 'GBER | ' | PAGE 9 SHEET 1 / 1 |

IE 13
LITY

| | | |
|---|--|------|
| 11003018 | | |
| 15 JAN 80 | | 800 |
| 25 JAN 81 | | 1000 |
| ANALYTICAL MODEL FOR
L & THERMAL EFFECTS | | |
| COST \$ 512400 | | |

| | | |
|---|--|-----|
| 11004019 | | |
| 15 JAN 80 | | 300 |
| 25 JAN 81 | | 250 |
| ANALYTICAL MODEL FOR
RADIATION EFFECTS | | |
| COST \$ 512400 | | |

| | | |
|---|--|-----|
| 11004029 | | |
| 25 JAN 81 | | 750 |
| 20 MAR 84 | | 250 |
| ANALYTICAL MODEL FOR
L & THERMAL EFFECTS | | |
| COST \$ 1356000 | | |

| | | |
|---|--|-----|
| 11001019 | | |
| 15 JAN 80 | | 500 |
| 12 JAN 82 | | 270 |
| ANALYTICAL MODEL FOR
RADIATION EFFECTS | | |
| COST \$ 801000 | | |

| | | |
|---|--|-----|
| 11001029 | | |
| 15 JAN 82 | | 200 |
| 21 OCT 82 | | 270 |
| ANALYTICAL MODEL FOR
RADIATION EFFECTS | | |
| COST \$ 1818000 | | |

| | | |
|---|--|-----|
| 21001019 | | |
| 22 OCT 82 | | 300 |
| 12 JAN 84 | | 270 |
| ANALYTICAL MODEL FOR
RADIATION EFFECTS | | |
| COST \$ 31475200 | | |

| | | |
|---|--|-----|
| 21001019 | | |
| 10 DEC 82 | | 300 |
| 21 FEB 83 | | 270 |
| ANALYTICAL MODEL FOR
RADIATION EFFECTS | | |
| COST \$ 31475200 | | |

| | | |
|---|--|-----|
| 11000000 | | |
| 15 JAN 80 | | 270 |
| ANALYTICAL MODEL FOR
RADIATION EFFECTS | | |
| COST \$ 9 | | |

| | | |
|---|--|-----|
| 21001019 | | |
| 10 DEC 82 | | 300 |
| 21 FEB 83 | | 270 |
| ANALYTICAL MODEL FOR
RADIATION EFFECTS | | |
| COST \$ 31475200 | | |

FOLDOUT FRAME

| | |
|-----------------------|--|
| PROJECT | |
| SOLAR POWER RESEARCH, | |
| PROJECT GBE | |
| SPACE ENVIRONMENT | |
| START DATE | |
| 15 JAN 80 | |
| MODE 0 | |
| PLOT 'GBE | |

| | | |
|---|--|-----|
| 21001019 | | |
| 22DEC82 | | 300 |
| 19JAN83 | | 270 |
| CONDUCT SATELLITE TEST OF
SVC CDS & PLASMA EFF | | |
| COST \$ 31975200 | | |

SS 30

| | | |
|--|--|-----|
| 21002019 | | |
| 1 DEC82 | | 300 |
| 21 FEB83 | | 270 |
| CONDUCT SATELLITE TEST OF
OF MAGNETIC EFFECTS | | |
| COST \$ 6475200 | | |

11110019
21 MAR84 / 7 JAN85
PAGE 11

SS 30

| | | |
|---|--|-----|
| 21009019 | | |
| 1 DEC82 | | 300 |
| 21 FEB83 | | 270 |
| CONDUCT SATELLITE FLT W
1TH ION THERMISTOR | | |
| COST \$ 6475200 | | |

| | | |
|--|--|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | | EJECT CODE = 10 |
| SPACE ENVIRONMENT EFFECTS | | |
| START DATE
15JAN80 | | COMPLETION
1 APR86 |
| MODE O/FE | | RUN MAY 25, 1979 |
| PLOT 'GBER | | PAGE 10 SHEET 1 / 1 |

10203010
15-JAN-68/11-JAN-68
PAGE 3

10203017
15-JAN-68/11-JAN-68
PAGE 3

10203018
15-JAN-68/11-JAN-68
PAGE 2

10203026
15-JAN-68/11-JAN-68
PAGE 1

FOLDOUT FRAME

FOLDOUT FRAME 2

10203000
15-JAN-68/11-JAN-68
PAGE 2

10203019
15-JAN-68/11-JAN-68
PAGE 5

ORIGINAL PAGE IS
OF POOR QUALITY

10203015
15-JAN-68/11-JAN-68
PAGE 2

10203027
15-JAN-68/11-JAN-68
PAGE 5

10203021
15-JAN-68/11-JAN-68
PAGE 2

10203037
15-JAN-68/11-JAN-68
PAGE 6

10203078
15-JAN-68/11-JAN-68
PAGE 2

10203017
15-JAN-68/11-JAN-68
PAGE 7

10203059
15-JAN-68/11-JAN-68
PAGE 8

10203017
15-JAN-68/11-JAN-68
PAGE 7

10203024
15-JAN-68/11-JAN-68
PAGE 4

10203018
15-JAN-68/11-JAN-68
PAGE 7

10203019

10203017

10300010
15.JUN62/15.JUN62
PAGE 4

10710017
15.JUN62/15.JUN62
PAGE 7

10300010
15.JUN62/15.JUN62
PAGE 3

10801017
15.JUN62/15.JUN62
PAGE 8

10300010
15.JUN62/15.JUN62
PAGE 3

10802017
15.JUN62/15.JUN62
PAGE 9

EJECTOR FRAME 2

10300020
15.JUN62/15.JUN62
PAGE 3

10801027
15.JUN62/15.JUN62
PAGE 9

10302000
15.JUN62/15.JUN62
PAGE 3

10702017
15.JUN62/15.JUN62
PAGE 7

10300010
15.JUN62/15.JUN62
PAGE 3

10803036
15.JUN62/15.JUN62
PAGE 9

10300120
15.JUN62/15.JUN62
PAGE 3

10800017
15.JUN62/15.JUN62
PAGE 6

10301000
15.JUN62/15.JUN62
PAGE 3

10753010
15.JUN62/15.JUN62
PAGE 3

10201010
15.JUN62/15.JUN62
PAGE 3

10501010
15.JUN62/15.JUN62
PAGE 3

10001028
15.0000/21.0000
PAGE 2

10001027
15.0000/21.0000
PAGE 4

10101028
15.0000/11.0000
PAGE 4

10001018
15.0000/21.0000
PAGE 5

10201018
15.0000/21.0000
PAGE 5

10001018
15.0000/21.0000
PAGE 5

10102018
15.0000/21.0000
PAGE 3

10201018
15.0000/21.0000
PAGE 3

10102018
15.0000/21.0000
PAGE 3

10301018
15.0000/21.0000
PAGE 3

ORIGINAL PAGE 17
OF POOR QUALITY

FOLDOUT FRAME

10302059
12/19/60/ 8 JAN 61
PAGE 3

10302057
12/19/60/ 11 JAN 61
PAGE 8

10303037
12/19/60/ 2 JAN 61
PAGE 8

10301017
12/19/60/ 13 JAN 61
PAGE 8

10301018
12/19/60/ 21 DEC 60
PAGE 8

11101028
12/19/60/ 1 JAN 61
PAGE 8

11102015
12/19/60/ 1 JAN 61
PAGE 8

10300018
12/19/60/ 22 DEC 60
PAGE 8

11111028
12/19/60/ 1 JAN 61
PAGE 8

4
SOLUBLE IMAGE

ORIGINAL PAGE IS
OF POOR QUALITY

10101028
1 JAN 61/ 2 JAN 61
PAGE 1

10302058
12/19/60/ 21 DEC 60
PAGE 3

10301027
1 JAN 61/ 15 JAN 61
PAGE 8

10300018
1 JAN 61/ 22 DEC 60
PAGE 8

10300018
1 JAN 61/ 22 DEC 60
PAGE 8

11111028
11111028
11111028

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000
1.00000000
PAGE 1

10000000

10000000
1.00000000
PAGE 1

11111028
11111028
11111028

11111028
11111028
11111028

10000015
16.000000/000000
PAGE 9

1111010
16.000000/000000
PAGE 9

1111030
16.000000/000000
PAGE 9

00.000

10000016
16.000000/000000
PAGE 9

10000017

10000017
16.000000/000000
PAGE 9

10000018
16.000000/000000
PAGE 9



FOLDOUT FRAME 7

10102017
240700/101000
PAGE 1


10101010
152000/240000
PAGE 2

10201017
240700/110000
PAGE 1

10201010
152000/240000
PAGE 1

10201017
240700/110000
PAGE 1

10201010
152000/240000
PAGE 1



10201010
152000/240000
PAGE 1

10207010
240700/120000
PAGE 1

10207010
240700/120000
PAGE 1

10205020
240700/110000
PAGE 1

10205010
240700/110000
PAGE 1

10205020

10205010

10000000
PAGE 1

10700000
PAGE 2

10000000
PAGE 3

10700000
PAGE 4

10700000
PAGE 5

10000000
PAGE 6

10000000
PAGE 7

10700000
PAGE 8

10000000
PAGE 9

10700000
PAGE 10

10000000

10000000

11100000
PAGE 11

FOLDOUT FRAME

10000000
PAGE 12

10700000
PAGE 13

10300000
PAGE 14

10000000
PAGE 15

10300213
FUNCTION 2 JUNE
PAGE 8

10300213
FUNCTION 2 JUNE
PAGE 9

10301000
FUNCTION 2 JUNE
PAGE 3

50300000
FUNCTION 1 JUNE
PAGE 1

11300100
FUNCTION 2 JUNE
PAGE 3

11300100
FUNCTION 2 JUNE
PAGE 10

10300213
FUNCTION 2 JUNE
PAGE 8

FUELOUT EVAL

10201007
1000001/2000001
PAGE 1

10201008
1000001/2000001
PAGE 1

FOLDOUT PAGE 9

10301006
2000001/2100001
PAGE 1

ORIGINAL PAGE
OF POOR QUALITY

10301008
1000001/2000001
PAGE 1

10301008
1000001/2100001
PAGE 1

11106038
1000001/2100001
PAGE 1

11506028
2000001/2100001
PAGE 12

11106010
1000001/2100001
PAGE 1

10106017
2000001/2100001
PAGE 1

10106017
1000001/2100001
PAGE 1

10001028
1000001/2000001
PAGE 1






10301038
2000001/2100001
PAGE 1

20706017
2000001/2100001
PAGE 1





11106038
1000001/2100001
PAGE 1

10301038
2000001/2100001
PAGE 1


11106038
1000001/2100001
PAGE 1







FOOTOUT FRAME



ORIGINAL PAGE 14
OF POOR QUALITY









11110020
1000000/1000000
PAGE 20



11110020
1000000/1000000
PAGE 20



10000020
1000000/1000000
PAGE 3

20000000
2000000/1000000
PAGE 1


PAGE 1
QUALITY


EXTRACT FRAME

14

EXTRACT PAGE 14
IF POOR QUALITY


FOLDOUT FRAME





FOLOUT FRAME

2



| | | |
|--|-----------------|-----------------------|
| PROJECT/2 - V77B2 | | |
| SOLAR POWER SATELLITE
RESEARCH, DEVELOPMENT, & EVALUATION | | |
| PROJECT GBER | EJECT CODE = 15 | |
| TECHNOLOGY & DESIGN SELECTION | | |
| START DATE
15JAN80 | . | COMPLETION
1 APR86 |
| MODE 0/FE | | RUN MAY 25, 1979 |
| PLOT 'GBER | ' | PAGE 12 SHEET 1 / 1 |